
As of
 6-07-16

19-Apr 26-Apr 2-May 10-May 17-May 24-May 31-May 7-Jun 14-Jun 21-Jun 28-Jun

OFCC
Facilities Construction 
Comm Prep Rollout

PUB Public Defender

Library Bd Library Board

OBM
Budget and 
Management

EPA
Environmental 
Protection 

DODD
Developmental 
Disabilities

PHARMACY Pharmacy Board

DSA Development Services

DOH Health

DAS
Administrative 
Services

AGE Aging

AGR Agriculture

DRC
Rehabilitation & 
Corrections

ODOT Transportation

COM Commerce

Turnpike Comm Turnpike Comm

MCD Medicaid

Boards & Commissions Boards & Commissions

DNR Natural Resources 

JFS
Job and Family 
Services (after August)

Prep Pilot

* Schedule subject to change.  Dates to be confirmed with customers.  

Rollout

Prep Pilot

 OneDrive for Business Rollout Schedule
 (Tuesday Rollouts)*

Customer

Pilot

Rollout

Prep Pilot Rollout



Last updated  
06/07/2016 

Migrations dates 
on this sheet are  

availability 

ID /
EM 

Mail box 
Count

Primary 
Engineer

ID
Engineer

Licenses 
(Email, 

Skype for B, 
ProPlus, 

OneDrive) 

5/30/2016
Holiday Day 

weekend 
6-Jun 13-Jun 20-Jun 27-Jun

7/4/2016
Holiday Day 

weekend 
11-Jul 18-Jul 25-Jul 1-Aug 8-Aug 15-Aug 22-Aug 29-Aug

SCR EM Steve 

Email 
ProPlus 
Skype

06/02
 ID

 Migration 

06/06
Cloud 

Migration 

CRB EM Mike 

Email 
ProPlus 
Skype

06/07
 ID

 Migration 

06/13
Cloud 

Migration 

OAC EM Mihai 

Email 
ProPlus 
Skype

06/10
ID 

Migration

06/13
Colud

Migration

ACC EM Mihai

Email 
ProPlus 
Skype

06/14
ID 

Migration 

06/20
Cloud 

Migration

OBD EM Steve 

Email 
ProPlus 
Skype

06/15
ID 

Migration 

06/20
Cloud 

Migration

COS EM Mike 

Email 
ProPlus 
Skype

06/16
ID 

Migration 

06/20
Cloud 

Migration

ATH EM Steve 

Email 
ProPlus 
Skype

06/17
 ID

 Migration 

06/20
Cloud 

Migration 

RCB EM Mike 

Email 
ProPlus 
Skype

06/24
ID 

Migration 

06/27
Cloud 

Migration

BTA EM Steve 

Email 
ProPlus 
Skype

06/28
ID 

Migration 

06/30
Cloud 

Migration

CIV EM

Not 
Scheduled Mihai

Email 
ProPlus 
Skype

ELC EM Not 
Scheduled Mihai 

Email 
ProPlus 
Skype

ENG EM Not 
Scheduled Mike

Email 
ProPlus 
Skype

JFS  County 
Wave 6 Groupwise Mihai

      
   

Shawn 

JFS C W-6 
Cutover 06/03
ID FIM 06/04

JFS  County 
Wave 7 Groupwise Steve 

 
Rod 

JFS C W-7 
Cutover 06/10
ID FIM 06/11

JFS  County 
Wave 8 Groupwise Mike

 
Rod  

JFS C W-8 
Cutover 06/24
ID FIM 06/25

JFS  County 
Wave 9 Groupwise Steve 

 
Shawn  

JFS C W-9 
Cutover 07/22
ID FIM 07/23

JFS  County 
Wave 10 Groupwise Steve 

 
Bob  

JFS C W-10 
Cutover 08/05
ID FIM 08/06

 

JFS  County 
Wave 11 Groupwise Mike Bob  

JFS C W-11 
Cutover 08/19
ID FIM 08/20

JFS  County 
Wave 12 Groupwise Mihai      

 JFS C W-12 
Cutover 09/02
ID FIM 09/03
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