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0 NGTS - VoIP Deployment Schedule Fri 4/4/14 No No 57% 0 0 29896

1 1 DRC - 13 Sites @ est 5610 Endpoints Wed 1/15/14 No No 13% 0 0 5610

1 1 Phase 0: Initiation Mon 8/26/13 No No 100% 0 0 0

20 2 DRC - Pilot Chillicothe @ 15 Endpoints Wed 10/23/13 No No 0% 15 0 0

21 3 DRC - Central Office @ est 700 Endpoints Wed 1/15/14 No No 0% 700 0 0

2 2 OCC - 1 Site @ 50 Endpoints Tue 12/17/13 No No 8% 0 0 50

1 1 Phase 0: Initiation Thu 8/22/13 No No 100% 0 0 0

20 2 OCC - Pilot @ 3 Endpoints Thu 11/21/13 No No 0% 3 0 0

21 3 OCC - 10 W Broad @ 50 Endpoints Tue 12/17/13 No No 0% 47 0 0

3 3 LIS - SIP 1 Site @ 1088 Endpoints Fri 11/15/13 No No 26% 0 125 0

1 1 Phase 0: Initiation Thu 9/26/13 No No 100% 0 0 0

20 2 LIS - SIP LIS Tue 9/3/13 No No 0% 0 0 0

21 3 LIS - SIP Pilot @ 4 Endpoints Fri 10/11/13 No No 100% 4 0 0

22 4 LIS - SIP LIS-00012-2013 @ 26 Endpoints Fri 10/25/13 No No 0% 0 0 0

23 5 LIS - SIP LIS-00013-2013 @ 363 Endpoints Fri 11/1/13 No No 0% 0 0 0

24 6 LIS - SIP LIS-00014-2013 @ 164 Endpoints Fri 11/8/13 No No 0% 0 0 0

25 7 LIS - SIP LIS-00015-2013 @ 535 Endpoints Fri 11/15/13 No No 0% 0 0 0

4 4 ODSA - Riffe @ 418 Endpoints Fri 12/6/13 No No 17% 0 0 418

1 1 Phase 0: Initiation Tue 3/26/13 No No 100% 0 0 0

20 2 ODSA - POC @ 7 Endpoints Thu 4/11/13 Yes No 100% 7 0 0

21 3 ODSA - Riffe -- L27 @ 86 Endpoints (46 profiles) Tue 11/26/13 No No 21% 46 0 0

22 4 ODSA - Riffe - L26/L28 @ 166 Endpoints Wed 11/20/13 No No 0% 166 0 0

23 5 ODSA - Riffe - L24 @ 11 Endpoints Fri 12/6/13 No No 0% 0 0 0

24 6 ODSA - Riffe -- L25/L29 & L27 Cleanup @ 170 Endpoints Thu 12/5/13 No No 0% 170 0 0

5 5 ODNR - 3 Sites @ 980 Endpoints Mon 1/13/14 No No 18% 0 0 980

6 6 Supreme Court - 2 Sites @ 500 Endpoints Fri 4/4/14 No No 15% 0 0 500

1 1 Phase 0: Initiation Fri 3/22/13 No No 100% 0 0 0

20 2 Pilot Tue 7/30/13 Yes Yes 100% 3 0 0

21 3 Supreme Court - Phase 1 @ 47 Endpoints Fri 11/8/13 No No 0% 0 47 0

22 4 Supreme Court - Phase 2 @ 73 Endpoints Fri 11/22/13 No No 0% 0 73 0

23 5 Supreme Court - Phase 3 @ 55 Endpoints Fri 12/20/13 No No 0% 0 55 0

24 6 Supreme Court - Phase 4 @ 43 Endpoints Fri 1/10/14 No No 0% 0 43 0

25 7 Supreme Court - Phase 5 @ 65 Endpoints Fri 2/7/14 No No 0% 0 65 0

26 8 Supreme Court - Phase 6 @ 51 Endpoints Fri 2/21/14 No No 0% 0 51 0

27 9 Supreme Court - Phase 7 @ 68 Endpoints Fri 3/7/14 No No 0% 0 68 0

28 10 Supreme Court - Phase 8 @ 57 Endpoints Thu 3/20/14 No No 0% 0 57 0

29 11 Supreme Court - Phase 9 @ 63 Endpoints Fri 4/4/14 No No 0% 0 63 0

7 7 Auditor - 7 Sites @ 464 Endpoints Tue 2/11/14 No No 30% 0 0 464

1 1 Phase 0 - activities Fri 9/20/13 No No 100% 0 0 0

2 2 Auditor - HQ Pilot @ 20 Endpoints Fri 1/3/14 No No 0% 20 0 0
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3 3 Auditor - HQ 3rd Floor @ 33 Endpoints Tue 1/14/14 No No 0% 33 0 0

4 4 Auditor - HQ 4rd Floor @ 16 Endpoints Mon 1/20/14 No No 0% 16 0 0

5 5 Auditor - HQ 5rd Floor @ 56 Endpoints Mon 1/27/14 No No 0% 56 0 0

6 6 Auditor - HQ 9th Floor @ 80 Endpoints Tue 2/4/14 No No 0% 80 0 0

7 7 Auditor - HQ 9th Floor @ 80 Endpoints Tue 2/11/14 No No 0% 80 0 0

8 8 OBM - 1 Site @ 158 Endpoints Fri 10/25/13 No No 58% 0 0 158

1 1 Phase 0: Initiation Thu 5/16/13 No No 100% 0 0 0

20 2 OBM - Pilot @ 30 Endpoints Tue 9/10/13 Yes No 100% 30 0 0

21 3 OBM - 1 Site @ 128 Endpoints Fri 10/25/13 No No 21% 128 0 0

9 9 TOS - 2 Sites @ 175 Endpoints Thu 10/31/13 No No 78% 0 0 175

1 1 Phase 0: Initiation Tue 3/5/13 No No 100% 0 0 0

20 2 Call Center Migration TOS ExpACD  @ 4 Endpoints Thu 10/31/13 No No 0% 4 0 0

21 3 TOS - Rhodes Pilot @ 34 Endpoints Wed 9/4/13 Yes No 100% 35 0 0

22 4 TOS - SOCC Pilot @ 8 Endpoints Wed 9/4/13 Yes No 100% 4 0 0

23 5 TOS - 130 E. Broad - 10th Flr @ 42 Endpoints Wed 9/18/13 Yes No 100% 42 0 0

24 6 TOS - 130 E. Broad - 9th Flr @ 74 Endpoints Wed 9/18/13 Yes No 100% 74 0 0

10 10 ODH - 2 Sites @ 868 Endpoints Wed 11/27/13 No No 55% 0 135 0

1 1 Phase 0: Initiation Wed 1/2/13 No No 99% 0 0 0

20 2 ODH - SIP POC @ 5 Endpoints Mon 1/14/13 Yes Yes 100% 0 0 0

21 3 ODH - SIP Phase 1 @ 116 Endpoints Fri 5/17/13 No No 100% 0 30 0

22 4 ODH - SIP Phase 2 @ 157 Endpoints Fri 8/16/13 No No 100% 0 30 0

23 5 ODH - SIP Phase 3 @ 158 Endpoints Mon 9/30/13 Yes No 100% 0 15 0

24 6 ODH - SIP Phase 4 @ 184 Endpoints Fri 10/25/13 No No 0% 0 15 0

25 7 ODH - SIP Phase 5 @ 231 Endpoints Fri 11/15/13 No No 0% 0 30 0

26 8 ODH - SIP Phase 6 @ 201 Endpoints Wed 11/27/13 No No 0% 0 15 0

27 9 ODH - SIP Phase 7 @ 16 Endpoints Fri 11/22/13 No No 0% 0 0 0

28 10 ODH - SIP Drew Center @ 10 Endpoints Thu 10/10/13 No Yes 100% 10 0 10

29 11 ODH - SIP Dept of Aging @ 7 Endpoints Thu 10/31/13 No No 0% 0 0 0

30 12 ODH - SIP Special Phase @  24 Endpoints Thu 11/21/13 No No 0% 0 15 0

11 11 ODT - TAX - 4 Sites @ 1450 Endpoints Tue 2/18/14 No No 16% 0 0 1450

12 12 Boards and Commissions - 27 B&Cs @ 515 Endpoints Wed 1/22/14 No No 15% 0 0 515

1 1 Phase 0: Initiation Wed 7/31/13 No No 100% 0 0 0

20 2 OTTA - Main site @ 77 Endpoints Fri 10/11/13 No No 100% 77 0 0

21 3 CIV 5 Sites @ 109 Endpoints (expand for sites) Mon 11/25/13 No No 37% 0 0 109

22 4 SPE - Main site @ 11 endpoints Fri 11/1/13 No No 0% 11 0 0

23 5 SPA - Main site @ 7 endpoints Fri 11/1/13 No No 0% 7 0 0

24 6 OPT - Main site @ 4 endpoints Fri 11/1/13 No No 0% 4 0 0

25 7 OPP - Main site @ 4 endpoints Fri 11/1/13 No No 0% 4 0 0

26 8 MIH - Main site @ 14 endpoints Tue 11/5/13 No No 0% 14 0 0
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27 9 COS - Main site @ 72 endpoints Thu 10/3/13 No No 100% 76 0 0

28 10 BEMC - Main site @ 58 endpoints Tue 11/5/13 No No 0% 58 0 0

29 11 ACC - Main site @ 11 endpoints Wed 11/6/13 No No 0% 11 0 0

30 12 RCB - Main site @ 6 endpoints Thu 10/31/13 No No 0% 6 0 0

31 13 OBD - Main site @ 4 endpoints Wed 11/6/13 No No 0% 4 0 0

32 14 FUN - Main site @ 7 endpoints Thu 10/31/13 No No 0% 7 0 0

33 15 DEN - Main site @ 22 endpoints Wed 11/6/13 No No 0% 22 0 0

34 16 CHR - Main site @ 7 endpoints Wed 11/6/13 No No 0% 7 0 0

35 17 CDP - Main site @ 9 endpoints Wed 11/6/13 No No 0% 9 0 0

36 18 BRB - Main site @ 4 endpoints Wed 11/6/13 No No 0% 4 0 0

37 19 ART - Main site @ 31 endpoints Wed 11/6/13 No No 0% 31 0 0

38 20 SAN - Main site @ 2 endpoints Thu 10/31/13 No No 0% 2 0 0

39 21 PYT - Main site @ 11 endpoints Thu 10/31/13 No No 0% 11 0 0

40 22 PSY - Main site @ 9 endpoints Wed 10/30/13 No No 0% 9 0 0

41 23 ODB - Main site @ 5 endpoints Thu 10/31/13 No No 0% 5 0 0

42 24 LCO - Main site @ 11 endpoints Wed 10/30/13 No No 0% 11 0 0

43 25 DVM - Main site @ 5 endpoints Thu 10/31/13 No No 0% 5 0 0

44 26 CRB - Main site @ 8 endpoints Wed 10/30/13 No No 0% 8 0 0

45 27 BTA - Main site @ 59 endpoints Mon 9/30/13 No No 100% 59 0 0

46 28 SCR - Main site @ 9 endpoints Fri 9/6/13 Yes Yes 100% 9 0 0

47 29 CSV - Main site @ 10 endpoints Mon 9/23/13 No No 100% 10 0 0

48 30 ARC - Main site @ 6 endpoints Wed 10/30/13 No No 0% 6 0 0

49 31 Medical Board - main site @ 90 endpoints Wed 1/22/14 No No 0% 90 0 0

13 13 DAS - 17 Sites @ 1368 Endpoints Mon 11/25/13 No No 43% 0 0 1368

1 1 Phase 0: Initiation Thu 7/4/13 No No 99% 0 0 0

20 2 Controlled Introduction Mon 1/14/13 No No 100% 0 0 0

21 3 DAS - SOCC Remediation @ 58 Endpoints Fri 6/28/13 Yes No 100% 58 0 0

22 4 DAS - SOCC Remediation @ 58 Endpoints (Porting) Fri 11/15/13 No No 0% 0 0 0

23 5 DAS - L29 & 39 - Pilot @ 10 Endpoints Fri 5/10/13 Yes No 100% 10 0 0

24 6 DAS - L29 & 39 - Pilot @ 10 Endpoints (Porting) Fri 11/15/13 No No 0% 0 0 0

25 7 DAS - SOCC @ 226 Endpoints Fri 7/26/13 No No 100% 226 0 0

26 8 DAS - SOCC @ 226 Endpoints (Porting) Fri 11/15/13 No No 0% 0 0 0

27 9 DAS - Rhodes L39 @ 90 Endpoints Mon 8/26/13 No No 99% 90 0 0

28 10 DAS - Rhodes L39 @ 90 Endpoints (Porting) Mon 10/21/13 No No 0% 0 0 0

29 11 DAS - Rhodes L29 @ 13 Endpoints Mon 8/26/13 No No 48% 13 0 0

30 12 DAS -Rhodes L29 @ 13 Endpoints (Porting) Mon 10/21/13 No No 0% 0 0 0

31 13 DAS - Rhodes L40 @ 24 Endpoints Mon 8/26/13 No No 48% 24 0 0

32 14 DAS - Rhodes L40 @ 24 Endpoints (Porting) Mon 10/21/13 No No 0% 0 0 0

33 15 DAS - Rhodes (EOD-ASD- HRD 40) @ 78 Endpoints Mon 8/26/13 No No 48% 78 0 0

34 16 DAS - Rhodes (EOD-ASD- HRD 40) @ 78 Endpoints (Porting) Mon 10/21/13 No No 0% 0 0 0

VoIP Site Migration Program Schedule

Tue 10/15/13 

Page 3 Author: Kenton F. Massey, PMP



ID Agency Predecessors Cutover Date Reporting 

Milestone

FOC

Received?

% Complete Site Level

Counts

SIP Call Paths Total Endpoints

35 17 DAS - Rhodes HRD 27 @ 58 Endpoints Mon 8/26/13 No No 48% 58 0 0

36 18 DAS - Rhodes HRD 27 @ 58 Endpoints (Porting) Wed 10/23/13 No No 0% 0 0 0

37 19 DAS - Rhodes HRD 28 @ 59 Endpoints Mon 8/26/13 No No 48% 59 0 0

38 20 DAS - Rhodes HRD 28 @ 59 Endpoints (Porting) Wed 10/23/13 No No 0% 0 0 0

39 21 DAS - Surface Rd (GSD surplus/real estate) @ 30 

Endpoints

Wed 9/11/13 No No 48% 30 0 0

40 22 DAS -Surface Rd (GSD surplus/real estate) @ 30 Endpoints (Porting) Tue 10/22/13 No No 0% 0 0 0

41 23 DAS - Surface Rd (GSD Admin) @ 25 Endpoints Wed 9/11/13 No No 48% 25 0 0

42 24 DAS - Surface Rd (GSD Admin) @ 25 Endpoints (Porting) Tue 10/22/13 No No 0% 0 0 0

43 25 DAS - Surface Rd (Risk and Fleet) @ 13 Endpoints Wed 9/11/13 No No 48% 13 0 0

44 26 DAS -Surface Rd (Risk and Fleet) @ 13 Endpoints (Porting) Tue 10/22/13 No No 0% 0 0 0

45 27 DAS - Surface Rd (Purchasing) @ 79 Endpoints Wed 9/11/13 No No 48% 79 0 0

46 28 DAS - Surface Rd (Purchasing) @ 79 Endpoints (Porting) Tue 10/22/13 No No 0% 0 0 0

47 29 DAS - Surface Rd (HRD Surface) @ 27 Endpoints Wed 9/11/13 No No 48% 27 0 0

48 30 DAS - Surface Rd (HRD Surface) @ 27 Endpoints (Porting) Tue 10/22/13 No No 0% 0 0 0

49 31 DAS - Various Loc (GSD Printing-Mail Services) @ 42 

Endpoints

Wed 9/11/13 No No 48% 42 0 0

50 32 DAS - Various Loc (GSD Printing-Mail Services) @ 42 Endpoints (Porting) Tue 10/22/13 No No 0% 0 0 0

51 33 DAS - Chase (DAS OCB) @ 40 Endpoints Mon 11/25/13 No No 48% 40 0 0

52 34 DAS - Chase (DAS OCB) @ 40 Endpoints (Porting) No No 0% 0 0 0

53 35 DAS - Riffe (CSA) @ 7 Endpoints Wed 9/11/13 No No 48% 7 0 0

54 36 DAS - Riffe (CSA) @ 7 Endpoints (Porting) Thu 10/24/13 No No 0% 0 0 0

55 37 DAS - Green (OAKS) @ 65 Endpoints Wed 9/11/13 No No 48% 65 0 0

56 38 DAS - Green (OAKS) @ 65 Endpoints (Porting) Thu 10/24/13 No No 0% 0 0 0

57 39 DAS - OPF 25 S Front @ 3 Endpoints Tue 10/22/13 No No 3% 3 0 0

58 40 DAS - OPF 25 S Front @ 3 Endpoints (Porting) Mon 11/18/13 No No 0% 0 0 0

59 41 DAS - OPF Akron @ 8 Endpoints Tue 10/22/13 No No 3% 8 0 0

60 42 DAS - OPF Akron @ 8 Endpoints (Porting) Mon 11/18/13 No No 0% 0 0 0

61 43 DAS - OPF Toledo @ 7 Endpoints Tue 10/22/13 No No 3% 7 0 0

62 44 DAS - OPF Cleveland @ 7 Endpoints (Porting) Mon 11/18/13 No No 0% 0 0 0

63 45 DAS - OPF Cleveland @ 7 Endpoints Tue 10/22/13 No No 3% 7 0 0

64 46 DAS - OPF Cleveland 7 Endpoints Mon 11/18/13 No No 0% 0 0 0

65 47 DAS - OPF Surface @ 15 Endpoints Tue 10/22/13 No No 3% 15 0 0

66 48 DAS - OPF Surface @ 15 Endpoints (Porting) Mon 11/18/13 No No 0% 0 0 0

67 49 DAS - OPF High-Chestnut @ 5 Endpoints Tue 10/22/13 No No 3% 5 0 0

68 50 DAS - OPF High-Chestnut @ 5 Endpoints (Porting) Mon 11/18/13 No No 0% 0 0 0

14 14 DYS - 14 Sites @ 1100 Endpoints Fri 12/6/13 No No 34% 0 0 1100

1 1 Phase 0: Initiation Tue 4/30/13 No No 100% 0 0 0

20 2 DYS - Orient - @ 25 Endpoints Thu 9/5/13 Yes Yes 100% 22 0 0

21 3 DYS - Central Office - @ 159 Endpoints Thu 10/3/13 No No 100% 159 0 0
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22 4 DYS - SOCC - @ 50 Endpoints Thu 9/26/13 No No 100% 47 0 0

23 5 DYS - Columbus Region - @ 33 Endpoints Thu 9/19/13 No No 100% 26 0 0

24 6 DYS - Cleveland Region - @ 30 Endpoints Thu 10/24/13 No No 0% 30 0 0

25 7 DYS - Akron Region - @ 30 Endpoints Thu 10/24/13 No No 0% 30 0 0

26 8 DYS - Toledo Region - @ 30 Endpoints Thu 10/17/13 No No 0% 30 0 0

27 9 DYS - Dayton Region - @ 30 Endpoints Thu 10/17/13 No No 0% 30 0 0

28 10 DYS - Cincy Region - @ 30 Endpoints Fri 12/6/13 No No 0% 30 0 0

29 11 DYS - Cuyahoga - @ 258 Endpoints Thu 11/7/13 No No 0% 258 0 0

30 12 DYS - Scioto Village - @ 337 Endpoints Thu 11/14/13 No No 0% 337 0 0

15 15 DPS - 8 Sites @ 1700 Endpoints Wed 3/5/14 No No 18% 0 0 1700

1 1 Phase 0: Initiation Wed 5/22/13 No No 99% 0 0 0

20 2 DPS - Sites 1-8 Forecast @ 1700 Endpoints Wed 3/5/14 No No 0% 1700 0 0

16 16 Commerce 2 Sites @ 870 Endpoints Tue 12/10/13 No No 32% 0 0 870

1 1 Phase 0: Initiation Thu 6/13/13 No No 0% 0 0 0

20 2 Commerce - Pilot -- Rife @ 5 Endpoints Thu 12/5/13 No No 74% 5 0 0

21 3 Commerce 77 South High @ 450 Endpoints Tue 11/19/13 No No 0% 450 0 0

22 4 Commerce - Tussing Rd @ 300 Endpoints Tue 12/10/13 No No 0% 300 0 0

23 5 Commerce - SFL @ 120 Endpoints Wed 12/4/13 No No 0% 120 0 0

17 17 Secretary of State - 1 Site @ 125 Endpoints Fri 11/15/13 No No 50% 0 0 224

1 1 Phase 0: Initiation Tue 6/11/13 No No 100% 0 0 0

20 2 Secretary of State - Pilot - 180 E. Broad @ 10 Endpoints 

(temp new numbers)

Mon 8/19/13 Yes No 100% 10 0 0

21 3 Secretary of State - 180 E. Broad @ 125 Endpoints Fri 11/15/13 No No 27% 214 0 0

18 18 BWC - 7 Sites @ 2698 Endpoints Fri 1/3/14 No No 85% 0 0 2698

1 1 Phase 0: Initiation Wed 11/28/12 No No 1% 0 0 0

20 2 Controlled Introduction Mon 1/14/13 No No 100% 5 0 0

21 3 BWC - L22-OCOSH 2-Annex @ 16 Endpoints (Clean-up once 10/7 port clears') Wed 10/30/13 No No 0% 16 0 0

22 4 BWC - Master Station @ 25 Endpoints (Clean-up) Fri 1/3/14 No No 0% 0 0 0

23 5 BWC - 30 W. Spring St (all floors completed on 7-Oct-2013) Mon 10/7/13 No No 100% 0 0 1381

24 6 BWC - Mansfield @ 65 Endpoints Tue 2/26/13 Yes Yes 100% 65 0 0

25 7 BWC - Hamilton @ 22 Endpoints Fri 3/1/13 Yes Yes 100% 22 0 0

26 8 BWC - Gov Hill @ 117 Endpoints (FOC) Mon 3/25/13 Yes Yes 100% 117 0 0

27 9 BWC - Dayton @ 104 Endpoints Thu 4/11/13 Yes Yes 100% 104 0 0

28 10 BWC - Lima @ 48 Endpoints Thu 4/18/13 Yes Yes 100% 48 0 0

29 11 BWC - Garfield Heights @ 170 Endpoints Wed 6/12/13 Yes Yes 100% 170 0 0

30 12 BWC - Garfield Heights @ 1 Endpoints (Clean-up new number) Mon 9/16/13 Yes Yes 100% 0 0 0

31 13 BWC - Lausche @ 74 Endpoints Tue 6/11/13 Yes Yes 100% 74 0 0

32 14 BWC - Cambridge @ 66 Endpoints Thu 5/16/13 Yes Yes 100% 66 0 0

33 15 BWC - Portsmouth @ 50 Endpoints Thu 6/27/13 Yes Yes 100% 50 0 0

34 16 BWC - Youngstown @ 94 Endpoints Tue 6/11/13 Yes Yes 100% 94 0 0
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35 17 BWC - Canton @ 164 Endpoints (FOC) Thu 7/11/13 Yes Yes 100% 164 0 0

36 18 BWC - Mafil (Grove City) @ 31 Endpoints Thu 6/20/13 Yes Yes 100% 31 0 0

37 19 BWC - Toledo @ 80 Endpoints Thu 8/1/13 Yes Yes 100% 80 0 0

38 20 BWC - Annex @ 54 Endpoints Mon 9/9/13 No Yes 100% 52 0 0

39 21 BWC - Pickerington - OCOSH 1 @ 76 Endpoints (partial) Mon 7/1/13 Yes Yes 100% 74 0 0

40 22 BWC - Pickerington - OCOSH 1 @ 2 Endpoints (Clean-up) Mon 7/8/13 Yes Yes 100% 2 0 0

41 23 BWC - Pickerington - OCOSH 2 @ 71 Endpoints Tue 7/30/13 Yes Yes 100% 59 0 0

42 24 BWC - Pickerington - OCOSH 2 @ 12 Endpoints (Clean-up) Fri 8/9/13 No No 100% 12 0 0

19 19 DoDD 7 Sites @ 1500 Endpoints Fri 10/18/13 No No 84% 0 0 1500

1 1 Phase 0: Initiation Tue 11/27/12 No No 16% 0 0 0

20 2 DoDD - Limited Controlled Introduction @ 12 Endpoints Wed 3/20/13 Yes Yes 100% 12 0 0

21 3 DoDD - Pilot #2 WDC @ 12 Endpoints Fri 6/14/13 Yes Yes 100% 12 0 0

22 4 DoDD - WDC @124 Endpoints (new numbers only) Tue 8/13/13 Yes Yes 100% 123 0 0

23 5 DoDD - WDC @ 36 Endpoints (existing DIDs and Survivability) Fri 10/18/13 No Yes 0% 36 0 0

24 6 DoDD - Pilot #3 CDC @ 11 Endpoints Fri 7/12/13 Yes Yes 100% 11 0 0

25 7 DoDD - Columbus Development Ctr @ 26 Endpoints (Clean-up ) Mon 7/29/13 Yes Yes 100% 33 0 0

26 8 DoDD - Columbus Development Ctr @ 1 Endpoint (Clean-up 

614-466-0145 - ticket #4359)

Fri 8/9/13 No No 100% 1 0 0

27 9 DoDD - Columbus Development Ctr @ 7 Endpoints (Clean-up) Mon 8/12/13 Yes Yes 100% 7 0 0

28 10 DoDD - Central Office @ 232 Endpoints (Partial 218) Fri 7/12/13 Yes Yes 100% 218 0 0

29 11 DoDD - Central Office @ 26 Endpoints (Clean-up #1) Mon 7/29/13 Yes Yes 100% 26 0 0

30 12 DoDD - Central Office @ 7 Endpoints (Clean-up #2) Fri 8/9/13 Yes Yes 100% 3 0 0

31 13 DoDD - Central Office @ 4 Endpoints (Clean-up #3) Fri 8/23/13 No No 100% 4 0 0

32 14 DoDD - Columbus Development Ctr @ 109 Endpoints Fri 9/20/13 Yes Yes 83% 109 0 0

20 20 AGO - 13 Sites @ 1693 Endpoints Thu 12/5/13 No No 68% 0 0 1693

1 1 Phase 0: Initiation Wed 11/21/12 No No 99% 0 0 0

20 2 Controlled Introduction Mon 1/14/13 No No 100% 0 0 0

21 3 AGO - Call Centers (5) @ 67 Endpoints Thu 10/10/13 No No 48% 0 0 0

22 4 AGO - 150 E. Gay - Wks 1-5 @ 700 Endpoints Thu 9/12/13 Yes No 100% 0 0 0

23 5 AGO - Bowling Green @ 63 Endpoints Thu 4/25/13 Yes Yes 100% 63 0 0

24 6 AGO - 30 E. Broad @ 400 Endpoints Wed 9/18/13 No No 100% 0 0 0

25 7 AGO - Toledo @ 35 Endpoints Thu 8/1/13 Yes Yes 100% 35 0 0

26 8 AGO - Cleveland @ 93 Endpoints Thu 8/8/13 Yes Yes 100% 93 0 0

27 9 AGO - Grove City @ 68 Endpoints Thu 8/1/13 Yes Yes 100% 68 0 0

28 10 AGO - Cincinnati-Carew @ 46 Endpoints Fri 8/16/13 Yes No 100% 53 0 0

29 11 AGO - Athens - BCI @ 12 Endpoints (Partial) Thu 8/8/13 Yes Yes 100% 5 0 0
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30 12 AGO - London OPOTA (Conplex & Dorm) @ 150 Endpoints Thu 9/19/13 Yes No 100% 139 0 0

31 13 AGO - London OPOTA (TTC) @ 30 Endpoints Thu 9/19/13 Yes No 100% 26 0 0

32 14 AGO - Youngstown @ 51 Endpoints Thu 10/24/13 No No 0% 51 0 0

33 15 AGO - London-BCI -- 1st Flr @75 Endpoints Thu 11/7/13 No No 0% 75 0 0

34 16 AGO - London-BCI -- 2nd Flr 100 Endpoints Thu 11/14/13 No No 0% 100 0 0

35 17 AGO - London-BCI -- 3rd Flr 100 Endpoints Thu 11/21/13 No No 0% 100 0 0

36 18 AGO - Richfield (BCI) @ 150 Endpoints * Survivability Thu 12/5/13 No No 0% 150 0 0

37 19 AGO - Richfield (OPOTA) @ 30 Endpoints * Survivability Thu 12/5/13 No No 0% 30 0 0

21 21 MHAS - 4 Sites @ 505 Endpoints (Leasing) Tue 10/15/13 No No 82% 0 0 505

1 1 Phase 0: Initiation Wed 2/13/13 No No 100% 0 0 0

20 2 MHAS - POC @  11 Endpoints Tue 3/19/13 Yes No 100% 11 0 0

21 3 MHAS - Public Affairs @ 8 Endpoints Fri 7/19/13 Yes No 100% 8 0 0

22 4 MHAS - Administrative Services @ 306 Endporints Fri 9/13/13 No No 100% 0 0 0

23 5 MHAS - Program & Policy @ 60 Endpoints (Partial 51) Fri 6/28/13 Yes No 100% 51 0 0

24 6 MHAS - Program & Policy @ 9 Endpoints (Clean-up) (FOC on 13 

Endpoints)

Tue 7/9/13 Yes Yes 100% 13 0 0

25 7 MHAS - Human Resources @ 13 Endpoints Fri 8/2/13 Yes Yes 100% 13 0 0

26 8 MHAS - Hospital Services @ 9 Endpoints Fri 6/14/13 No No 100% 9 0 0

27 9 MHAS - Director's Office @ 5 Endpoints Tue 10/15/13 No No 0% 8 0 0

28 10 MHAS - ADA @ 41 Endpoints Wed 9/4/13 No Yes 100% 39 0 0

22 22 PRX - 2 Sites @ 88 Endpoints Tue 6/11/13 No No 83% 0 0 88

1 1 Phase 0: Initiation Wed 1/2/13 No No 0% 0 0 0

20 2 Pharmacy (PRX) - 77 S High  @ 41 Endpoints Tue 6/11/13 No No 100% 41 0 0

21 3 Pharmacy - Placeholder @ 47 Endpoints Tue 12/11/12 No No 0% 47 0 0

23 23 RSC - 16 Sites @ 1410 Endpoints Wed 3/12/14 No No 62% 0 0 1410

1 1 Phase 0: Initiation Mon 3/11/13 No No 100% 0 0 0

20 2 RSC -  Athens - @ 15 Endpoints Fri 8/16/13 No No 100% 15 0 0

21 3 RSC - Broad Street - @ 75 endpoints Fri 7/26/13 No No 100% 75 0 0

22 4 RSC - Zanesville - @ 20 Endpoints Fri 8/30/13 Yes No 100% 20 0 0

23 5 RSC - Remaining Site Forecast - @ 1275 Endpoints Wed 3/12/14 No No 0% 1275 0 0

24 24 PUCO -1 Site @ 350 endpoints Fri 11/15/13 No No 98% 0 0 350

1 1 Phase 0: Initiation Wed 1/2/13 No No 100% 0 0 0

20 2 PUCO - Group 1 - 51 Endpoints Tue 6/4/13 No No 100% 51 0 0

21 3 PUCO - group 2 - 133 endpoints Tue 8/6/13 No No 100% 133 0 0

22 4 PUCO - group 3 - AGO - 13 endpoints Fri 9/6/13 No No 100% 12 0 0

23 5 PUCO - group 4 - 70 endpoints Thu 9/5/13 No No 100% 70 0 0

24 6 PUCO - group 5 - 127 endpoints Fri 11/15/13 No No 93% 86 0 0

25 25 PWC - 1 Site @ 14 Endpoints Thu 5/9/13 No No 100% 0 0 14
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ID Agency Predecessors Cutover Date Reporting 

Milestone

FOC

Received?

% Complete Site Level

Counts

SIP Call Paths Total Endpoints

26 26 EPA - 7 Sites @ 2210 Endpoints Fri 4/5/13 No No 100% 0 0 2210

27 27 CSW - 50 West Broad  @ 24 Endpoints (FOC) Mon 7/8/13 No No 100% 24 0 24

28 28 CCC - 1 Sites @ 45 Endpoints Thu 5/30/13 No No 100% 0 0 45

29 29 Dept of Agriculture 1 Site @ 551 Endpoints Tue 7/16/13 No No 100% 0 0 402

30 30 DAS - IE & HHS - BI 1 Site @ 76 Endpoints Tue 4/23/13 No No 100% 0 0 76

31 31 Inspector General - 1 Site @ 27 Endpoints Thu 5/2/13 No No 100% 0 0 27

32 32 ODA - Aging -  1 Site @ 100 Endpoints Mon 7/15/13 Yes Yes 100% 0 0 100

33 33 PES - 1 Site @ 11 Endpoints Mon 7/8/13 No No 100% 0 0 11

34 34 Dept of Ed @ 809 Endpoints Thu 3/28/13 No No 100% 0 0 809

35 35 SERB - 1 Site @  50 Endpoints Fri 8/9/13 No No 100% 0 0 50

36 36 OFCC - 1 Site @ 110 Endpoints Mon 12/17/12 No No 100% 0 0 110

37 37 OSD - 2 Sites @ 130 Endpoints Thu 8/15/13 Yes No 100% 0 0 108

1 1 Phase 0: Initiation Wed 6/26/13 No No 100% 0 0 0

20 2 OSD - Pilot @ 10 Endpoints Tue 8/6/13 Yes Yes 100% 5 0 0

21 3 OSD - 2 Sites @ 120 Endpoints Thu 8/15/13 Yes Yes 100% 103 0 0

38 38 ODVS - 1 Site @ 30 Endpoints Thu 8/1/13 Yes No 100% 0 0 30

39 39 ODI - 1 Site  @ 265 Endpoints -- Buy Tue 7/2/13 Yes No 100% 0 0 539

40 40 Ethics Commission - 1 Site @ 25 Endpoints Thu 8/22/13 No No 100% 0 0 25
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