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0 NGTS - VoIP Deployment Schedule Thu Apr 24, '14 No 0 265 24982

1 1 Depart of Education - Additional Migrations Mon Feb 10, '14 No 0 0 343

1 1 Phase 0: Initiation Fri Jan 17, '14 No 0 0 0

20 2 Depart of Education - Phase 4 @ 343 Endpoints Mon Feb 10, '14 No 343 0 0

1 1 Phase 1: Discovery Tue Dec 31, '13 No 0 0 0

2 1.1 Site Level Kickoff Meeting Tue Dec 31, '13 No 0 0 0

3 1.2 Site Readiness Checklist/Agency Profile Doc. Returned to 

CBTS/OIT

Tue Dec 31, '13 Yes 0 0 0

4 1.3 Phase 1: Discovery - Complete Tue Dec 31, '13 No 0 0 0

5 2 Phase 2: Design & Planning Fri Jan 10, '14 No 0 0 0

21 3 Phase 3: Implementation Mon Feb 10, '14 No 0 0 0

22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Thu Jan 30, '14 No 0 0 0

23 3.2 Test Phone connected onsite (verification of phone 

registration)

Thu Jan 30, '14 Yes 0 0 0

24 3.3 Phones Received Onsite Sat Jan 25, '14 No 0 0 0

25 3.4 Onsite Phone Logistics - Complete Thu Jan 30, '14 No 0 0 0

26 3.5 Phone UAT & Porting Mon Feb 10, '14 No 0 0 0

27 3.5.1 Profiles enabled for user testing Mon Feb 10, '14 Yes 0 0 0

28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Mon Feb 10, '14 Yes 0 0 0

29 3.5.3 Phones UAT & Porting  - Complete Mon Feb 10, '14 No 0 0 0

30 3.6 Phase 3: Implementation - Complete Mon Feb 10, '14 No 0 0 0

31 4 Phase 4: Transition to Operations (TTO) Mon Feb 10, '14 No 0 0 0

2 2 RSC - 16 Sites @ 1410 Endpoints Thu Apr 24, '14 No 0 0 1410

1 1 Phase 0: Initiation Mon Mar 11, '13 No 0 0 0

20 2 RSC - Portsmouth - 15 Endpoints Thu Feb 13, '14 No 15 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Fri Dec 20, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Wed Jan 8, '14 No 0 0 0

40 3 Phase 3: Implementation Thu Feb 13, '14 No 0 0 0

41 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Jan 8, '14 No 0 0 0

42 3.2 CBTS Core Config Thu Jan 16, '14 No 0 0 0

47 3.3 Onsite Phone Logistics Thu Feb 6, '14 No 0 0 0
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53 3.4 Phone UAT & Porting Thu Feb 13, '14 No 0 0 0

54 3.4.1 Profiles enabled for user testing Thu Feb 6, '14 Yes 0 0 0

55 3.4.2 Phone Numbers Ported (5 days after testing enabled) Thu Feb 13, '14 Yes 0 0 0

56 3.4.3 Agency Testing of Ported Phones Thu Feb 13, '14 No 0 0 0

57 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Feb 13, '14 No 0 0 0

58 3.4.5 Phones UAT & Porting  - Complete Thu Feb 13, '14 No 0 0 0

59 3.5 Phase 3: Implementation - Complete Thu Feb 13, '14 No 0 0 0

60 4 Phase 4: Transition to Operations (TTO) Thu Feb 13, '14 No 0 0 0

64 5 NGTS - Agency Migration Template - Complete Thu Feb 13, '14 No 0 0 0

21 3 RSC - Canton - 40 Endpoints Thu Jan 30, '14 No 40 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Tue Dec 10, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Thu Dec 26, '13 No 0 0 0

40 3 Phase 3: Implementation Thu Jan 30, '14 No 0 0 0

41 3.1 CBTS Sends out 30 Day Porting Message #1 Thu Dec 26, '13 No 0 0 0

42 3.2 CBTS Core Config Mon Jan 6, '14 No 0 0 0

47 3.3 Onsite Phone Logistics Thu Jan 23, '14 No 0 0 0

53 3.4 Phone UAT & Porting Thu Jan 30, '14 No 0 0 0

54 3.4.1 Profiles enabled for user testing Thu Jan 23, '14 Yes 0 0 0

55 3.4.2 Phone Numbers Ported (5 days after testing enabled) Thu Jan 30, '14 Yes 0 0 0

56 3.4.3 Agency Testing of Ported Phones Thu Jan 30, '14 No 0 0 0

57 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Jan 30, '14 No 0 0 0

58 3.4.5 Phones UAT & Porting  - Complete Thu Jan 30, '14 No 0 0 0

59 3.5 Phase 3: Implementation - Complete Thu Jan 30, '14 No 0 0 0

60 4 Phase 4: Transition to Operations (TTO) Thu Jan 30, '14 No 0 0 0

64 5 NGTS - Agency Migration Template - Complete Thu Jan 30, '14 No 0 0 0

22 4 RSC - Remaining Site Forecast - @ 1275 Endpoints Thu Apr 24, '14 No 1220 0 0

1 1 Phase 1: Discovery Fri Aug 30, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Wed Sep 18, '13 No 0 0 0

41 3 Phase 3: Implementation Thu Apr 24, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Sep 18, '13 No 0 0 0

43 3.2 CBTS Core Config Thu Sep 26, '13 No 0 0 0
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48 3.3 Onsite Phone Logistics Thu Nov 14, '13 No 0 0 0

54 3.4 Phone UAT & Porting Thu Apr 24, '14 No 0 0 0

55 3.4.1 UAT - per test script (non-ported #) Wed Apr 16, '14 No 0 0 0

56 3.4.2 Phone Numbers Ported Wed Apr 23, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Thu Apr 24, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Apr 24, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Thu Apr 24, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Thu Apr 24, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Thu Apr 24, '14 No 0 0 0

62 4.1 Site Service Acceptance - Signoff  Thu Apr 24, '14 No 0 0 0

63 4.2 Operations Manual Reviewed Thu Apr 24, '14 No 0 0 0

64 4.3 Transition to Operations - Checklist (see notes card) Thu Apr 24, '14 No 0 0 0

65 4.4 Phase 4: Transition to Operations - Complete Thu Apr 24, '14 No 0 0 0

66 5 Site Migration Template v10 - Complete Thu Apr 24, '14 No 0 0 0

23 5 RSC -  Athens - @ 15 Endpoints Fri Aug 16, '13 No 15 0 0

24 6 RSC - Broad Street - @ 75 endpoints Fri Jul 26, '13 No 75 0 0

25 7 RSC - Zanesville - @ 20 Endpoints Fri Aug 30, '13 Yes 20 0 0

3 3 Malone University - SIP Service @ 5 Call Paths Mon Nov 25, '13 No 0 0 0

1 1 Phase 0: Initiation Thu Nov 14, '13 No 0 0 0

20 2 Malone University - SIP Service - Pilot @ 5 Call Paths (new 

DIDs in 330 area code)

Mon Nov 25, '13 No 0 5 0

4 4 DRC - 13 Sites @ est 5610 Endpoints Wed Oct 23, '13 No 0 0 1450

5 5 DYS - 14 Sites @ 1100 Endpoints Thu Mar 20, '14 No 0 0 1100

1 1 Phase 0: Initiation Tue Apr 30, '13 No 0 0 0

20 2 DYS - Cuyahoga - @ 258 Endpoints Thu Jan 9, '14 No 258 0 0

1 1 Phase 1: Discovery Fri Jul 19, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Fri Aug 2, '13 No 0 0 0

41 3 Phase 3: Implementation Thu Jan 9, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Aug 2, '13 No 0 0 0

43 3.2 CBTS Core Config Mon Aug 12, '13 No 0 0 0
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48 3.3 Onsite Phone Logistics Wed Sep 18, '13 No 0 0 0

54 3.4 Phone UAT & Porting Thu Jan 9, '14 No 0 0 0

55 3.4.1 Profiles uploaded Thu Jan 2, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Thu Jan 9, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Thu Jan 9, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Jan 9, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Thu Jan 9, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Thu Jan 9, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Thu Jan 9, '14 No 0 0 0

66 5 Site Migration Template v10 - Complete Thu Jan 9, '14 No 0 0 0

21 3 DYS - Scioto Village - @ 337 Endpoints Thu Jan 16, '14 No 337 0 0

1 1 Phase 1: Discovery Fri Jul 19, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Fri Aug 2, '13 No 0 0 0

41 3 Phase 3: Implementation Thu Jan 16, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Aug 2, '13 No 0 0 0

43 3.2 CBTS Core Config Mon Aug 12, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Sep 18, '13 No 0 0 0

54 3.4 Phone UAT & Porting Thu Jan 16, '14 No 0 0 0

55 3.4.1 Profiles uploaded Thu Jan 9, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Thu Jan 16, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Thu Jan 16, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Jan 16, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Thu Jan 16, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Thu Jan 16, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Thu Jan 16, '14 No 0 0 0

66 5 Site Migration Template v10 - Complete Thu Jan 16, '14 No 0 0 0

22 4 DYS - Cincy Region - @ 30 Endpoints Thu Feb 20, '14 No 30 0 0

1 1 Phase 1: Discovery Mon Jul 15, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Mon Jul 29, '13 No 0 0 0

41 3 Phase 3: Implementation Thu Feb 20, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Mon Jul 29, '13 No 0 0 0
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43 3.2 CBTS Core Config Tue Aug 6, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Sep 11, '13 No 0 0 0

54 3.4 Phone UAT & Porting Thu Feb 20, '14 No 0 0 0

55 3.4.1 Profiles uploaded Thu Feb 13, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Thu Feb 20, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Thu Feb 20, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Feb 20, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Thu Feb 20, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Thu Feb 20, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Thu Feb 20, '14 No 0 0 0

66 5 Site Migration Template v10 - Complete Thu Feb 20, '14 No 0 0 0

23 5 DYS - Indian River - 140 Endpoints Thu Mar 6, '14 No 0 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Mon Jan 13, '14 Yes 0 0 0

13 2 Phase 2: Design & Planning Wed Jan 29, '14 No 0 0 0

40 3 Phase 3: Implementation Thu Mar 6, '14 No 0 0 0

41 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Jan 29, '14 No 0 0 0

42 3.2 CBTS Core Config Thu Feb 6, '14 No 0 0 0

47 3.3 Onsite Phone Logistics Thu Feb 27, '14 No 0 0 0

53 3.4 Phone UAT & Porting Thu Mar 6, '14 No 0 0 0

54 3.4.1 Profiles enabled for user testing Thu Feb 27, '14 Yes 0 0 0

55 3.4.2 Phone Numbers Ported (5 days after testing enabled) Thu Mar 6, '14 Yes 0 0 0

56 3.4.3 Agency Testing of Ported Phones Thu Mar 6, '14 No 0 0 0

57 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Mar 6, '14 No 0 0 0

58 3.4.5 Phones UAT & Porting  - Complete Thu Mar 6, '14 No 0 0 0

59 3.5 Phase 3: Implementation - Complete Thu Mar 6, '14 No 0 0 0

60 4 Phase 4: Transition to Operations (TTO) Thu Mar 6, '14 No 0 0 0

64 5 NGTS - Agency Migration Template - Complete Thu Mar 6, '14 No 0 0 0

24 6 DYS - Circleville - 140 Endpoints Thu Mar 20, '14 No 0 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Tue Jan 28, '14 Yes 0 0 0

13 2 Phase 2: Design & Planning Wed Feb 12, '14 No 0 0 0

40 3 Phase 3: Implementation Thu Mar 20, '14 No 0 0 0
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41 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Feb 12, '14 No 0 0 0

42 3.2 CBTS Core Config Fri Feb 21, '14 No 0 0 0

47 3.3 Onsite Phone Logistics Thu Mar 13, '14 No 0 0 0

53 3.4 Phone UAT & Porting Thu Mar 20, '14 No 0 0 0

54 3.4.1 Profiles enabled for user testing Thu Mar 13, '14 Yes 0 0 0

55 3.4.2 Phone Numbers Ported (5 days after testing enabled) Thu Mar 20, '14 Yes 0 0 0

56 3.4.3 Agency Testing of Ported Phones Thu Mar 20, '14 No 0 0 0

57 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Mar 20, '14 No 0 0 0

58 3.4.5 Phones UAT & Porting  - Complete Thu Mar 20, '14 No 0 0 0

59 3.5 Phase 3: Implementation - Complete Thu Mar 20, '14 No 0 0 0

60 4 Phase 4: Transition to Operations (TTO) Thu Mar 20, '14 No 0 0 0

64 5 NGTS - Agency Migration Template - Complete Thu Mar 20, '14 No 0 0 0

25 7 DYS - Orient - @ 25 Endpoints Thu Sep 5, '13 Yes 22 0 0

26 8 DYS - Central Office - @ 159 Endpoints Thu Oct 3, '13 No 159 0 0

27 9 DYS - SOCC - @ 50 Endpoints Thu Oct 10, '13 No 47 0 0

28 10 DYS - Columbus Region - @ 33 Endpoints Thu Oct 10, '13 No 26 0 0

29 11 DYS - Cleveland Region - @ 30 Endpoints Thu Oct 24, '13 No 38 0 0

30 12 DYS - Akron Region - @ 30 Endpoints Fri Nov 1, '13 No 30 0 0

31 13 DYS - Toledo Region - @ 30 Endpoints Thu Oct 17, '13 No 30 0 0

32 14 DYS - Dayton Region - @ 30 Endpoints Thu Oct 17, '13 No 31 0 0

6 6 OCC - 1 Site @ 61 Endpoints Mon Feb 17, '14 No 0 0 61

1 1 Phase 0: Initiation Thu Aug 22, '13 No 0 0 0

20 2 OCC - Pilot @ 6 Endpoints Sat Feb 8, '14 No 6 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Tue Oct 29, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Fri Jan 10, '14 No 0 0 0

40 3 Phase 3: Implementation Sat Feb 8, '14 No 0 0 0

41 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Jan 10, '14 No 0 0 0

42 3.2 CBTS Core Config Mon Jan 20, '14 No 0 0 0

47 3.3 Onsite Phone Logistics Wed Jan 22, '14 No 0 0 0

53 3.4 Phone UAT & Porting Sat Feb 8, '14 No 0 0 0
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54 3.4.1 Profiles enabled for user testing Mon Jan 27, '14 Yes 0 0 0

55 3.4.2 Phone Numbers Ported (5 days after testing enabled) Sat Feb 8, '14 Yes 0 0 0

56 3.4.3 Agency Testing of Ported Phones Sat Feb 8, '14 No 0 0 0

57 3.4.4 CBTS Post-Port - Open-Bridge Support Sat Feb 8, '14 No 0 0 0

58 3.4.5 Phones UAT & Porting  - Complete Sat Feb 8, '14 No 0 0 0

59 3.5 Phase 3: Implementation - Complete Sat Feb 8, '14 No 0 0 0

60 4 Phase 4: Transition to Operations (TTO) Sat Feb 8, '14 No 0 0 0

64 5 OCC - Pilot @ 6 Endpoints - Endpoints Sat Feb 8, '14 No 0 0 0

21 3 OCC - 10 W. Broad St @ 59 Endpoints Mon Feb 17, '14 No 59 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Tue Oct 29, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Tue Nov 19, '13 No 0 0 0

39 3 Phase 3: Implementation Mon Feb 17, '14 No 0 0 0

40 3.1 CBTS Sends out 30 Day Porting Message #1 Tue Nov 19, '13 No 0 0 0

41 3.2 CBTS Core Config Wed Nov 27, '13 No 0 0 0

46 3.3 Onsite Phone Logistics Mon Dec 16, '13 No 0 0 0

52 3.4 Phone UAT & Porting Mon Feb 17, '14 No 0 0 0

53 3.4.1 Profiles enabled for user testing Mon Feb 10, '14 Yes 0 0 0

54 3.4.2 Phone Numbers Ported (5 days after testing enabled) Mon Feb 17, '14 Yes 0 0 0

55 3.4.3 Agency Testing of Ported Phones Mon Feb 17, '14 No 0 0 0

56 3.4.4 CBTS Post-Port - Open-Bridge Support Mon Feb 17, '14 No 0 0 0

57 3.4.5 Phones UAT & Porting  - Complete Mon Feb 17, '14 No 0 0 0

58 3.5 Phase 3: Implementation - Complete Mon Feb 17, '14 No 0 0 0

59 4 Phase 4: Transition to Operations (TTO) Mon Feb 17, '14 No 0 0 0

60 4.1 Transition to Operations - Documentation / Support Process Mon Feb 17, '14 No 0 0 0

61 4.2 If Leasing - obtain signed Site Service Acceptance Form (paper) Mon Feb 17, '14 No 0 0 0

62 4.3 Non -Lease - end Site Service Acceptance email Mon Feb 17, '14 No 0 0 0

63 5 OCC - 10 W. Broad St @ 59 Endpoints - Complete Mon Feb 17, '14 No 0 0 0

7 7 ODSA - Riffe @ 418 Endpoints Fri Feb 14, '14 No 0 0 418

1 1 Phase 0: Initiation Tue Mar 26, '13 No 0 0 0

20 2 ODSA - Phase 1- L27 @ 86 Endpoints Fri Dec 6, '13 No 86 0 0

21 3 ODSA - Phase 2 - L26/L28 @ 166 Endpoints Fri Dec 20, '13 No 287 0 0
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22 4 ODSA - Phase 2 - Clean-up @ 36 Endpoints Wed Jan 8, '14 No 36 0 0

23 5 ODSA - Phase 3 - L25/L29 & L27 Cleanup @ 170 Endpoints Fri Jan 31, '14 No 170 0 0

1 1 Phase 1: Discovery Tue Feb 5, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Fri Oct 4, '13 No 0 0 0

41 3 Phase 3: Implementation Fri Jan 31, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Oct 4, '13 No 0 0 0

43 3.2 CBTS Core Config Tue Oct 15, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Nov 27, '13 No 0 0 0

54 3.4 Phone UAT & Porting Fri Jan 31, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Mon Dec 23, '13 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Fri Jan 31, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Fri Jan 31, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Fri Jan 31, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Fri Jan 31, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Fri Jan 31, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Fri Jan 31, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Fri Jan 31, '14 No 0 0 0

24 6 ODSA - Phase 4 Governor Level - L24 @ 11 Endpoints Fri Feb 14, '14 No 11 0 0

1 1 Phase 1: Discovery Thu Sep 19, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Mon Oct 7, '13 No 0 0 0

41 3 Phase 3: Implementation Fri Feb 14, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Mon Oct 7, '13 No 0 0 0

43 3.2 CBTS Core Config Wed Oct 16, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Mon Dec 2, '13 No 0 0 0

54 3.4 Phone UAT & Porting Fri Feb 14, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Fri Jan 31, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Fri Feb 14, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Fri Feb 14, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Fri Feb 14, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Fri Feb 14, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Fri Feb 14, '14 No 0 0 0
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61 4 Phase 4: Transition to Operations (TTO) Fri Feb 14, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Fri Feb 14, '14 No 0 0 0

8 8 ODNR - 3 Sites @ 980 Endpoints Mon Mar 24, '14 No 0 0 980

1 1 Phase 0: Initiation Wed Jan 2, '13 No 0 0 0

20 2 ODNR - Controlled Turn-up @ 9 Endpoints Fri May 10, '13 Yes 9 0 0

21 3 ODNR - Athens - Pilot @ 1 Endpoint Thu Nov 22, '12 No 1 0 0

22 4 ODNR - Athens @ 80 Endpoints Fri Feb 14, '14 No 80 0 0

1 1 Phase 1: Discovery Tue Sep 10, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Tue Sep 24, '13 No 0 0 0

41 3 Phase 3: Implementation Fri Feb 14, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Tue Sep 24, '13 No 0 0 0

43 3.2 CBTS Core Config Wed Oct 2, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Thu Nov 14, '13 No 0 0 0

54 3.4 Phone UAT & Porting Fri Feb 14, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Mon Feb 10, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Fri Feb 14, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Fri Feb 14, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Fri Feb 14, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Fri Feb 14, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Fri Feb 14, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Fri Feb 14, '14 No 0 0 0

64 5 ODNR - Athens @ 30 Endpoints - Complete Fri Feb 14, '14 No 0 0 0

23 5 ODNR - Akron @ 50 Endpoints Tue Feb 25, '14 No 50 0 0

1 1 Phase 1: Discovery Tue Sep 10, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Fri Sep 27, '13 No 0 0 0

41 3 Phase 3: Implementation Tue Feb 25, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Sep 27, '13 No 0 0 0

43 3.2 CBTS Core Config Mon Oct 7, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Nov 20, '13 No 0 0 0

54 3.4 Phone UAT & Porting Tue Feb 25, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Tue Feb 18, '14 Yes 0 0 0
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56 3.4.2 Phone Numbers Ported Tue Feb 25, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Tue Feb 25, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Feb 25, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Tue Feb 25, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Tue Feb 25, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Tue Feb 25, '14 No 0 0 0

64 5 ODNR - Athens @ 30 Endpoints - Complete Tue Feb 25, '14 No 0 0 0

24 6 ODNR - HQ @ 900 Endpoints Mon Mar 24, '14 No 900 0 0

1 1 Phase 1: Discovery Mon Mar 18, '13 Yes 0 0 0

17 2 Phase 2: Design & Planning Mon Dec 16, '13 No 0 0 0

42 3 Phase 3: Implementation Mon Mar 24, '14 No 0 0 0

43 3.1 CBTS Sends out 30 Day Porting Message #1 Mon Dec 16, '13 No 0 0 0

44 3.2 CBTS Core Config Tue Dec 24, '13 No 0 0 0

49 3.3 Onsite Phone Logistics Thu Dec 26, '13 No 0 0 0

55 3.4 User Testing Mon Mar 24, '14 No 0 0 0

56 3.4.1 Profiles Uploaded Mon Mar 17, '14 Yes 0 0 0

57 3.4.2 Phone Numbers Ported Mon Mar 24, '14 Yes 0 0 0

58 3.4.3 UAT - Site Service Acceptance Agreement Mon Mar 24, '14 No 0 0 0

59 3.4.4 User Testing - Complete Mon Mar 24, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Mon Mar 24, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Mon Mar 24, '14 No 0 0 0

66 5 ODNR - HQ @ 900 Endpoints - Complete Mon Mar 24, '14 No 0 0 0

9 9 Supreme Court - 2 Sites @ 500 Endpoints Fri Apr 4, '14 No 0 0 522

1 1 Phase 0: Initiation Fri Mar 22, '13 No 0 0 0

20 2 Pilot Tue Jul 30, '13 Yes 3 0 0

21 3 Supreme Court - Phase 1 @ 47 Endpoints Fri Nov 8, '13 No 47 47 0

22 4 Supreme Court - Phase 2 @ 73 Endpoints Fri Nov 22, '13 No 72 0 0

23 5 Supreme Court - Phase 3 @ 55 Endpoints Fri Dec 20, '13 No 67 55 0

24 6 Supreme Court - Phase 4 @ 43 Endpoints Fri Jan 10, '14 No 43 43 0

1 1 Phase 1: Discovery Tue Nov 5, '13 Yes 0 0 0
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16 2 Phase 2: Design & Planning Wed Nov 20, '13 No 0 0 0

41 3 Phase 3: Implementation Fri Jan 10, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Nov 20, '13 No 0 0 0

43 3.2 CBTS Core Config Fri Nov 29, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Mon Dec 30, '13 No 0 0 0

49 3.3.1 Phones Received Onsite Tue Dec 24, '13 No 0 0 0

50 3.3.2 CBTS Sends out Porting Message #2 and Day 1 Docs Tue Dec 24, '13 No 0 0 0

51 3.3.3 Phone installation Mon Dec 30, '13 No 0 0 0

52 3.3.4 Phone Training Thu Dec 26, '13 No 0 0 0

53 3.3.5 Onsite Phone Logistics - Complete Mon Dec 30, '13 No 0 0 0

54 3.4 Phone UAT & Porting Fri Jan 10, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Thu Jan 2, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Fri Jan 10, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Fri Jan 10, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Fri Jan 10, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Fri Jan 10, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Fri Jan 10, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Fri Jan 10, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Fri Jan 10, '14 No 0 0 0

25 7 Supreme Court - Phase 5 @ 65 Endpoints Fri Jan 31, '14 No 65 65 0

1 1 Phase 1: Discovery Wed Nov 20, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Thu Dec 5, '13 No 0 0 0

41 3 Phase 3: Implementation Fri Jan 31, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Thu Dec 5, '13 No 0 0 0

43 3.2 CBTS Core Config Fri Dec 13, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Fri Jan 17, '14 No 0 0 0

54 3.4 Phone UAT & Porting Fri Jan 31, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Wed Jan 22, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Fri Jan 31, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Fri Jan 31, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Fri Jan 31, '14 No 0 0 0
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59 3.4.5 Phones UAT & Porting  - Complete Fri Jan 31, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Fri Jan 31, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Fri Jan 31, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Fri Jan 31, '14 No 0 0 0

26 8 Supreme Court - Phase 6 @ 51 Endpoints Fri Feb 21, '14 No 51 51 0

1 1 Phase 1: Discovery Wed Dec 11, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Thu Dec 26, '13 No 0 0 0

41 3 Phase 3: Implementation Fri Feb 21, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Thu Dec 26, '13 No 0 0 0

43 3.2 CBTS Core Config Fri Jan 3, '14 No 0 0 0

48 3.3 Onsite Phone Logistics Fri Feb 7, '14 No 0 0 0

54 3.4 Phone UAT & Porting Fri Feb 21, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Wed Feb 12, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Fri Feb 21, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Fri Feb 21, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Fri Feb 21, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Fri Feb 21, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Fri Feb 21, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Fri Feb 21, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Fri Feb 21, '14 No 0 0 0

27 9 Supreme Court - Phase 7 @ 68 Endpoints Fri Mar 7, '14 No 68 68 0

1 1 Phase 1: Discovery Tue Dec 24, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Wed Jan 8, '14 No 0 0 0

41 3 Phase 3: Implementation Fri Mar 7, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Jan 8, '14 No 0 0 0

43 3.2 CBTS Core Config Thu Jan 16, '14 No 0 0 0

48 3.3 Onsite Phone Logistics Fri Feb 21, '14 No 0 0 0

54 3.4 Phone UAT & Porting Fri Mar 7, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Wed Feb 26, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Fri Mar 7, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Fri Mar 7, '14 No 0 0 0
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58 3.4.4 CBTS Post-Port - Open-Bridge Support Fri Mar 7, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Fri Mar 7, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Fri Mar 7, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Fri Mar 7, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Fri Mar 7, '14 No 0 0 0

28 10 Supreme Court - Phase 8 @ 57 Endpoints Thu Mar 20, '14 No 57 57 0

1 1 Phase 1: Discovery Tue Jan 7, '14 Yes 0 0 0

16 2 Phase 2: Design & Planning Tue Jan 21, '14 No 0 0 0

41 3 Phase 3: Implementation Thu Mar 20, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Tue Jan 21, '14 No 0 0 0

43 3.2 CBTS Core Config Wed Jan 29, '14 No 0 0 0

48 3.3 Onsite Phone Logistics Thu Mar 6, '14 No 0 0 0

54 3.4 Phone UAT & Porting Thu Mar 20, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Tue Mar 11, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Thu Mar 20, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Thu Mar 20, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Mar 20, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Thu Mar 20, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Thu Mar 20, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Thu Mar 20, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Thu Mar 20, '14 No 0 0 0

29 11 Supreme Court - Phase 9 @ 63 Endpoints Fri Apr 4, '14 No 63 63 0

1 1 Phase 1: Discovery Wed Jan 22, '14 Yes 0 0 0

16 2 Phase 2: Design & Planning Wed Feb 5, '14 No 0 0 0

41 3 Phase 3: Implementation Fri Apr 4, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Feb 5, '14 No 0 0 0

43 3.2 CBTS Core Config Thu Feb 13, '14 No 0 0 0

48 3.3 Onsite Phone Logistics Fri Mar 21, '14 No 0 0 0

54 3.4 Phone UAT & Porting Fri Apr 4, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Wed Mar 26, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Fri Apr 4, '14 Yes 0 0 0
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57 3.4.3 Agency Testing of Ported Phones Fri Apr 4, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Fri Apr 4, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Fri Apr 4, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Fri Apr 4, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Fri Apr 4, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Fri Apr 4, '14 No 0 0 0

10 10 Auditor - 7 Sites @ 464 Endpoints Mon Apr 21, '14 No 0 0 464

1 1 Phase 0 - activities Fri Sep 20, '13 No 0 0 0

2 2 Auditor - HQ Pilot @ 6 Endpoints Fri Dec 13, '13 No 6 0 0

3 3 Auditor - HQ 3rd Floor @ 33 Endpoints Tue Feb 25, '14 No 33 0 0

1 1 Phase 1: Discovery Mon Oct 28, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Thu Nov 14, '13 No 0 0 0

41 3 Phase 3: Implementation Tue Feb 25, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Thu Nov 14, '13 No 0 0 0

43 3.2 CBTS Core Config Fri Nov 22, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Jan 8, '14 No 0 0 0

54 3.4 Phone UAT & Porting Tue Feb 25, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Mon Feb 17, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Mon Feb 24, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Tue Feb 25, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Feb 25, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Tue Feb 25, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Tue Feb 25, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Mon Feb 24, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Tue Feb 25, '14 No 0 0 0

4 4 Auditor - HQ 4rd Floor @ 16 Endpoints Tue Mar 4, '14 No 16 0 0

1 1 Phase 1: Discovery Fri Nov 1, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Wed Nov 20, '13 No 0 0 0

41 3 Phase 3: Implementation Tue Mar 4, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Nov 20, '13 No 0 0 0

43 3.2 CBTS Core Config Fri Nov 29, '13 No 0 0 0
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48 3.3 Onsite Phone Logistics Wed Jan 15, '14 No 0 0 0

54 3.4 Phone UAT & Porting Tue Mar 4, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Mon Feb 24, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Mon Mar 3, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Tue Mar 4, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Mar 4, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Tue Mar 4, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Tue Mar 4, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Mon Mar 3, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Tue Mar 4, '14 No 0 0 0

5 5 Auditor - HQ 5rd Floor @ 56 Endpoints Tue Mar 18, '14 No 56 0 0

1 1 Phase 1: Discovery Fri Nov 8, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Wed Nov 27, '13 No 0 0 0

41 3 Phase 3: Implementation Tue Mar 18, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Nov 27, '13 No 0 0 0

43 3.2 CBTS Core Config Fri Dec 6, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Jan 22, '14 No 0 0 0

54 3.4 Phone UAT & Porting Tue Mar 18, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Mon Mar 10, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Mon Mar 17, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Tue Mar 18, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Mar 18, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Tue Mar 18, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Tue Mar 18, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Mon Mar 17, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Tue Mar 18, '14 No 0 0 0

6 6 Auditor - HQ 9th Floor @ 80 Endpoints Tue Apr 8, '14 No 80 0 0

1 1 Phase 1: Discovery Tue Dec 3, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Thu Dec 19, '13 No 0 0 0

41 3 Phase 3: Implementation Tue Apr 8, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Thu Dec 19, '13 No 0 0 0
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43 3.2 CBTS Core Config Mon Dec 30, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Feb 12, '14 No 0 0 0

54 3.4 Phone UAT & Porting Tue Apr 8, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Mon Mar 31, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Mon Apr 7, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Tue Apr 8, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Apr 8, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Tue Apr 8, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Tue Apr 8, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Mon Apr 7, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Tue Apr 8, '14 No 0 0 0

7 7 Auditor - HQ 10th Floor @ 80 Endpoints Mon Apr 21, '14 No 0 0 0

1 1 Phase 1: Discovery Mon Dec 16, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Thu Jan 2, '14 No 0 0 0

41 3 Phase 3: Implementation Mon Apr 21, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Thu Jan 2, '14 No 0 0 0

43 3.2 CBTS Core Config Fri Jan 10, '14 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Feb 26, '14 No 0 0 0

54 3.4 Phone UAT & Porting Mon Apr 21, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Mon Apr 14, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Mon Apr 21, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Mon Apr 21, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Mon Apr 21, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Mon Apr 21, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Mon Apr 21, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Mon Apr 21, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Mon Apr 21, '14 No 0 0 0

11 11 ODH - 2 Sites @ 868 Endpoints Fri Feb 7, '14 No 0 135 0

1 1 Phase 0: Initiation Wed Jan 2, '13 No 0 0 0

20 2 ODH - RightFax DOH-00274-2013 @ 200 Endpoints Thu Jan 16, '14 No 0 25 0

21 3 ODH - SIP Special Phase @  24 Endpoints Fri Feb 7, '14 No 0 15 0
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22 4 ODH - SIP Phase 6 @ 201 Endpoints Fri Jan 10, '14 No 0 15 0

23 5 ODH - SIP Phase 7 @ 195 Endpoints Fri Jan 10, '14 No 0 15 0

24 6 ODH - SIP Phase 8 @ 72 Endpoints Fri Jan 10, '14 No 0 15 0

25 7 ODH - SIP POC @ 5 Endpoints Mon Jan 14, '13 Yes 0 0 0

26 8 ODH - SIP Phase 1 @ 116 Endpoints (114 actual endpoints) Fri May 17, '13 No 0 30 0

27 9 ODH - SIP Phase 2 @ 157 Endpoints Fri Aug 16, '13 No 0 15 0

28 10 ODH - SIP Phase 3 @ 158 Endpoints Mon Sep 30, '13 Yes 0 15 0

29 11 ODH - SIP Phase 4 @ 184 Endpoints Thu Oct 31, '13 No 0 0 0

30 12 ODH - SIP Phase 5 @ 231 Endpoints Tue Nov 19, '13 No 0 30 0

31 13 ODH - SIP Drew Center @ 10 Endpoints Thu Oct 10, '13 No 10 0 10

32 14 ODH - SIP Dept of Aging @ 7 Endpoints Thu Oct 31, '13 No 0 0 0

12 12 ODT - TAX - 4 Sites @ 1450 Endpoints Tue Feb 18, '14 No 0 0 1450

1 1 Phase 0: Initiation Mon Mar 4, '13 No 0 0 0

20 2 ODT - TAX - Pilot @ 20 Endpoints Tue Sep 10, '13 Yes 20 0 0

21 3 ODT - TAX - Northland @ 1430 Endpoints Tue Feb 18, '14 No 1430 0 0

13 13 Boards and Commissions - 27 B&Cs @ 515 Endpoints Fri Mar 14, '14 No 0 0 885

1 1 Phase 0: Initiation Wed Jul 31, '13 No 0 0 0

20 2 BOR 1 site 100 endpoints Fri Mar 14, '14 No 100 0 0

1 1 Phase 1: Discovery Thu Jan 23, '14 No 0 0 0

5 2 Phase 2: Design & Planning Wed Feb 5, '14 No 0 0 0

21 3 Phase 3: Implementation Fri Mar 14, '14 No 0 0 0

22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Thu Mar 6, '14 No 0 0 0

23 3.2 Test Phone connected onsite (verification of phone 

registration)

Fri Mar 7, '14 Yes 0 0 0

24 3.3 Phones Received Onsite Sun Mar 2, '14 No 0 0 0

25 3.4 Onsite Phone Logistics - Complete Fri Mar 7, '14 No 0 0 0

26 3.5 Phone UAT & Porting Fri Mar 14, '14 No 0 0 0

27 3.5.1 Profiles enabled for user testing Fri Mar 7, '14 Yes 0 0 0

28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Fri Mar 14, '14 Yes 0 0 0

29 3.5.3 Phones UAT & Porting  - Complete Fri Mar 14, '14 No 0 0 0
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30 3.6 Phase 3: Implementation - Complete Fri Mar 14, '14 No 0 0 0

31 4 Phase 4: Transition to Operations (TTO) Fri Mar 14, '14 No 0 0 0

32 4.1 Transition to Operations - Documentation / Support Process Fri Mar 14, '14 No 0 0 0

33 4.2 If Leasing - obtain signed Site Service Acceptance Form (paper) Fri Mar 14, '14 No 0 0 0

34 4.3 Non -Lease - end Site Service Acceptance email Fri Mar 14, '14 No 0 0 0

35 5 NGTS - Agency Migration Template - Complete Fri Mar 14, '14 No 0 0 0

21 3 OH Link 1 site 20 endpoints Fri Feb 21, '14 No 20 0 0

1 1 Phase 1: Discovery Thu Dec 19, '13 No 0 0 0

5 2 Phase 2: Design & Planning Tue Jan 14, '14 No 0 0 0

21 3 Phase 3: Implementation Fri Feb 21, '14 No 0 0 0

22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Wed Feb 12, '14 No 0 0 0

23 3.2 Test Phone connected onsite (verification of phone registration) Thu Feb 13, '14 Yes 0 0 0

24 3.3 Phones Received Onsite Sat Feb 8, '14 No 0 0 0

25 3.4 Onsite Phone Logistics - Complete Thu Feb 13, '14 No 0 0 0

26 3.5 Phone UAT & Porting Fri Feb 21, '14 No 0 0 0

27 3.5.1 Profiles enabled for user testing Thu Feb 13, '14 Yes 0 0 0

28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Fri Feb 21, '14 Yes 0 0 0

29 3.5.3 Phones UAT & Porting  - Complete Fri Feb 21, '14 No 0 0 0

30 3.6 Phase 3: Implementation - Complete Fri Feb 21, '14 No 0 0 0

31 4 Phase 4: Transition to Operations (TTO) Fri Feb 21, '14 No 0 0 0

35 5 NGTS - Agency Migration Template - Complete Fri Feb 21, '14 No 0 0 0

22 4 NUR - 17 S High - 80 Endpoints Tue Feb 18, '14 No 80 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Tue Dec 24, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Fri Jan 10, '14 No 0 0 0

40 3 Phase 3: Implementation Tue Feb 18, '14 No 0 0 0

41 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Jan 10, '14 No 0 0 0

42 3.2 CBTS Core Config Mon Jan 20, '14 No 0 0 0

47 3.3 Onsite Phone Logistics Mon Feb 10, '14 No 0 0 0

53 3.4 Phone UAT & Porting Tue Feb 18, '14 No 0 0 0

54 3.4.1 Profiles enabled for user testing Mon Feb 10, '14 Yes 0 0 0

55 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue Feb 18, '14 Yes 0 0 0
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56 3.4.3 Agency Testing of Ported Phones Tue Feb 18, '14 No 0 0 0

57 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Feb 18, '14 No 0 0 0

58 3.4.5 Phones UAT & Porting  - Complete Tue Feb 18, '14 No 0 0 0

59 3.5 Phase 3: Implementation - Complete Tue Feb 18, '14 No 0 0 0

60 4 Phase 4: Transition to Operations (TTO) Tue Feb 18, '14 No 0 0 0

64 5 NGTS - Agency Migration Template - Complete Tue Feb 18, '14 No 0 0 0

23 5 Medical Board - main site @ 90 endpoints Mon Mar 3, '14 No 90 0 0

1 1 Phase 1: Discovery Thu Aug 15, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Tue Sep 3, '13 No 0 0 0

41 3 Phase 3: Implementation Mon Mar 3, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Tue Sep 3, '13 No 0 0 0

43 3.2 CBTS Core Config Wed Sep 11, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Tue Oct 29, '13 No 0 0 0

54 3.4 Phone UAT & Porting Mon Mar 3, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Mon Jan 27, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Mon Mar 3, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Mon Mar 3, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Mon Mar 3, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Mon Mar 3, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Mon Mar 3, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Mon Mar 3, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Mon Mar 3, '14 No 0 0 0

24 6 BEMC - Main site @ 58 endpoints Tue Feb 11, '14 No 58 0 0

1 1 Phase 1: Discovery Mon Jul 1, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Tue Jul 16, '13 No 0 0 0

41 3 Phase 3: Implementation Tue Feb 11, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Tue Jul 16, '13 No 0 0 0

43 3.2 CBTS Core Config Wed Jul 24, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Tue Sep 3, '13 No 0 0 0

54 3.4 Phone UAT & Porting Tue Feb 11, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Tue Feb 4, '14 Yes 0 0 0
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56 3.4.2 Phone Numbers Ported Tue Feb 11, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Tue Feb 11, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Feb 11, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Tue Feb 11, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Tue Feb 11, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Tue Feb 11, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Tue Feb 11, '14 No 0 0 0

14 14 DAS - 17 Sites @ 1368 Endpoints Mon Feb 3, '14 No 0 0 1368

1 1 Phase 0: Initiation Thu Jul 4, '13 No 0 0 0

20 2 Controlled Introduction Mon Jan 14, '13 No 0 0 0

21 3 DAS - L39 Conference Rooms @ 5 Endpoints Fri Jan 10, '14 No 5 0 0

22 4 DAS - SOCC L3 @ 37 Endpoints Thu Jan 9, '14 No 37 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Tue Sep 24, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Wed Oct 9, '13 No 0 0 0

40 3 Phase 3: Implementation Thu Jan 9, '14 No 0 0 0

41 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Oct 9, '13 No 0 0 0

42 3.2 CBTS Core Config Fri Oct 18, '13 No 0 0 0

47 3.3 Onsite Phone Logistics Thu Nov 7, '13 No 0 0 0

53 3.4 Phone UAT & Porting Thu Jan 9, '14 No 0 0 0

54 3.4.1 Profiles enabled for user testing Thu Jan 2, '14 Yes 0 0 0

55 3.4.2 Phone Numbers Ported (5 days after testing enabled) Thu Jan 9, '14 Yes 0 0 0

56 3.4.3 Agency Testing of Ported Phones Thu Jan 9, '14 No 0 0 0

57 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Jan 9, '14 No 0 0 0

58 3.4.5 Phones UAT & Porting  - Complete Thu Jan 9, '14 No 0 0 0

59 3.5 Phase 3: Implementation - Complete Thu Jan 9, '14 No 0 0 0

60 4 Phase 4: Transition to Operations (TTO) Thu Jan 9, '14 No 0 0 0

64 5 NGTS - Agency Migration Template - Complete Thu Jan 9, '14 No 0 0 0

23 5 DAS - SOCC L1 @ 43 Endpoints Thu Jan 9, '14 No 43 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Tue Sep 24, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Wed Oct 9, '13 No 0 0 0

40 3 Phase 3: Implementation Thu Jan 9, '14 No 0 0 0
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41 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Oct 9, '13 No 0 0 0

42 3.2 CBTS Core Config Fri Oct 18, '13 No 0 0 0

47 3.3 Onsite Phone Logistics Thu Nov 7, '13 No 0 0 0

53 3.4 Phone UAT & Porting Thu Jan 9, '14 No 0 0 0

54 3.4.1 Profiles enabled for user testing Thu Jan 2, '14 Yes 0 0 0

55 3.4.2 Phone Numbers Ported (5 days after testing enabled) Thu Jan 9, '14 Yes 0 0 0

56 3.4.3 Agency Testing of Ported Phones Thu Jan 9, '14 No 0 0 0

57 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Jan 9, '14 No 0 0 0

58 3.4.5 Phones UAT & Porting  - Complete Thu Jan 9, '14 No 0 0 0

59 3.5 Phase 3: Implementation - Complete Thu Jan 9, '14 No 0 0 0

60 4 Phase 4: Transition to Operations (TTO) Thu Jan 9, '14 No 0 0 0

64 5 DAS - SOCC L4 @ 43 Endpoints - Complete Thu Jan 9, '14 No 0 0 0

24 6 DAS - Riffe OIT 19th Floor @ 10 Endpoints Tue Jan 7, '14 No 7 0 0

25 7 DAS - L29 & 39 - Pilot @ 10 Endpoints Fri May 10, '13 Yes 10 0 0

26 8 DAS - Rhodes L39 @ 90 Endpoints (new temp #s) Mon Aug 26, '13 No 90 0 0

27 9 DAS - Rhodes L39 @ 76 Endpoints (Porting DIDs) Thu Nov 7, '13 No 0 0 0

28 10 DAS - Rhodes L39 @ 14 Endpoints (Porting DIDs) Tue Dec 3, '13 No 0 0 0

29 11 DAS - Rhodes L29 @ 13 Endpoints Mon Aug 26, '13 No 9 0 0

30 12 DAS -Rhodes L29 @ 13 Endpoints (Porting) Tue Oct 29, '13 No 0 0 0

31 13 DAS - Rhodes L40 @ 24 Endpoints Mon Aug 26, '13 No 24 0 0

32 14 DAS - Rhodes L40 @ 24 Endpoints (Porting) Thu Nov 7, '13 No 0 0 0

33 15 DAS - Rhodes (EOD-ASD) @ 78 Endpoints (temp #s) Mon Aug 26, '13 No 119 0 0

34 16 DAS - Rhodes (EOD  Surface Rd) @ 27 Endpoints (21 ported - 6 

pending)

Thu Nov 7, '13 No 0 0 0

35 17 DAS - Rhodes (EOD Surface Rd) @ 7 Endpoints Thu Jan 23, '14 No 0 0 0

36 18 DAS - Rhodes (ASD L40) @ 72 Endpoints Thu Nov 7, '13 No 0 0 0

37 19 DAS - Rhodes (ASD L40) @ 19 Endpoints Fri Jan 31, '14 No 0 0 0

38 20 DAS - Rhodes HRD 27 @ 58 Endpoints Mon Aug 26, '13 No 139 0 0

39 21 DAS - Rhodes HRD 27 @ 132 Endpoints Wed Nov 6, '13 No 0 0 0

40 22 DAS - Rhodes HRD 27 @ 7  Endpoints (clean-up) Fri Jan 31, '14 No 0 0 0
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41 23 DAS - Rhodes HRD 28 @ 59 Endpoints (temp #s) Mon Aug 26, '13 No 107 0 0

42 24 DAS - Rhodes HRD 28 @ 107 Endpoints Wed Oct 30, '13 No 0 0 0

43 25 DAS - Surface Rd (GSD surplus/real estate) @ 30 Endpoints 

(temp #s)

Wed Sep 11, '13 No 31 0 0

44 26 DAS -Surface Rd (GSD surplus/real estate) @ 30 Endpoints (Porting) Wed Dec 4, '13 No 0 0 0

45 27 DAS - Surface Rd (GSD Admin) @ 25 Endpoints (temp #s) Wed Sep 11, '13 No 27 0 0

46 28 DAS -Surface Rd (GSD Admin) @20 Endpoints (Porting DIDs) Thu Nov 7, '13 No 0 0 0

47 29 DAS - Surface Rd (GSD Admin) @ 8 Endpoints (Porting DIDs) Fri Jan 31, '14 No 0 0 0

48 30 DAS - Surface Rd (Risk and Fleet) @ 13 Endpoints Wed Sep 11, '13 No 13 0 0

49 31 DAS -Surface Rd (Risk and Fleet) @ 13 Endpoints (Porting) Tue Oct 29, '13 No 0 0 0

50 32 DAS - Surface Rd (Purchasing) @ 79 Endpoints Wed Sep 11, '13 No 79 0 0

51 33 DAS - Surface Rd (Purchasing) @ 79 Endpoints (Porting) Tue Oct 29, '13 No 0 0 0

52 34 DAS - Surface Rd (HRD Surface) @ 7 Endpoints Wed Sep 11, '13 No 7 0 0

53 35 DAS - Surface Rd (HRD Surface) @ 7 Endpoints (Porting) Fri Jan 3, '14 No 0 0 0

54 36 DAS - Surface Rd. (MARCS) @ 19 Endpoints Thu Jan 9, '14 No 19 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Wed Nov 13, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Fri Nov 29, '13 No 0 0 0

40 3 Phase 3: Implementation Thu Jan 9, '14 No 0 0 0

41 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Nov 29, '13 No 0 0 0

42 3.2 CBTS Core Config Mon Dec 9, '13 No 0 0 0

47 3.3 Onsite Phone Logistics Fri Dec 27, '13 No 0 0 0

53 3.4 Phone UAT & Porting Thu Jan 9, '14 No 0 0 0

54 3.4.1 Profiles enabled for user testing Fri Dec 27, '13 Yes 0 0 0

55 3.4.2 Phone Numbers Ported (5 days after testing enabled) Thu Jan 2, '14 Yes 0 0 0

56 3.4.3 Agency Testing of Ported Phones Thu Jan 9, '14 No 0 0 0

57 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Jan 9, '14 No 0 0 0

58 3.4.5 Phones UAT & Porting  - Complete Thu Jan 9, '14 No 0 0 0

59 3.5 Phase 3: Implementation - Complete Thu Jan 9, '14 No 0 0 0

60 4 Phase 4: Transition to Operations (TTO) Thu Jan 9, '14 No 0 0 0

64 5 NGTS - Agency Migration Template - Complete Thu Jan 9, '14 No 0 0 0
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55 37 DAS - Various Loc (GSD Printing-Mail Services) @ 42 

Endpoints

Wed Sep 11, '13 No 42 0 0

56 38 DAS - Various Loc (GSD Printing-Mail Services) @ 42 Endpoints 

(Porting)

Tue Oct 29, '13 No 0 0 0

57 39 DAS - Chase (DAS OCB) @ 40 Endpoints Tue Nov 26, '13 No 44 0 0

58 40 DAS - Riffe (CSA) @ 7 Endpoints (Porting) Thu Oct 31, '13 No 0 0 0

59 41 DAS - Green (OAKS) @ 65 Endpoints Tue Jan 7, '14 No 28 0 0

60 42 DAS - OPF 25 S Front @ 3 Endpoints Mon Feb 3, '14 No 3 0 0

1 1 Phase 1: Discovery Tue Jul 16, '13 Yes 0 0 0

12 2 Phase 2: Design & Planning Fri Aug 16, '13 No 0 0 0

28 3 Phase 3: Implementation Mon Feb 3, '14 No 0 0 0

29 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Aug 16, '13 No 0 0 0

30 3.2 CBTS Core Config Mon Aug 26, '13 No 0 0 0

35 3.3 Onsite Phone Logistics Mon Aug 26, '13 No 0 0 0

39 3.4 User Testing Mon Feb 3, '14 No 0 0 0

40 3.4.1 Profiles uploaded Mon Jan 27, '14 Yes 0 0 0

41 3.4.2 Phone Numbers Ported Mon Feb 3, '14 Yes 0 0 0

42 3.4.3 UAT - Site Service Acceptance Agreement Mon Feb 3, '14 No 0 0 0

43 3.4.4 User Testing - Complete Mon Feb 3, '14 No 0 0 0

44 3.5 Phase 3: Implementation - Complete Mon Feb 3, '14 No 0 0 0

45 4 Phase 4: Transition to Operations (TTO) Mon Feb 3, '14 No 0 0 0

50 5 DAS - OPF 25 S Front @ 3 Endpoints - Complete Mon Feb 3, '14 No 0 0 0

61 43 DAS - OPF Akron @ 8 Endpoints Mon Feb 3, '14 No 8 0 0

1 1 Phase 1: Discovery Tue Jul 16, '13 Yes 0 0 0

12 2 Phase 2: Design & Planning Fri Aug 16, '13 No 0 0 0

28 3 Phase 3: Implementation Mon Feb 3, '14 No 0 0 0

29 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Aug 16, '13 No 0 0 0

30 3.2 CBTS Core Config Mon Aug 26, '13 No 0 0 0

35 3.3 Onsite Phone Logistics Mon Aug 26, '13 No 0 0 0

39 3.4 User Testing Mon Feb 3, '14 No 0 0 0

40 3.4.1 Profiles uploaded Mon Jan 27, '14 Yes 0 0 0
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41 3.4.2 Phone Numbers Ported Mon Feb 3, '14 Yes 0 0 0

42 3.4.3 UAT - Site Service Acceptance Agreement Mon Feb 3, '14 No 0 0 0

43 3.4.4 User Testing - Complete Mon Feb 3, '14 No 0 0 0

44 3.5 Phase 3: Implementation - Complete Mon Feb 3, '14 No 0 0 0

45 4 Phase 4: Transition to Operations (TTO) Mon Feb 3, '14 No 0 0 0

50 5 DAS - OPF Akron @ 8 Endpoints - Complete Mon Feb 3, '14 No 0 0 0

62 44 DAS - OPF Toledo @ 7 Endpoints Mon Feb 3, '14 No 7 0 0

1 1 Phase 1: Discovery Tue Jul 16, '13 Yes 0 0 0

12 2 Phase 2: Design & Planning Fri Aug 16, '13 No 0 0 0

28 3 Phase 3: Implementation Mon Feb 3, '14 No 0 0 0

29 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Aug 16, '13 No 0 0 0

30 3.2 CBTS Core Config Mon Aug 26, '13 No 0 0 0

35 3.3 Onsite Phone Logistics Mon Aug 26, '13 No 0 0 0

39 3.4 User Testing Mon Feb 3, '14 No 0 0 0

40 3.4.1 Profiles uploaded Mon Jan 27, '14 Yes 0 0 0

41 3.4.2 Phone Numbers Ported Mon Feb 3, '14 Yes 0 0 0

42 3.4.3 UAT - Site Service Acceptance Agreement Mon Feb 3, '14 No 0 0 0

43 3.4.4 User Testing - Complete Mon Feb 3, '14 No 0 0 0

44 3.5 Phase 3: Implementation - Complete Mon Feb 3, '14 No 0 0 0

45 4 Phase 4: Transition to Operations (TTO) Mon Feb 3, '14 No 0 0 0

50 5 DAS - OPF Toledo @ 7 Endpoints - Complete Mon Feb 3, '14 No 0 0 0

63 45 DAS - OPF Cleveland @ 7 Endpoints Mon Feb 3, '14 No 7 0 0

1 1 Phase 1: Discovery Tue Jul 16, '13 Yes 0 0 0

2 1.1 Initiation Phase 0 - previously completed at Agency Level Mon Jul 1, '13 No 0 0 0

3 1.2 Discovery Phase Tollgate Meeting Tue Jul 16, '13 No 0 0 0

11 1.3 Phase 1: Discovery - Complete Tue Jul 16, '13 No 0 0 0

12 2 Phase 2: Design & Planning Fri Aug 16, '13 No 0 0 0

28 3 Phase 3: Implementation Mon Feb 3, '14 No 0 0 0

29 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Aug 16, '13 No 0 0 0

30 3.2 CBTS Core Config Mon Aug 26, '13 No 0 0 0

35 3.3 Onsite Phone Logistics Mon Aug 26, '13 No 0 0 0
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39 3.4 User Testing Mon Feb 3, '14 No 0 0 0

40 3.4.1 Profiles uploaded Mon Jan 27, '14 Yes 0 0 0

41 3.4.2 Phone Numbers Ported Mon Feb 3, '14 Yes 0 0 0

42 3.4.3 UAT - Site Service Acceptance Agreement Mon Feb 3, '14 No 0 0 0

43 3.4.4 User Testing - Complete Mon Feb 3, '14 No 0 0 0

44 3.5 Phase 3: Implementation - Complete Mon Feb 3, '14 No 0 0 0

45 4 Phase 4: Transition to Operations (TTO) Mon Feb 3, '14 No 0 0 0

50 5 DAS - OPF Cleveland @ 7 Endpoints - Complete Mon Feb 3, '14 No 0 0 0

64 46 DAS - OPF Surface @ 15 Endpoints Fri Jan 31, '14 No 15 0 0

1 1 Phase 1: Discovery Tue Jul 16, '13 Yes 0 0 0

12 2 Phase 2: Design & Planning Tue Dec 10, '13 No 0 0 0

28 3 Phase 3: Implementation Fri Jan 31, '14 No 0 0 0

29 3.1 CBTS Sends out 30 Day Porting Message #1 Mon Dec 9, '13 No 0 0 0

30 3.2 CBTS Core Config Tue Dec 17, '13 No 0 0 0

35 3.3 Onsite Phone Logistics Tue Dec 17, '13 No 0 0 0

39 3.4 User Testing Fri Jan 31, '14 No 0 0 0

40 3.4.1 Profiles uploaded Fri Dec 27, '13 Yes 0 0 0

41 3.4.2 Phone Numbers Ported Fri Jan 31, '14 Yes 0 0 0

42 3.4.3 UAT - Site Service Acceptance Agreement Fri Jan 31, '14 No 0 0 0

43 3.4.4 User Testing - Complete Fri Jan 31, '14 No 0 0 0

44 3.5 Phase 3: Implementation - Complete Fri Jan 31, '14 No 0 0 0

45 4 Phase 4: Transition to Operations (TTO) Fri Jan 31, '14 No 0 0 0

50 5 DAS - OPF Surface @ 15 Endpoints - Complete Fri Jan 31, '14 No 0 0 0

65 47 DAS - OPF High-Chestnut @ 5 Endpoints Mon Feb 3, '14 No 5 0 0

1 1 Phase 1: Discovery Tue Jul 16, '13 Yes 0 0 0

12 2 Phase 2: Design & Planning Fri Aug 16, '13 No 0 0 0

28 3 Phase 3: Implementation Mon Feb 3, '14 No 0 0 0

29 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Aug 16, '13 No 0 0 0

30 3.2 CBTS Core Config Mon Aug 26, '13 No 0 0 0

35 3.3 Onsite Phone Logistics Mon Aug 26, '13 No 0 0 0

39 3.4 User Testing Mon Feb 3, '14 No 0 0 0
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40 3.4.1 Profiles uploaded Mon Jan 27, '14 Yes 0 0 0

41 3.4.2 Phone Numbers Ported Mon Feb 3, '14 Yes 0 0 0

42 3.4.3 UAT - Site Service Acceptance Agreement Mon Feb 3, '14 No 0 0 0

43 3.4.4 User Testing - Complete Mon Feb 3, '14 No 0 0 0

44 3.5 Phase 3: Implementation - Complete Mon Feb 3, '14 No 0 0 0

45 4 Phase 4: Transition to Operations (TTO) Mon Feb 3, '14 No 0 0 0

50 5 DAS - OPF High-Chestnut @ 5 Endpoints - Complete Mon Feb 3, '14 No 0 0 0

15 15 DPS - 8 Sites @ 1700 Endpoints Wed Mar 5, '14 No 0 0 1700

1 1 Phase 0: Initiation Wed May 22, '13 No 0 0 0

20 2 DPS - Sites 1-8 Forecast @ 1700 Endpoints Wed Mar 5, '14 No 1700 0 0

16 16 Commerce 2 Sites @ 870 Endpoints Tue Mar 18, '14 No 0 0 870

1 1 Phase 0: Initiation Thu Jun 13, '13 No 0 0 0

20 2 Commerce - Pilot -- Rife @ 5 Endpoints Mon Mar 3, '14 No 5 0 0

1 1 Phase 1: Discovery Wed Jul 31, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Tue Aug 27, '13 No 0 0 0

41 3 Phase 3: Implementation Mon Mar 3, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Aug 16, '13 No 0 0 0

43 3.2 CBTS Core Config Mon Aug 26, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Oct 2, '13 No 0 0 0

54 3.4 Phone UAT & Porting Mon Mar 3, '14 No 0 0 0

55 3.4.1 Profiles uploaded Mon Feb 24, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Mon Mar 3, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Mon Mar 3, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Mon Mar 3, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Mon Mar 3, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Mon Mar 3, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Mon Mar 3, '14 No 0 0 0

66 5 Commerce - Pilot - Complete Mon Mar 3, '14 No 0 0 0

21 3 Commerce - Unclaimed Funds - 50 Endpoints Tue Jan 14, '14 No 0 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Wed Nov 27, '13 Yes 0 0 0
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13 2 Phase 2: Design & Planning Fri Dec 13, '13 No 0 0 0

40 3 Phase 3: Implementation Tue Jan 14, '14 No 0 0 0

41 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Dec 13, '13 No 0 0 0

42 3.2 CBTS Core Config Mon Dec 23, '13 No 0 0 0

47 3.3 Onsite Phone Logistics Mon Dec 30, '13 No 0 0 0

53 3.4 Phone UAT & Porting Tue Jan 14, '14 No 0 0 0

54 3.4.1 Profiles enabled for user testing Mon Dec 30, '13 Yes 0 0 0

55 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue Jan 14, '14 Yes 0 0 0

56 3.4.3 Agency Testing of Ported Phones Tue Jan 14, '14 No 0 0 0

57 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Jan 14, '14 No 0 0 0

58 3.4.5 Phones UAT & Porting  - Complete Tue Jan 14, '14 No 0 0 0

59 3.5 Phase 3: Implementation - Complete Tue Jan 14, '14 No 0 0 0

60 4 Phase 4: Transition to Operations (TTO) Tue Jan 14, '14 No 0 0 0

64 5 Commerce - Unclaimed Funds - Complete Tue Jan 14, '14 No 0 0 0

22 4 Commerce 77 South High @ 450 Endpoints Tue Mar 18, '14 No 450 0 0

1 1 Phase 1: Discovery Fri Aug 30, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Wed Sep 18, '13 No 0 0 0

41 3 Phase 3: Implementation Tue Mar 18, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Sep 18, '13 No 0 0 0

43 3.2 CBTS Core Config Thu Sep 26, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Thu Nov 14, '13 No 0 0 0

54 3.4 Phone UAT & Porting Tue Mar 18, '14 No 0 0 0

55 3.4.1 Profiles uploaded Mon Jan 13, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Tue Mar 18, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Tue Mar 18, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Mar 18, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Tue Mar 18, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Tue Mar 18, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Tue Mar 18, '14 No 0 0 0

66 5 Site Migration Template v10 - Complete Tue Mar 18, '14 No 0 0 0

23 5 Commerce - Tussing Rd @ 300 Endpoints Tue Mar 18, '14 No 300 0 0
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1 1 Phase 1: Discovery Fri Sep 20, '13 Yes 0 0 0

2 1.1 Initiation Phase 0 - previously completed at Agency Level Fri Sep 6, '13 No 0 0 0

3 1.2 LOA Sent to Agency (non-Centrex) Fri Sep 6, '13 No 0 0 0

4 1.3 Voice and Data Inventory - TAW Completed Fri Sep 20, '13 No 0 0 0

5 1.4 Telephone Bill (Summary page) - Sent to CBTS Tue Sep 10, '13 No 0 0 0

6 1.5 Discovery Phase Tollgate Meeting Fri Sep 20, '13 No 0 0 0

15 1.6 Phase 1: Discovery - Complete Fri Sep 20, '13 No 0 0 0

16 2 Phase 2: Design & Planning Tue Oct 8, '13 No 0 0 0

41 3 Phase 3: Implementation Mon Mar 17, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Tue Oct 8, '13 No 0 0 0

43 3.2 CBTS Core Config Thu Oct 17, '13 No 0 0 0

44 3.2.1 Session Manager Configuration Thu Oct 10, '13 No 0 0 0

45 3.2.2 SBC configuration (SBC) Tue Oct 15, '13 No 0 0 0

46 3.2.3 Profile builds Thu Oct 17, '13 No 0 0 0

47 3.2.4 CBTS Core Config - Complete Thu Oct 17, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Tue Dec 3, '13 No 0 0 0

54 3.4 Phone UAT & Porting Mon Mar 17, '14 No 0 0 0

55 3.4.1 Profiles Uploaded Mon Jan 27, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Mon Mar 17, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Mon Mar 17, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Mon Mar 17, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Mon Mar 17, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Mon Mar 17, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Tue Mar 18, '14 No 0 0 0

62 4.1 Site Service Acceptance - Signoff  Tue Mar 18, '14 No 0 0 0

63 4.2 Operations Manual Reviewed Tue Mar 18, '14 No 0 0 0

64 4.3 Transition to Operations - Checklist (see notes card) Tue Mar 18, '14 No 0 0 0

65 4.4 Phase 4: Transition to Operations - Complete Tue Mar 18, '14 No 0 0 0

66 5 Site Migration Template v10 - Complete Tue Mar 18, '14 No 0 0 0

24 6 Commerce - SFL @ 120 Endpoints Wed Feb 19, '14 No 120 0 0

1 1 Phase 1: Discovery Mon Sep 16, '13 Yes 0 0 0
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16 2 Phase 2: Design & Planning Wed Oct 2, '13 No 0 0 0

41 3 Phase 3: Implementation Tue Feb 18, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Oct 2, '13 No 0 0 0

43 3.2 CBTS Core Config Thu Oct 10, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Nov 27, '13 No 0 0 0

54 3.4 Phone UAT & Porting Tue Feb 18, '14 No 0 0 0

55 3.4.1 Profiles Uploaded Tue Feb 11, '14 No 0 0 0

56 3.4.2 Phone Numbers Ported Tue Feb 18, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Tue Feb 18, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Feb 18, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Tue Feb 18, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Tue Feb 18, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Wed Feb 19, '14 No 0 0 0

66 5 Site Migration Template v10 - Complete Wed Feb 19, '14 No 0 0 0

17 17 PRX - 2 Sites @ 88 Endpoints Tue Jun 11, '13 No 0 0 88

1 1 Phase 0: Initiation Wed Jan 2, '13 No 0 0 0

20 2 Pharmacy (PRX) - 77 S High  @ 41 Endpoints Tue Jun 11, '13 No 41 0 0

21 3 Pharmacy - Placeholder @ 47 Endpoints Wed Mar 13, '13 No 47 0 0

18 18 DoDD 7 Sites @ 1500 Endpoints Tue Feb 18, '14 No 0 0 1500

1 1 Phase 0: Initiation Tue Nov 27, '12 No 0 0 0

20 2 DoDD - Limited Controlled Introduction @ 12 Endpoints Wed Mar 20, '13 Yes 12 0 0

21 3 DoDD - Warrensville DC Fri Oct 18, '13 No 0 0 0

22 4 DoDD - Columbus Development Ctr @ 26 Endpoints (Clean-up ) Mon Jul 29, '13 Yes 33 0 0

23 5 DoDD - Columbus Development Ctr @ 1 Endpoint (Clean-up 

614-466-0145 - ticket #4359)

Fri Aug 9, '13 No 1 0 0

24 6 DoDD - Columbus Development Ctr @ 7 Endpoints (Clean-up) Mon Aug 12, '13 Yes 7 0 0

25 7 DoDD - Columbus DC Tue Dec 3, '13 No 0 0 0

1 1 Phase 0: Initiation Wed Aug 28, '13 No 0 0 0

20 2 DoDD - Pilot #3 CDC @ 11 Endpoints Fri Jul 12, '13 No 11 0 0
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21 3 DoDD - Columbus Development Ctr @ 109 Endpoints (100 

port - 75 new)

Tue Dec 3, '13 No 175 0 0

26 8 DoDD - South West DC Tue Jan 28, '14 No 0 0 0

1 1 Phase 0: Initiation Fri Oct 25, '13 No 0 0 0

20 2 DoDD - South West DC -  Pilot @ 10 Endpoints Tue Dec 3, '13 No 11 0 0

21 3 DoDD - South West DC @ 117 Endpoints Tue Jan 28, '14 No 117 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Wed Oct 9, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Tue Nov 12, '13 No 0 0 0

39 3 Phase 3: Implementation Tue Jan 28, '14 No 0 0 0

40 3.1 CBTS Core Config Wed Oct 16, '13 No 0 0 0

45 3.2 Onsite Phone Logistics Wed Dec 4, '13 No 0 0 0

51 3.3 Phone UAT & Porting Tue Jan 28, '14 No 0 0 0

52 3.3.1 Profiles enabled for user testing Tue Jan 14, '14 Yes 0 0 0

53 3.3.2 Phone Numbers Ported (5 days after testing enabled) Tue Jan 28, '14 Yes 0 0 0

54 3.3.3 Agency Testing of Ported Phones Tue Jan 28, '14 No 0 0 0

55 3.3.4 CBTS Post-Port - Open-Bridge Support Tue Jan 28, '14 No 0 0 0

56 3.3.5 Phones UAT & Porting  - Complete Tue Jan 28, '14 No 0 0 0

57 3.4 Phase 3: Implementation - Complete Tue Jan 28, '14 No 0 0 0

58 4 Phase 4: Transition to Operations (TTO) Tue Jan 28, '14 No 0 0 0

62 5 DODD - South West DC @ 117 Endpoints - Complete Tue Jan 28, '14 No 0 0 0

22 4 DoDD - South West - Survivability Tue Jan 14, '14 No 0 0 0

27 9 DoDD - Montgomery DC - Master Tue Jan 28, '14 No 0 0 0

1 1 Phase 0: Initiation Wed Oct 9, '13 No 0 0 0

20 2 DoDD - Montgomery - Pilot @ 10 Endpoints Thu Dec 5, '13 No 11 0 0

21 3 DoDD - Montgomery @ 67 Endpoints Tue Jan 28, '14 No 67 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Thu Sep 12, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Wed Oct 2, '13 No 0 0 0

39 3 Phase 3: Implementation Tue Jan 28, '14 No 0 0 0

40 3.1 CBTS Sends out 30 Day Porting Message #1 Wed Oct 2, '13 No 0 0 0

41 3.2 CBTS Core Config Thu Oct 10, '13 No 0 0 0
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46 3.3 Onsite Phone Logistics Mon Oct 28, '13 No 0 0 0

52 3.4 Phone UAT & Porting Tue Jan 28, '14 No 0 0 0

53 3.4.1 Profiles enabled for user testing Tue Jan 14, '14 Yes 0 0 0

54 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue Jan 28, '14 Yes 0 0 0

55 3.4.3 Agency Testing of Ported Phones Tue Jan 28, '14 No 0 0 0

56 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Jan 28, '14 No 0 0 0

57 3.4.5 Phones UAT & Porting  - Complete Tue Jan 28, '14 No 0 0 0

58 3.5 Phase 3: Implementation - Complete Tue Jan 28, '14 No 0 0 0

59 4 Phase 4: Transition to Operations (TTO) Tue Jan 28, '14 No 0 0 0

63 5 Site Migration Template v13 - Complete Tue Jan 28, '14 No 0 0 0

22 4 DoDD - Montgomery - Survivability Tue Jan 14, '14 No 0 0 0

28 10 DoDD - Mt Vernon DC Tue Feb 18, '14 No 0 0 0

1 1 Phase 0: Initiation Fri Nov 16, '12 No 0 0 0

20 2 DoDD - Mt Vernon - Pilot @ 10 Endpoints Tue Jan 28, '14 No 10 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Tue Oct 1, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Tue Oct 29, '13 No 0 0 0

39 3 Phase 3: Implementation Tue Jan 28, '14 No 0 0 0

40 3.1 CBTS Sends out 30 Day Porting Message #1 Tue Oct 29, '13 No 0 0 0

41 3.2 CBTS Core Config Wed Nov 6, '13 No 0 0 0

46 3.3 Onsite Phone Logistics Wed Nov 27, '13 No 0 0 0

52 3.4 Phone UAT & Porting Tue Jan 28, '14 No 0 0 0

53 3.4.1 Profiles enabled for user testing Tue Jan 21, '14 Yes 0 0 0

54 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue Jan 28, '14 Yes 0 0 0

55 3.4.3 Agency Testing of Ported Phones Tue Jan 28, '14 No 0 0 0

56 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Jan 28, '14 No 0 0 0

57 3.4.5 Phones UAT & Porting  - Complete Tue Jan 28, '14 No 0 0 0

58 3.5 Phase 3: Implementation - Complete Tue Jan 28, '14 No 0 0 0

59 4 Phase 4: Transition to Operations (TTO) Tue Jan 28, '14 No 0 0 0

63 5 DoDD - Mt Vernon - Pilot @ 10 Endpoints - Complete Tue Jan 28, '14 No 0 0 0

21 3 DoDD - Mt Vernon @ 123 Endpoints Tue Feb 18, '14 No 123 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Fri Nov 15, '13 Yes 0 0 0
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13 2 Phase 2: Design & Planning Fri Dec 13, '13 No 0 0 0

39 3 Phase 3: Implementation Tue Feb 18, '14 No 0 0 0

40 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Dec 13, '13 No 0 0 0

41 3.2 CBTS Core Config Mon Dec 23, '13 No 0 0 0

46 3.3 Onsite Phone Logistics Tue Jan 14, '14 No 0 0 0

52 3.4 Phone UAT & Porting Tue Feb 18, '14 No 0 0 0

53 3.4.1 Profiles enabled for user testing Tue Feb 4, '14 Yes 0 0 0

54 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue Feb 18, '14 Yes 0 0 0

55 3.4.3 Agency Testing of Ported Phones Tue Feb 18, '14 No 0 0 0

56 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Feb 18, '14 No 0 0 0

57 3.4.5 Phones UAT & Porting  - Complete Tue Feb 18, '14 No 0 0 0

58 3.5 Phase 3: Implementation - Complete Tue Feb 18, '14 No 0 0 0

59 4 Phase 4: Transition to Operations (TTO) Tue Feb 18, '14 No 0 0 0

63 5 DoDD - Mt Vernon @ 123 Endpoints - Complete Tue Feb 18, '14 No 0 0 0

22 4 DoDD - Mt Vernon - Survivability Tue Feb 4, '14 No 0 0 0

29 11 DoDD - CA DC Tue Feb 4, '14 No 0 0 0

1 1 Phase 0: Initiation Fri Oct 25, '13 No 0 0 0

20 2 DoDD - CA - Pilot @ 10 Endpoints Tue Jan 14, '14 No 10 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Mon Sep 30, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Mon Oct 28, '13 No 0 0 0

39 3 Phase 3: Implementation Tue Jan 14, '14 No 0 0 0

40 3.1 CBTS Sends out 30 Day Porting Message #1 Mon Oct 28, '13 No 0 0 0

41 3.2 CBTS Core Config Tue Nov 5, '13 No 0 0 0

46 3.3 Onsite Phone Logistics Wed Nov 27, '13 No 0 0 0

52 3.4 Phone UAT & Porting Tue Jan 14, '14 No 0 0 0

53 3.4.1 Profiles enabled for user testing Tue Jan 7, '14 Yes 0 0 0

54 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue Jan 14, '14 Yes 0 0 0

55 3.4.3 Agency Testing of Ported Phones Tue Jan 14, '14 No 0 0 0

56 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Jan 14, '14 No 0 0 0

57 3.4.5 Phones UAT & Porting  - Complete Tue Jan 14, '14 No 0 0 0

58 3.5 Phase 3: Implementation - Complete Tue Jan 14, '14 No 0 0 0
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59 4 Phase 4: Transition to Operations (TTO) Tue Jan 14, '14 No 0 0 0

63 5 DoDD - CA - Pilot @ 10 Endpoints - Complete Tue Jan 14, '14 No 0 0 0

21 3 DoDD - CA @ 91 Endpoints Tue Feb 4, '14 No 91 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Thu Oct 31, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Tue Dec 3, '13 No 0 0 0

39 3 Phase 3: Implementation Tue Feb 4, '14 No 0 0 0

40 3.1 CBTS Core Config Wed Dec 11, '13 No 0 0 0

45 3.2 Onsite Phone Logistics Mon Dec 30, '13 No 0 0 0

51 3.3 Phone UAT & Porting Tue Feb 4, '14 No 0 0 0

52 3.3.1 Profiles enabled for user testing Tue Jan 21, '14 Yes 0 0 0

53 3.3.2 Phone Numbers Ported (5 days after testing enabled) Tue Feb 4, '14 Yes 0 0 0

54 3.3.3 Agency Testing of Ported Phones Tue Feb 4, '14 No 0 0 0

55 3.3.4 CBTS Post-Port - Open-Bridge Support Tue Feb 4, '14 No 0 0 0

56 3.3.5 Phones UAT & Porting  - Complete Tue Feb 4, '14 No 0 0 0

57 3.4 Phase 3: Implementation - Complete Tue Feb 4, '14 No 0 0 0

58 4 Phase 4: Transition to Operations (TTO) Tue Feb 4, '14 No 0 0 0

62 5 DoDD - CA @ 91 Endpoints - Complete Tue Feb 4, '14 No 0 0 0

22 4 DoDD - CA Survivability Tue Jan 21, '14 No 0 0 0

30 12 DoDD - Tiffin DC Tue Feb 4, '14 No 0 0 0

1 1 Phase 0: Initiation Fri Nov 1, '13 No 0 0 0

20 2 DoDD - Tiffin - Pilot @ 10 Endpoints Tue Jan 14, '14 No 10 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Mon Sep 30, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Mon Oct 21, '13 No 0 0 0

39 3 Phase 3: Implementation Tue Jan 14, '14 No 0 0 0

40 3.1 CBTS Sends out 30 Day Porting Message #1 Mon Oct 21, '13 No 0 0 0

41 3.2 CBTS Core Config Tue Oct 29, '13 No 0 0 0

46 3.3 Onsite Phone Logistics Wed Dec 4, '13 No 0 0 0

52 3.4 Phone UAT & Porting Tue Jan 14, '14 No 0 0 0

53 3.4.1 Profiles enabled for user testing Tue Jan 7, '14 Yes 0 0 0

54 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue Jan 14, '14 Yes 0 0 0

55 3.4.3 Agency Testing of Ported Phones Tue Jan 14, '14 No 0 0 0

NGTS Program Schedule

Tue Jan 7, '14 

Page 33 Author: Kenton F. Massey, PMP



ID Agency Cutover Date Reporting 

Milestone

Site Level

Counts

SIP Call 

Paths

Total 

Endpoints

56 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Jan 14, '14 No 0 0 0

57 3.4.5 Phones UAT & Porting  - Complete Tue Jan 14, '14 No 0 0 0

58 3.5 Phase 3: Implementation - Complete Tue Jan 14, '14 No 0 0 0

59 4 Phase 4: Transition to Operations (TTO) Tue Jan 14, '14 No 0 0 0

63 5 NGTS - Agency Migration Template - Complete Tue Jan 14, '14 No 0 0 0

21 3 DoDD - Tiffin @ 139 Endpoints Tue Feb 4, '14 No 139 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Mon Nov 4, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Mon Nov 25, '13 No 0 0 0

39 3 Phase 3: Implementation Tue Feb 4, '14 No 0 0 0

40 3.1 CBTS Sends out 30 Day Porting Message #1 Mon Nov 25, '13 No 0 0 0

41 3.2 CBTS Core Config Wed Dec 4, '13 No 0 0 0

46 3.3 Onsite Phone Logistics Thu Jan 2, '14 No 0 0 0

52 3.4 Phone UAT & Porting Tue Feb 4, '14 No 0 0 0

53 3.4.1 Profiles enabled for user testing Tue Jan 21, '14 Yes 0 0 0

54 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue Feb 4, '14 Yes 0 0 0

55 3.4.3 Agency Testing of Ported Phones Tue Feb 4, '14 No 0 0 0

56 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Feb 4, '14 No 0 0 0

57 3.4.5 Phones UAT & Porting  - Complete Tue Feb 4, '14 No 0 0 0

58 3.5 Phase 3: Implementation - Complete Tue Feb 4, '14 No 0 0 0

59 4 Phase 4: Transition to Operations (TTO) Tue Feb 4, '14 No 0 0 0

63 5 NGTS - Agency Migration Template - Complete Tue Feb 4, '14 No 0 0 0

22 4 DoDD - Tiffin - Survivability Tue Jan 21, '14 No 0 0 0

31 13 DoDD - Youngstown DC Tue Feb 11, '14 No 0 0 0

1 1 Phase 0: Initiation Thu Nov 14, '13 No 0 0 0

20 2 DoDD - Youngstown - Pilot @ 10 Endpoints Thu Dec 12, '13 No 10 0 0

21 3 DoDD - Youngstown @ 156 Endpoints Tue Feb 11, '14 No 156 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Mon Nov 4, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Mon Nov 25, '13 No 0 0 0

39 3 Phase 3: Implementation Tue Feb 11, '14 No 0 0 0

40 3.1 CBTS Sends out 30 Day Porting Message #1 Mon Nov 25, '13 No 0 0 0
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41 3.2 CBTS Core Config Wed Dec 4, '13 No 0 0 0

46 3.3 Onsite Phone Logistics Thu Dec 26, '13 No 0 0 0

52 3.4 Phone UAT & Porting Tue Feb 11, '14 No 0 0 0

53 3.4.1 Profiles enabled for user testing Tue Jan 28, '14 Yes 0 0 0

54 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue Feb 11, '14 Yes 0 0 0

55 3.4.3 Agency Testing of Ported Phones Tue Feb 11, '14 No 0 0 0

56 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Feb 11, '14 No 0 0 0

57 3.4.5 Phones UAT & Porting  - Complete Tue Feb 11, '14 No 0 0 0

58 3.5 Phase 3: Implementation - Complete Tue Feb 11, '14 No 0 0 0

59 4 Phase 4: Transition to Operations (TTO) Tue Feb 11, '14 No 0 0 0

63 5 NGTS - Agency Migration Template - Complete Tue Feb 11, '14 No 0 0 0

22 4 DoDD - Youngstown - Survivability Tue Jan 28, '14 No 0 0 0

32 14 DoDD - North West DC Tue Feb 11, '14 No 0 0 0

1 1 Phase 0: Initiation Mon Dec 30, '13 No 0 0 0

20 2 DoDD - North West @ 174 Endpoints Tue Feb 11, '14 No 174 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Fri Nov 8, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Mon Dec 2, '13 No 0 0 0

39 3 Phase 3: Implementation Tue Feb 11, '14 No 0 0 0

40 3.1 CBTS Sends out 30 Day Porting Message #1 Mon Dec 2, '13 No 0 0 0

41 3.2 CBTS Core Config Tue Dec 10, '13 No 0 0 0

46 3.3 Onsite Phone Logistics Thu Jan 2, '14 No 0 0 0

52 3.4 Phone UAT & Porting Tue Feb 11, '14 No 0 0 0

53 3.4.1 Profiles enabled for user testing Tue Jan 28, '14 Yes 0 0 0

54 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue Feb 11, '14 Yes 0 0 0

55 3.4.3 Agency Testing of Ported Phones Tue Feb 11, '14 No 0 0 0

56 3.4.4 CBTS Post-Port - Open-Bridge Support Tue Feb 11, '14 No 0 0 0

57 3.4.5 Phones UAT & Porting  - Complete Tue Feb 11, '14 No 0 0 0

58 3.5 Phase 3: Implementation - Complete Tue Feb 11, '14 No 0 0 0

59 4 Phase 4: Transition to Operations (TTO) Tue Feb 11, '14 No 0 0 0

63 5 NGTS - Agency Migration Template - Complete Tue Feb 11, '14 No 0 0 0

21 3 DoDD - North West - Survivability Tue Jan 28, '14 No 0 0 0
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33 15 DoDD - Gallipolis DC Tue Feb 18, '14 No 0 0 0

1 1 Phase 0: Initiation Thu Dec 12, '13 No 0 0 0

20 2 DoDD - Gallipolis @ 177 Endpoints Tue Feb 18, '14 No 177 0 0

1 1 Phase 1: Discovery - Site Specific Meeting Mon Nov 18, '13 Yes 0 0 0

13 2 Phase 2: Design & Planning Mon Dec 9, '13 No 0 0 0

39 3 Phase 3: Implementation Tue Feb 18, '14 No 0 0 0

40 3.1 CBTS Sends out 30 Day Porting Message #1 Mon Dec 9, '13 No 0 0 0

41 3.2 CBTS Core Config Tue Dec 17, '13 No 0 0 0

46 3.3 Onsite Phone Logistics Thu Jan 9, '14 No 0 0 0

52 3.4 Phone UAT & Porting Tue Feb 18, '14 No 0 0 0

58 3.5 Phase 3: Implementation - Complete Tue Feb 18, '14 No 0 0 0

59 4 Phase 4: Transition to Operations (TTO) Tue Feb 18, '14 No 0 0 0

63 5 NGTS - Agency Migration Template - Complete Tue Feb 18, '14 No 0 0 0

21 3 DoDD - Gallipolis - Survivability Tue Feb 4, '14 No 0 0 0

34 16 DoDD - Central Office @ 232 Endpoints (Partial 218) Fri Jul 12, '13 Yes 218 0 0

35 17 DoDD - Central Office @ 26 Endpoints (Clean-up #1) Mon Jul 29, '13 Yes 26 0 0

36 18 DoDD - Central Office @ 7 Endpoints (Clean-up #2) Fri Aug 9, '13 Yes 3 0 0

37 19 DoDD - Central Office @ 4 Endpoints (Clean-up #3) Fri Aug 23, '13 No 4 0 0

19 19 AGO - 13 Sites @ 1693 Endpoints Mon Mar 10, '14 No 0 0 1693

1 1 Phase 0: Initiation Wed Nov 21, '12 No 0 0 0

20 2 Controlled Introduction Mon Jan 14, '13 No 0 0 0

21 3 AGO - 150 E. Gay - Wks 1-5 @ 700 Endpoints Thu Sep 12, '13 Yes 0 0 0

22 4 AGO - Bowling Green @ 63 Endpoints Thu Apr 25, '13 Yes 63 0 0

23 5 AGO - 30 E. Broad @ 400 Endpoints Wed Sep 18, '13 No 0 0 0

24 6 AGO - Toledo @ 35 Endpoints Thu Aug 1, '13 Yes 35 0 0

25 7 AGO - Cleveland @ 93 Endpoints Thu Aug 8, '13 Yes 93 0 0

26 8 AGO - Grove City @ 68 Endpoints Thu Aug 1, '13 Yes 68 0 0

27 9 AGO - Cincinnati-Carew @ 46 Endpoints Fri Aug 16, '13 Yes 53 0 0

28 10 AGO - Athens - BCI @ 12 Endpoints (Partial) Thu Aug 8, '13 Yes 5 0 0

29 11 AGO - London OPOTA (Complex & Dorm) @ 150 Endpoints Thu Sep 19, '13 Yes 139 0 0
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30 12 AGO - London OPOTA (TTC) @ 30 Endpoints Thu Sep 19, '13 Yes 26 0 0

31 13 AGO - Youngstown @ 51 Endpoints Thu Nov 21, '13 No 63 0 0

32

33 14 AGO - London-BCI -- 1st Flr @75 Endpoints Mon Feb 24, '14 No 75 0 0

1 1 Phase 1: Discovery Tue Aug 27, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Fri Sep 13, '13 No 0 0 0

41 3 Phase 3: Implementation Mon Feb 24, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Sep 13, '13 No 0 0 0

43 3.2 CBTS Core Config Mon Sep 23, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Nov 6, '13 No 0 0 0

54 3.4 Phone UAT & Porting Mon Feb 24, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Mon Feb 17, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Mon Feb 24, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Mon Feb 24, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Mon Feb 24, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Mon Feb 24, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Mon Feb 24, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Mon Feb 24, '14 No 0 0 0

62 4.1 If Leasing - obtain signed Site Service Acceptance Form (paper) Tue Aug 13, '13 No 0 0 0

63 4.2 Non -Lease - end Site Service Acceptance email Mon Feb 24, '14 No 0 0 0

64 5 Site Migration Template v10 - Complete Mon Feb 24, '14 No 0 0 0

34 15 AGO - London-BCI -- 2nd Flr 100 Endpoints Mon Mar 3, '14 No 100 0 0

1 1 Phase 1: Discovery Tue Aug 27, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Fri Sep 13, '13 No 0 0 0

41 3 Phase 3: Implementation Mon Mar 3, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Sep 13, '13 No 0 0 0

43 3.2 CBTS Core Config Mon Sep 23, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Nov 6, '13 No 0 0 0

54 3.4 Phone UAT & Porting Mon Mar 3, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Mon Feb 24, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Mon Mar 3, '14 Yes 0 0 0
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57 3.4.3 Agency Testing of Ported Phones Mon Mar 3, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Mon Mar 3, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Mon Mar 3, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Mon Mar 3, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Mon Mar 3, '14 No 0 0 0

64 5 AGO - London-BCI -- 2nd Flr 100 Endpoints - Complete Mon Mar 3, '14 No 0 0 0

35 16 AGO - London-BCI -- 3rd Flr 100 Endpoints Mon Mar 10, '14 No 100 0 0

1 1 Phase 1: Discovery Tue Aug 27, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Fri Sep 13, '13 No 0 0 0

41 3 Phase 3: Implementation Mon Mar 10, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Sep 13, '13 No 0 0 0

43 3.2 CBTS Core Config Mon Sep 23, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Nov 6, '13 No 0 0 0

54 3.4 Phone UAT & Porting Mon Mar 10, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Mon Mar 3, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Mon Mar 10, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Mon Mar 10, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Mon Mar 10, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Mon Mar 10, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Mon Mar 10, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Mon Mar 10, '14 No 0 0 0

64 5 AGO - London-BCI -- 2nd Flr 100 Endpoints - Complete Mon Mar 10, '14 No 0 0 0

36 17 AGO - Richfield (BCI) @ 150 Endpoints * Survivability Thu Feb 20, '14 No 150 0 0

1 1 Phase 1: Discovery Wed Sep 18, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Fri Oct 4, '13 No 0 0 0

41 3 Phase 3: Implementation Thu Feb 20, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Oct 4, '13 No 0 0 0

43 3.2 CBTS Core Config Tue Oct 15, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Nov 27, '13 No 0 0 0

54 3.4 Phone UAT & Porting Thu Feb 20, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Thu Feb 6, '14 Yes 0 0 0
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56 3.4.2 Phone Numbers Ported Thu Feb 20, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Thu Feb 20, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Feb 20, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Thu Feb 20, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Thu Feb 20, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Thu Feb 20, '14 No 0 0 0

63 5 AGO - Richfield (BCI) @ 150 Endpoints * Survivability - Complete Thu Feb 20, '14 No 0 0 0

37 18 AGO - Richfield (OPOTA) @ 30 Endpoints * Survivability Thu Feb 20, '14 No 30 0 0

1 1 Phase 1: Discovery Wed Sep 18, '13 Yes 0 0 0

16 2 Phase 2: Design & Planning Fri Oct 4, '13 No 0 0 0

41 3 Phase 3: Implementation Thu Feb 20, '14 No 0 0 0

42 3.1 CBTS Sends out 30 Day Porting Message #1 Fri Oct 4, '13 No 0 0 0

43 3.2 CBTS Core Config Tue Oct 15, '13 No 0 0 0

48 3.3 Onsite Phone Logistics Wed Nov 27, '13 No 0 0 0

54 3.4 Phone UAT & Porting Thu Feb 20, '14 No 0 0 0

55 3.4.1 Profiles uploaded for end user testing Thu Feb 6, '14 Yes 0 0 0

56 3.4.2 Phone Numbers Ported Thu Feb 20, '14 Yes 0 0 0

57 3.4.3 Agency Testing of Ported Phones Thu Feb 20, '14 No 0 0 0

58 3.4.4 CBTS Post-Port - Open-Bridge Support Thu Feb 20, '14 No 0 0 0

59 3.4.5 Phones UAT & Porting  - Complete Thu Feb 20, '14 No 0 0 0

60 3.5 Phase 3: Implementation - Complete Thu Feb 20, '14 No 0 0 0

61 4 Phase 4: Transition to Operations (TTO) Thu Feb 20, '14 No 0 0 0

63 5 AGO - Richfield (BCI) @ 150 Endpoints * Survivability - Complete Thu Feb 20, '14 No 0 0 0

20 20 PUCO -1 Site @ 350 endpoints Tue Jun 4, '13 No 0 0 350

21 21 LIS - SIP 1 Site @ 1088 Endpoints Fri Nov 15, '13 No 0 125 0

22 22 Secretary of State - 1 Site @ 125 Endpoints Mon Aug 26, '13 No 0 0 224

23 23 Completed Boards and Commissions Mon Nov 25, '13 No 0 0 0

1 1 CIV 5 Site @ 109 Endpoints Mon Nov 25, '13 No 109 0 0

2 2 CHR - Main site @ 7 endpoints Thu Nov 7, '13 No 7 0 0

3 3 BRB - Main site @ 4 endpoints Thu Nov 14, '13 No 4 0 0
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4 4 SPE - Main site @ 11 endpoints Fri Nov 1, '13 No 11 0 0

5 5 OTTA - Main site @ 77 Endpoints Fri Oct 11, '13 No 77 0 0

6 6 SPA - Main site @ 7 endpoints Fri Nov 1, '13 No 7 0 0

7 7 OPT - Main site @ 4 endpoints Fri Nov 1, '13 No 4 0 0

8 8 OPP - Main site @ 4 endpoints Fri Nov 1, '13 No 4 0 0

9 9 MIH - Main site @ 14 endpoints Tue Nov 5, '13 No 14 0 0

10 10 COS - Main site @ 72 endpoints Thu Oct 3, '13 No 76 0 0

11 11 ACC - Main site @ 11 endpoints Wed Nov 6, '13 No 11 0 0

12 12 RCB - Main site @ 6 endpoints Thu Oct 31, '13 No 6 0 0

13 13 OBD - Main site @ 4 endpoints Wed Nov 6, '13 No 4 0 0

14 14 FUN - Main site @ 7 endpoints Thu Oct 31, '13 No 7 0 0

15 15 DEN - Main site @ 22 endpoints Wed Nov 6, '13 No 22 0 0

16 16 CDP - Main site @ 9 endpoints Wed Nov 6, '13 No 9 0 0

17 17 ART - Main site @ 31 endpoints Wed Nov 6, '13 No 31 0 0

18 18 SAN - Main site @ 2 endpoints Thu Oct 31, '13 No 2 0 0

19 19 ODB - Main site @ 5 endpoints Thu Oct 31, '13 No 5 0 0

20 20 PYT - Main site @ 11 endpoints Thu Oct 31, '13 No 11 0 0

21 21 PSY - Main site @ 9 endpoints Wed Oct 30, '13 No 9 0 0

22 22 LCO - Main site @ 11 endpoints Wed Oct 30, '13 No 11 0 0

23 23 DVM - Main site @ 5 endpoints Thu Oct 31, '13 No 5 0 0

24 24 CRB - Main site @ 8 endpoints Wed Oct 30, '13 No 8 0 0

25 25 BTA - Main site @ 59 endpoints Mon Sep 30, '13 No 59 0 0

26 26 SCR - Main site @ 9 endpoints Fri Sep 6, '13 Yes 9 0 0

27 27 CSV - Main site @ 10 endpoints Mon Sep 23, '13 No 10 0 0

28 28 ARC - Main Site @ 5 Endpoints Wed Oct 30, '13 No 5 0 0

24 24 BWC - 7 Sites @ 2698 Endpoints Mon Jun 24, '13 No 0 0 2698

25 25 OBM - 1 Site @ 158 Endpoints Thu Aug 29, '13 No 0 0 158

26 26 TOS - 2 Sites @ 175 Endpoints Thu Jun 13, '13 No 0 0 175

27 27 PWC - 1 Site @ 14 Endpoints Thu May 9, '13 No 0 0 14
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28 28 MHAS - 4 Sites @ 505 Endpoints (Leasing) Fri Aug 16, '13 No 0 0 505

29 29 EPA - 7 Sites @ 2210 Endpoints Fri Apr 5, '13 No 0 0 2210

30 30 CSW - 50 West Broad  @ 24 Endpoints (FOC) Mon Jul 8, '13 No 24 0 24

31 31 CCC - 1 Sites @ 45 Endpoints Thu May 30, '13 No 0 0 45

32 32 Dept of Agriculture 1 Site @ 551 Endpoints Tue Jul 16, '13 No 0 0 402

33 33 DAS - IE & HHS - BI 1 Site @ 76 Endpoints Tue Apr 23, '13 No 0 0 76

34 34 Inspector General - 1 Site @ 27 Endpoints Thu May 2, '13 No 0 0 27

35 35 ODA - Aging -  1 Site @ 100 Endpoints Mon Jul 15, '13 Yes 0 0 100

36 36 PES - 1 Site @ 11 Endpoints Mon Jul 8, '13 No 0 0 11

37 37 Dept of Ed @ 809 Endpoints Thu Mar 28, '13 No 0 0 809

38 38 SERB - 1 Site @  50 Endpoints Fri Aug 9, '13 No 0 0 50

39 39 OFCC - 1 Site @ 110 Endpoints Mon Dec 17, '12 No 0 0 110

40 40 OSD - 2 Sites @ 130 Endpoints Fri Aug 9, '13 Yes 0 0 108

41 41 ODVS - 1 Site @ 30 Endpoints Thu Aug 1, '13 Yes 0 0 30

42 42 ODI - 1 Site  @ 265 Endpoints -- Buy Tue Jul 2, '13 Yes 0 0 539

43 43 Ethics Commission - 1 Site @ 25 Endpoints Thu Aug 22, '13 No 0 0 25
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