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0 64% NGTS - VoIP Deployment Schedule Fri 4/4/14 0 0 25746

1 52% 1 RSC - 16 Sites @ 1410 Endpoints Wed 3/12/14 0 0 1410
1 100% 1 Phase 0: Initiation Mon 3/11/13 0 0 0

20 0% 2 RSC - Portsmouth - 15 Endpoints Tue 2/11/14 15 0 0

21 0% 3 RSC - Canton - 40 Endpoints Tue 1/28/14 40 0 0

22 0% 4 RSC - Remaining Site Forecast - @ 1275 Endpoints Wed 3/12/14 1220 0 0
23 100% 5 RSC -  Athens - @ 15 Endpoints Fri 8/16/13 15 0 0

24 100% 6 RSC - Broad Street - @ 75 endpoints Fri 7/26/13 75 0 0

25 100% 7 RSC - Zanesville - @ 20 Endpoints Fri 8/30/13 20 0 0
2 0% 2 Malone University - SIP Service @ 5 Call Paths Mon 11/25/13 0 0 0

1 0% 1 Phase 0: Initiation Thu 11/14/13 0 0 0

20 0% 2 Malone University - SIP Service - Pilot @ 5 Call Paths (new DIDs 

in 330 area code)

Mon 11/25/13 0 5 0

3 50% 3 DRC - 13 Sites @ est 5610 Endpoints Wed 2/12/14 0 0 1450

1 100% 1 Phase 0: Initiation Mon 8/26/13 0 0 0

20 100% 2 DRC - Pilot Chillicothe @ 15 Endpoints Wed 10/23/13 15 0 0
21 0% 3 DRC - Central Office @ est 700 Endpoints Wed 2/12/14 700 0 0

4 59% 4 DYS - 14 Sites @ 1100 Endpoints Thu 3/20/14 0 0 1100

1 100% 1 Phase 0: Initiation Tue 4/30/13 0 0 0

20 0% 2 DYS - Cuyahoga - @ 258 Endpoints Thu 1/9/14 258 0 0
21 0% 3 DYS - Scioto Village - @ 337 Endpoints Thu 1/16/14 337 0 0

22 0% 4 DYS - Cincy Region - @ 30 Endpoints Thu 2/20/14 30 0 0

23 0% 5 DYS - Indian River - 140 Endpoints Thu 3/6/14 0 0 0
24 0% 6 DYS - Circleville - 140 Endpoints Thu 3/20/14 0 0 0

25 100% 7 DYS - Orient - @ 25 Endpoints Thu 9/5/13 22 0 0

26 100% 8 DYS - Central Office - @ 159 Endpoints Thu 10/3/13 159 0 0

27 100% 9 DYS - SOCC - @ 50 Endpoints Thu 10/10/13 47 0 0
28 100% 10 DYS - Columbus Region - @ 33 Endpoints Thu 10/10/13 26 0 0

29 100% 11 DYS - Cleveland Region - @ 30 Endpoints Thu 10/24/13 38 0 0

30 100% 12 DYS - Akron Region - @ 30 Endpoints Fri 11/1/13 30 0 0
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31 100% 13 DYS - Toledo Region - @ 30 Endpoints Thu 10/17/13 30 0 0

32 100% 14 DYS - Dayton Region - @ 30 Endpoints Thu 10/17/13 31 0 0
5 13% 5 OCC - 1 Site @ 61 Endpoints Thu 1/30/14 0 0 0

1 100% 1 Phase 0: Initiation Thu 8/22/13 0 0 0

20 0% 2 OCC - Pilot @ 6 Endpoints Fri 1/3/14 0 0 0

21 0% 3 OCC - 10 W. Broad St @ 59 Endpoints Thu 1/30/14 0 0 0
6 63% 6 LIS - SIP 1 Site @ 1088 Endpoints Fri 12/13/13 0 125 0

1 100% 1 Phase 0: Initiation Thu 9/26/13 0 0 0

20 100% 2 LIS - SIP Pilot @ 4 Endpoints Fri 10/11/13 4 0 0

21 100% 3 LIS - SIP LIS-00012-2013 @ 26 Endpoints Fri 11/15/13 0 10 0

22 100% 4 LIS - SIP LIS-00014-2013 @ 164 Endpoints Fri 11/22/13 0 15 0

23 0% 5 LIS - SIP LIS-00013-2013 @ 363 Endpoints Fri 12/13/13 0 0 0

24 0% 6 LIS - SIP LIS-00015-2013 @ 535 Endpoints Fri 12/13/13 0 0 0
7 56% 7 ODSA - Riffe @ 418 Endpoints Tue 1/14/14 0 0 418

1 100% 1 Phase 0: Initiation Tue 3/26/13 0 0 0

20 100% 2 ODSA - Phase 1- L27 @ 86 Endpoints Fri 12/6/13 86 0 0
21 90% 3 ODSA - Phase 2 - L26/L28 @ 166 Endpoints Fri 12/20/13 233 0 0

22 0% 4 ODSA - Phase 3 - L25/L29 & L27 Cleanup @ 170 Endpoints Wed 1/8/14 0 0 0

23 0% 5 ODSA - Phase 4 Governor Level - L24 @ 11 Endpoints Tue 1/14/14 11 0 0

8 21% 8 ODNR - 3 Sites @ 980 Endpoints Wed 2/12/14 0 0 980
1 16% 1 Phase 0: Initiation Wed 1/2/13 0 0 0

20 100% 2 ODNR - Controlled Turn-up @ 9 Endpoints Fri 5/10/13 9 0 0

21 100% 3 ODNR - Athens - Pilot @ 1 Endpoint Thu 11/22/12 1 0 0

22 0% 4 ODNR - Athens @ 80 Endpoints Fri 12/20/13 80 0 0
23 0% 5 ODNR - Akron @ 50 Endpoints Fri 1/10/14 50 0 0

24 0% 6 ODNR - HQ @ 900 Endpoints Wed 2/12/14 900 0 0

9 33% 9 Supreme Court - 2 Sites @ 500 Endpoints Fri 4/4/14 0 0 522
1 100% 1 Phase 0: Initiation Fri 3/22/13 0 0 0

20 100% 2 Pilot Tue 7/30/13 3 0 0

21 100% 3 Supreme Court - Phase 1 @ 47 Endpoints Fri 11/8/13 47 47 0
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22 100% 4 Supreme Court - Phase 2 @ 73 Endpoints Fri 11/22/13 72 0 0

23 0% 5 Supreme Court - Phase 3 @ 55 Endpoints Fri 12/20/13 55 55 0
24 0% 6 Supreme Court - Phase 4 @ 43 Endpoints Fri 1/10/14 43 43 0

25 0% 7 Supreme Court - Phase 5 @ 65 Endpoints Fri 1/31/14 65 65 0

26 0% 8 Supreme Court - Phase 6 @ 51 Endpoints Fri 2/21/14 51 51 0
27 0% 9 Supreme Court - Phase 7 @ 68 Endpoints Fri 3/7/14 68 68 0

28 0% 10 Supreme Court - Phase 8 @ 57 Endpoints Thu 3/20/14 57 57 0

29 0% 11 Supreme Court - Phase 9 @ 63 Endpoints Fri 4/4/14 63 63 0

10 32% 10 Auditor - 7 Sites @ 464 Endpoints Mon 3/10/14 0 0 464
1 100% 1 Phase 0 - activities Fri 9/20/13 0 0 0

2 35% 2 Auditor - HQ Pilot @ 6 Endpoints Fri 12/13/13 0 0 0

3 0% 3 Auditor - HQ 3rd Floor @ 33 Endpoints Tue 1/21/14 33 0 0
4 0% 4 Auditor - HQ 4rd Floor @ 16 Endpoints Mon 1/27/14 16 0 0

5 0% 5 Auditor - HQ 5rd Floor @ 56 Endpoints Mon 2/3/14 56 0 0

6 0% 6 Auditor - HQ 9th Floor @ 80 Endpoints Tue 2/11/14 80 0 0

7 0% 7 Auditor - HQ 10th Floor @ 80 Endpoints Mon 3/10/14 0 0 0
11 61% 11 ODH - 2 Sites @ 868 Endpoints Thu 1/16/14 0 135 0

1 99% 1 Phase 0: Initiation Wed 1/2/13 0 0 0

20 0% 2 ODH - RightFax DOH-00274-2013 @ 200 Endpoints Thu 1/16/14 0 0 0
21 0% 3 ODH - SIP Special Phase @  24 Endpoints Mon 1/6/14 0 15 0

22 100% 4 ODH - SIP POC @ 5 Endpoints Mon 1/14/13 0 0 0

23 100% 5 ODH - SIP Phase 1 @ 116 Endpoints (114 actual endpoints) Fri 5/17/13 0 30 0

24 100% 6 ODH - SIP Phase 2 @ 157 Endpoints Fri 8/16/13 0 15 0
25 100% 7 ODH - SIP Phase 3 @ 158 Endpoints Mon 9/30/13 0 15 0

26 100% 8 ODH - SIP Phase 4 @ 184 Endpoints Thu 10/31/13 0 0 0

27 100% 9 ODH - SIP Phase 5 @ 231 Endpoints Tue 11/19/13 0 30 0
28 0% 10 ODH - SIP Phase 6 @ 201 Endpoints Fri 12/20/13 0 15 0

29 0% 11 ODH - SIP Phase 7 @ 195 Endpoints Fri 12/20/13 0 15 0

30 0% 12 ODH - SIP Phase 8 @ 72 Endpoints Fri 12/20/13 0 15 0
31 100% 13 ODH - SIP Drew Center @ 10 Endpoints Thu 10/10/13 10 0 10
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32 100% 14 ODH - SIP Dept of Aging @ 7 Endpoints Thu 10/31/13 0 0 0

12 16% 12 ODT - TAX - 4 Sites @ 1450 Endpoints Tue 2/18/14 0 0 1450
1 100% 1 Phase 0: Initiation Mon 3/4/13 0 0 0

20 100% 2 ODT - TAX - Pilot @ 20 Endpoints Tue 9/10/13 20 0 0

21 0% 3 ODT - TAX - Northland @ 1430 Endpoints Tue 2/18/14 1430 0 0

13 87% 13 Boards and Commissions - 27 B&Cs @ 515 Endpoints Tue 2/18/14 0 0 515
1 100% 1 Phase 0: Initiation Wed 7/31/13 0 0 0

20 0% 2 NUR - 17 S High - 80 Endpoints Tue 2/18/14 80 0 0

21 0% 3 Medical Board - main site @ 90 endpoints Tue 1/21/14 90 0 0
22 0% 4 BEMC - Main site @ 58 endpoints Tue 12/10/13 58 0 0

23 100% 5 CHR - Main site @ 7 endpoints Wed 10/2/13 7 0 0

24 100% 6 BRB - Main site @ 4 endpoints Wed 10/2/13 4 0 0

25 64% 7 CIV 5 Sites @ 109 Endpoints (expand for sites) Mon 12/16/13 0 0 109
1 0% 1 Phase 0: Initiation Wed 7/31/13 0 0 0

20 100% 2 CIV - 4th Floor @ 19 endpoints Mon 10/7/13 19 0 0

21 100% 3 CIV - 5th Floor @ 23 Endpoints Mon 9/23/13 23 0 0
22 100% 4 CIV - Akron @ 19 endpoints Mon 11/25/13 19 0 0

23 100% 5 CIV - Cleveland @ 14 endpoints Mon 11/25/13 14 0 0

24 0% 6 CIV - Dayton @ 16 endpoints Mon 12/16/13 16 0 0

25 0% 7 CIV - Toledo @ 18 endpoints Mon 12/16/13 18 0 0
26 100% 8 SLP - Main site @ 11 endpoints Thu 10/3/13 11 0 0

27 100% 9 OTTA - Main site @ 77 Endpoints Fri 10/11/13 77 0 0

28 100% 10 LAC - Main site @ 7 endpoints Thu 10/3/13 7 0 0
29 100% 11 OPT - Main site @ 4 endpoints Thu 10/3/13 4 0 0

30 100% 12 OPP - Main site @ 4 endpoints Fri 11/1/13 0 0 0

31 100% 13 MIH - Main site @ 14 endpoints Thu 10/3/13 14 0 0
32 100% 14 COS - Main site @ 72 endpoints Thu 10/3/13 76 0 0

33 100% 15 ACC - Main site @ 11 endpoints Wed 11/6/13 11 0 0

34 100% 16 RCB - Main site @ 6 endpoints Thu 10/31/13 6 0 0

35 100% 17 OBD - Main site @ 4 endpoints Wed 11/6/13 4 0 0
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36 100% 18 FUN - Main site @ 7 endpoints Thu 10/31/13 7 0 0

37 100% 19 DEN - Main site @ 22 endpoints Wed 11/6/13 22 0 0
38 100% 20 CDP - Main site @ 9 endpoints Wed 11/6/13 9 0 0

39 100% 21 ART - Main site @ 31 endpoints Wed 11/6/13 31 0 0

40 100% 22 SAN - Main site @ 2 endpoints Thu 10/31/13 2 0 0
41 100% 23 ODB - Main site @ 5 endpoints Thu 10/31/13 5 0 0

42 100% 24 PYT - Main site @ 11 endpoints Thu 10/31/13 11 0 0

43 100% 25 PSY - Main site @ 9 endpoints Wed 10/30/13 9 0 0

44 100% 26 LCO - Main site @ 11 endpoints Wed 10/30/13 11 0 0
45 100% 27 DVM - Main site @ 5 endpoints Thu 10/31/13 5 0 0

46 100% 28 CRB - Main site @ 8 endpoints Wed 10/30/13 8 0 0

47 100% 29 BTA - Main site @ 59 endpoints Mon 9/30/13 59 0 0
48 100% 30 SCR - Main site @ 9 endpoints Fri 9/6/13 9 0 0

49 100% 31 CSV - Main site @ 10 endpoints Mon 9/23/13 10 0 0

50 100% 32 ARC - Main Site @ 5 Endpoints Wed 10/30/13 0 0 0

14 54% 14 DAS - 17 Sites @ 1368 Endpoints Mon 2/3/14 0 0 1368
1 99% 1 Phase 0: Initiation Thu 7/4/13 0 0 0

20 100% 2 Controlled Introduction Mon 1/14/13 0 0 0

21 99% 3 DAS - SOCC L3 @ 37 Endpoints Wed 12/11/13 37 0 0

22 99% 4 DAS - SOCC L1 @ 43 Endpoints Wed 12/11/13 43 0 0
23 99% 5 DAS - Riffe OIT 19th Floor @ 10 Endpoints Fri 11/15/13 7 0 0

24 100% 6 DAS - L29 & 39 - Pilot @ 10 Endpoints Fri 5/10/13 10 0 0

25 100% 7 DAS - Rhodes L39 @ 90 Endpoints (new temp #s) Mon 8/26/13 90 0 0
26 100% 8 DAS - Rhodes L39 @ 76 Endpoints (Porting DIDs) Thu 11/7/13 0 0 0

27 0% 9 DAS - Rhodes L39 @ 14 Endpoints (Porting DIDs) Tue 12/3/13 0 0 0

28 100% 10 DAS - Rhodes L29 @ 13 Endpoints Mon 8/26/13 13 0 0

29 0% 11 DAS -Rhodes L29 @ 13 Endpoints (Porting) Fri 11/15/13 0 0 0

30 100% 12 DAS - Rhodes L40 @ 24 Endpoints Mon 8/26/13 24 0 0

31 100% 13 DAS - Rhodes L40 @ 24 Endpoints (Porting) Thu 11/7/13 0 0 0

32 100% 14 DAS - Rhodes (EOD-ASD) @ 78 Endpoints (temp #s) Mon 8/26/13 99 0 0
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33 100% 15 DAS - Rhodes (EOD  Surface Rd) @ 27 Endpoints (21 ported - 6 pending) Thu 11/7/13 0 0 0

34 0% 16 DAS - Rhodes (ASD L40) @ 72 Endpoints Thu 11/7/13 0 0 0

35 100% 17 DAS - Rhodes HRD 27 @ 58 Endpoints Mon 8/26/13 130 0 0

36 9% 18 DAS - Rhodes HRD 27 @ 130 Endpoints Wed 11/6/13 0 0 0

37 100% 19 DAS - Rhodes HRD 28 @ 59 Endpoints (temp #s) Mon 8/26/13 107 0 0

38 100% 20 DAS - Rhodes HRD 28 @ 107 Endpoints Wed 10/30/13 0 0 0

39 100% 21 DAS - Surface Rd (GSD surplus/real estate) @ 30 Endpoints 

(temp #s)

Wed 9/11/13 31 0 0

40 100% 22 DAS -Surface Rd (GSD surplus/real estate) @ 30 Endpoints (Porting) Wed 12/4/13 0 0 0

41 100% 23 DAS - Surface Rd (GSD Admin) @ 25 Endpoints (temp #s) Wed 9/11/13 27 0 0
42 100% 24 DAS -Surface Rd (GSD Admin) @20 Endpoints (Porting DIDs) Thu 11/7/13 0 0 0

43 0% 25 DAS - Surface Rd (GSD Admin) @ 7 Endpoints (Porting DIDs) Wed 1/15/14 0 0 0

44 100% 26 DAS - Surface Rd (Risk and Fleet) @ 13 Endpoints Wed 9/11/13 13 0 0

45 100% 27 DAS -Surface Rd (Risk and Fleet) @ 13 Endpoints (Porting) Tue 10/29/13 0 0 0

46 100% 28 DAS - Surface Rd (Purchasing) @ 79 Endpoints Wed 9/11/13 79 0 0

47 100% 29 DAS - Surface Rd (Purchasing) @ 79 Endpoints (Porting) Tue 10/29/13 0 0 0

48 48% 30 DAS - Surface Rd (HRD Surface) @ 7 Endpoints Wed 9/11/13 7 0 0

49 0% 31 DAS - Surface Rd (HRD Surface) @ 7 Endpoints (Porting) Fri 1/10/14 0 0 0

50 100% 32 DAS - Various Loc (GSD Printing-Mail Services) @ 42 Endpoints Wed 9/11/13 42 0 0

51 100% 33 DAS - Various Loc (GSD Printing-Mail Services) @ 42 Endpoints (Porting) Tue 10/29/13 0 0 0

52 100% 34 DAS - Chase (DAS OCB) @ 40 Endpoints Tue 11/26/13 44 0 0

53 100% 35 DAS - Riffe (CSA) @ 7 Endpoints (Porting) Thu 10/31/13 0 0 0

54 48% 36 DAS - Green (OAKS) @ 65 Endpoints Fri 1/3/14 28 0 0

55 3% 37 DAS - OPF 25 S Front @ 3 Endpoints Mon 2/3/14 3 0 0

56 3% 38 DAS - OPF Akron @ 8 Endpoints Mon 2/3/14 8 0 0

57 3% 39 DAS - OPF Toledo @ 7 Endpoints Mon 2/3/14 7 0 0
58 3% 40 DAS - OPF Cleveland @ 7 Endpoints Mon 2/3/14 7 0 0

59 4% 41 DAS - OPF Surface @ 15 Endpoints Thu 1/9/14 15 0 0

60 3% 42 DAS - OPF High-Chestnut @ 5 Endpoints Mon 2/3/14 5 0 0
15 18% 15 DPS - 8 Sites @ 1700 Endpoints Wed 3/5/14 0 0 1700
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1 99% 1 Phase 0: Initiation Wed 5/22/13 0 0 0

20 0% 2 DPS - Sites 1-8 Forecast @ 1700 Endpoints Wed 3/5/14 1700 0 0
16 23% 16 Commerce 2 Sites @ 870 Endpoints Thu 2/20/14 0 0 870

1 0% 1 Phase 0: Initiation Thu 6/13/13 0 0 0

20 74% 2 Commerce - Pilot -- Rife @ 5 Endpoints Fri 12/20/13 5 0 0

21 0% 3 Commerce - Unclaimed Funds - 50 Endpoints Tue 1/14/14 0 0 0
22 0% 4 Commerce 77 South High @ 450 Endpoints Tue 1/21/14 450 0 0

23 0% 5 Commerce - Tussing Rd @ 300 Endpoints Wed 2/5/14 300 0 0

24 0% 6 Commerce - SFL @ 120 Endpoints Thu 2/20/14 120 0 0
17 83% 17 PRX - 2 Sites @ 88 Endpoints Tue 6/11/13 0 0 88

1 0% 1 Phase 0: Initiation Wed 1/2/13 0 0 0

20 100% 2 Pharmacy (PRX) - 77 S High  @ 41 Endpoints Tue 6/11/13 41 0 0

21 0% 3 Pharmacy - Placeholder @ 47 Endpoints Wed 3/13/13 47 0 0

18 88% 18 BWC - 7 Sites @ 2698 Endpoints Fri 1/3/14 0 0 2698

1 1% 1 Phase 0: Initiation Wed 11/28/12 0 0 0

20 100% 2 Controlled Introduction Mon 1/14/13 5 0 0

21 100% 3 BWC - L22-OCOSH 2-Annex @ 16 Endpoints (Clean-up once 10/7 

port clears')

Tue 12/3/13 17 0 0

22 0% 4 BWC - Master Station @ 25 Endpoints (Clean-up) Fri 1/3/14 0 0 0

23 100% 5 BWC - 30 W. Spring St (all floors completed on 7-Oct-2013) Mon 10/7/13 0 0 1381

24 100% 6 BWC - Mansfield @ 65 Endpoints Tue 2/26/13 65 0 0
25 100% 7 BWC - Hamilton @ 22 Endpoints Fri 3/1/13 22 0 0

26 100% 8 BWC - Gov Hill @ 117 Endpoints (FOC) Mon 3/25/13 117 0 0

27 100% 9 BWC - Dayton @ 104 Endpoints Thu 4/11/13 104 0 0
28 100% 10 BWC - Lima @ 48 Endpoints Thu 4/18/13 48 0 0

29 100% 11 BWC - Garfield Heights @ 170 Endpoints Wed 6/12/13 170 0 0

30 100% 12 BWC - Garfield Heights @ 1 Endpoints (Clean-up new number) Mon 9/16/13 0 0 0

31 100% 13 BWC - Lausche @ 74 Endpoints Tue 6/11/13 74 0 0
32 100% 14 BWC - Cambridge @ 66 Endpoints Thu 5/16/13 66 0 0

33 100% 15 BWC - Portsmouth @ 50 Endpoints Thu 6/27/13 50 0 0
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34 100% 16 BWC - Youngstown @ 94 Endpoints Tue 6/11/13 94 0 0

35 100% 17 BWC - Canton @ 164 Endpoints (FOC) Thu 7/11/13 164 0 0
36 100% 18 BWC - Mafil (Grove City) @ 31 Endpoints Thu 6/20/13 31 0 0

37 100% 19 BWC - Toledo @ 80 Endpoints Thu 8/1/13 80 0 0

38 100% 20 BWC - Annex @ 54 Endpoints Mon 9/9/13 52 0 0
39 100% 21 BWC - Pickerington - OCOSH 1 @ 76 Endpoints (partial) Mon 7/1/13 74 0 0

40 100% 22 BWC - Pickerington - OCOSH 1 @ 2 Endpoints (Clean-up) Mon 7/8/13 2 0 0

41 100% 23 BWC - Pickerington - OCOSH 2 @ 71 Endpoints Tue 7/30/13 59 0 0

42 100% 24 BWC - Pickerington - OCOSH 2 @ 12 Endpoints (Clean-up) Fri 8/9/13 12 0 0

19 36% 19 DoDD 7 Sites @ 1500 Endpoints Tue 2/18/14 0 0 1500

1 16% 1 Phase 0: Initiation Tue 11/27/12 0 0 0

20 100% 2 DoDD - Limited Controlled Introduction @ 12 Endpoints Wed 3/20/13 12 0 0

21 100% 3 DoDD - Warrensville DC Fri 10/18/13 0 0 0
22 100% 4 DoDD - Columbus Development Ctr @ 26 Endpoints (Clean-up ) Mon 7/29/13 33 0 0

23 100% 5 DoDD - Columbus Development Ctr @ 1 Endpoint (Clean-up 

614-466-0145 - ticket #4359)

Fri 8/9/13 1 0 0

24 100% 6 DoDD - Columbus Development Ctr @ 7 Endpoints (Clean-up) Mon 8/12/13 7 0 0

25 82% 7 DoDD - Columbus DC Tue 12/3/13 0 0 0
1 0% 1 Phase 0: Initiation Wed 8/28/13 0 0 0

20 100% 2 DoDD - Pilot #3 CDC @ 11 Endpoints Fri 7/12/13 11 0 0

21 83% 3 DoDD - Columbus Development Ctr @ 109 Endpoints (100 

port - 75 new)

Tue 12/3/13 175 0 0

26 34% 8 DoDD - South West DC Tue 1/28/14 0 0 0

1 0% 1 Phase 0: Initiation Fri 10/25/13 0 0 0

20 100% 2 DoDD - South West DC -  Pilot @ 10 Endpoints Tue 12/3/13 11 0 0
21 38% 3 DoDD - South West DC @ 117 Endpoints Tue 1/28/14 117 0 0

22 0% 4 DoDD - South West - Survivability Tue 1/14/14 0 0 0

27 28% 9 DoDD - Montgomery DC - Master Tue 1/28/14 0 0 0
1 100% 1 Phase 0: Initiation Wed 10/9/13 0 0 0

20 100% 2 DoDD - Montgomery - Pilot @ 10 Endpoints Thu 12/5/13 11 0 0
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21 0% 3 DoDD - Montgomery @ 67 Endpoints Tue 1/28/14 67 0 0

22 0% 4 DoDD - Montgomery - Survivability Wed 1/15/14 0 0 0
28 0% 10 DoDD - Mt Vernon DC Tue 2/18/14 0 0 0

1 0% 1 Phase 0: Initiation Fri 11/16/12 0 0 0

20 0% 2 DoDD - Mt Vernon - Pilot @ 10 Endpoints Tue 1/28/14 10 0 0

21 0% 3 DoDD - Mt Vernon @ 123 Endpoints Tue 2/18/14 123 0 0
22 0% 4 DoDD - Mt Vernon - Survivability Tue 2/4/14 0 0 0

29 11% 11 DoDD - CA DC Tue 2/4/14 0 0 0

1 0% 1 Phase 0: Initiation Fri 10/25/13 0 0 0

20 0% 2 DoDD - CA - Pilot @ 10 Endpoints Tue 1/14/14 10 0 0

21 35% 3 DoDD - CA @ 91 Endpoints Tue 2/4/14 91 0 0

22 0% 4 DoDD - CA Survivability Tue 1/21/14 0 0 0

30 0% 12 DoDD - Tiffin DC Tue 2/4/14 0 0 0
1 0% 1 Phase 0: Initiation Fri 11/1/13 0 0 0

20 0% 2 DoDD - Tiffin - Pilot @ 10 Endpoints Tue 1/14/14 10 0 0

21 0% 3 DoDD - Tiffin @ 139 Endpoints Tue 2/4/14 139 0 0
22 0% 4 DoDD - Tiffin - Survivability Tue 1/21/14 0 0 0

31 0% 13 DoDD - Youngstown DC Tue 2/11/14 0 0 0

1 0% 1 Phase 0: Initiation Thu 11/14/13 0 0 0

20 0% 2 DoDD - Youngstown - Pilot @ 10 Endpoints Thu 12/12/13 10 0 0
21 0% 3 DoDD - Youngstown @ 156 Endpoints Tue 2/11/14 156 0 0

22 0% 4 DoDD - Youngstown - Survivability Tue 1/28/14 0 0 0

32 0% 14 DoDD - North West DC Tue 2/11/14 0 0 0
1 0% 1 Phase 0: Initiation Mon 12/30/13 0 0 0

20 0% 2 DoDD - North West @ 174 Endpoints Tue 2/11/14 174 0 0

21 0% 3 DoDD - North West - Survivability Tue 1/28/14 0 0 0

33 0% 15 DoDD - Gallipolis DC Tue 2/18/14 0 0 0
1 0% 1 Phase 0: Initiation Thu 12/12/13 0 0 0

20 0% 2 DoDD - Gallipolis @ 177 Endpoints Tue 2/18/14 177 0 0

21 0% 3 DoDD - Gallipolis - Survivability Tue 2/4/14 0 0 0
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34 100% 16 DoDD - Central Office @ 232 Endpoints (Partial 218) Fri 7/12/13 218 0 0

35 100% 17 DoDD - Central Office @ 26 Endpoints (Clean-up #1) Mon 7/29/13 26 0 0

36 100% 18 DoDD - Central Office @ 7 Endpoints (Clean-up #2) Fri 8/9/13 3 0 0

37 100% 19 DoDD - Central Office @ 4 Endpoints (Clean-up #3) Fri 8/23/13 4 0 0

20 73% 20 AGO - 13 Sites @ 1693 Endpoints Fri 12/20/13 0 0 1693

1 100% 1 Phase 0: Initiation Wed 11/21/12 0 0 0

20 100% 2 Controlled Introduction Mon 1/14/13 0 0 0

21 100% 3 AGO - 150 E. Gay - Wks 1-5 @ 700 Endpoints Thu 9/12/13 0 0 0

22 100% 4 AGO - Bowling Green @ 63 Endpoints Thu 4/25/13 63 0 0

23 100% 5 AGO - 30 E. Broad @ 400 Endpoints Wed 9/18/13 0 0 0
24 100% 6 AGO - Toledo @ 35 Endpoints Thu 8/1/13 35 0 0

25 100% 7 AGO - Cleveland @ 93 Endpoints Thu 8/8/13 93 0 0

26 100% 8 AGO - Grove City @ 68 Endpoints Thu 8/1/13 68 0 0
27 100% 9 AGO - Cincinnati-Carew @ 46 Endpoints Fri 8/16/13 53 0 0

28 100% 10 AGO - Athens - BCI @ 12 Endpoints (Partial) Thu 8/8/13 5 0 0

29 100% 11 AGO - London OPOTA (Complex & Dorm) @ 150 Endpoints Thu 9/19/13 139 0 0

30 100% 12 AGO - London OPOTA (TTC) @ 30 Endpoints Thu 9/19/13 26 0 0
31 100% 13 AGO - Youngstown @ 51 Endpoints Thu 11/21/13 63 0 0

32

33 0% 14 AGO - London-BCI -- 1st Flr @75 Endpoints Fri 12/20/13 75 0 0

34 0% 15 AGO - London-BCI -- 2nd Flr 100 Endpoints Fri 12/20/13 100 0 0
35 0% 16 AGO - London-BCI -- 3rd Flr 100 Endpoints Fri 12/20/13 100 0 0

36 0% 17 AGO - Richfield (BCI) @ 150 Endpoints * Survivability Fri 12/20/13 150 0 0

37 0% 18 AGO - Richfield (OPOTA) @ 30 Endpoints * Survivability Fri 12/20/13 30 0 0
21 98% 21 PUCO -1 Site @ 350 endpoints Fri 12/20/13 0 0 350

1 100% 1 Phase 0: Initiation Wed 1/2/13 0 0 0

20 100% 2 PUCO - Group 1 - 51 Endpoints Tue 6/4/13 51 0 0

21 100% 3 PUCO - group 2 - 133 endpoints Tue 8/6/13 133 0 0
22 100% 4 PUCO - group 3 - AGO - 13 endpoints Fri 9/6/13 12 0 0

23 100% 5 PUCO - group 4 - 70 endpoints Thu 9/5/13 70 0 0
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ID % Complete Agency Cutover Date Site Level 

Counts

SIP Call 

Paths

Total 

Endpoints

24 93% 6 PUCO - group 5 - 127 endpoints Fri 12/20/13 86 0 0

22 100% 22 Secretary of State - 1 Site @ 125 Endpoints Mon 8/26/13 0 0 224
23 100% 23 OBM - 1 Site @ 158 Endpoints Thu 8/29/13 0 0 158

24 100% 24 TOS - 2 Sites @ 175 Endpoints Thu 6/13/13 0 0 175

25 100% 25 PWC - 1 Site @ 14 Endpoints Thu 5/9/13 0 0 14
26 100% 26 MHAS - 4 Sites @ 505 Endpoints (Leasing) Fri 8/16/13 0 0 505

27 100% 27 EPA - 7 Sites @ 2210 Endpoints Fri 4/5/13 0 0 2210

28 100% 28 CSW - 50 West Broad  @ 24 Endpoints (FOC) Mon 7/8/13 24 0 24

29 100% 29 CCC - 1 Sites @ 45 Endpoints Thu 5/30/13 0 0 45
30 100% 30 Dept of Agriculture 1 Site @ 551 Endpoints Tue 7/16/13 0 0 402

31 100% 31 DAS - IE & HHS - BI 1 Site @ 76 Endpoints Tue 4/23/13 0 0 76

32 100% 32 Inspector General - 1 Site @ 27 Endpoints Thu 5/2/13 0 0 27
33 100% 33 ODA - Aging -  1 Site @ 100 Endpoints Mon 7/15/13 0 0 100

34 100% 34 PES - 1 Site @ 11 Endpoints Mon 7/8/13 0 0 11

35 100% 35 Dept of Ed @ 809 Endpoints Thu 3/28/13 0 0 809
36 100% 36 SERB - 1 Site @  50 Endpoints Fri 8/9/13 0 0 50

37 100% 37 OFCC - 1 Site @ 110 Endpoints Mon 12/17/12 0 0 110

38 100% 38 OSD - 2 Sites @ 130 Endpoints Fri 8/9/13 0 0 108

39 100% 39 ODVS - 1 Site @ 30 Endpoints Thu 8/1/13 0 0 30
40 100% 40 ODI - 1 Site  @ 265 Endpoints -- Buy Tue 7/2/13 0 0 539

41 100% 41 Ethics Commission - 1 Site @ 25 Endpoints Thu 8/22/13 0 0 25
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