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0 NGTS - VoIP Deployment Schedule 62% Fri 4/4/14 0 0 25746

1 1 Malone University - SIP Service @ 5 Call Paths 0% Mon 11/25/13 0 0 0

1 1 Phase 0: Initiation 0% Thu 11/14/13 0 0 0

20 2 Malone University - SIP Service - Pilot @ 5 Call Paths (new 

DIDs in 303 area code)

0% Mon 11/25/13 0 5 0

2 2 Secretary of State - 1 Site @ 125 Endpoints 50% Fri 11/15/13 0 0 224

1 1 Phase 0: Initiation 100% Tue 6/11/13 0 0 0

20 2 Secretary of State - Pilot - 180 E. Broad @ 10 Endpoints (temp

new numbers)

100% Mon 8/19/13 10 0 0

21 3 Secretary of State - 180 E. Broad @ 125 Endpoints 27% Fri 11/15/13 214 0 0

3 3 DRC - 13 Sites @ est 5610 Endpoints 10% Wed 2/12/14 0 0 1450

1 1 Phase 0: Initiation 100% Mon 8/26/13 0 0 0

20 2 DRC - Pilot Chillicothe @ 15 Endpoints 0% Fri 11/22/13 15 0 0

21 3 DRC - Central Office @ est 700 Endpoints 0% Wed 2/12/14 700 0 0

4 4 OCC - 1 Site @ 61 Endpoints 13% Thu 1/30/14 0 0 0

1 1 Phase 0: Initiation 100% Thu 8/22/13 0 0 0

20 2 OCC - Pilot @ 6 Endpoints 0% Fri 1/3/14 0 0 0

21 3 OCC - 10 W. Broad St @ 59 Endpoints 0% Thu 1/30/14 0 0 0

5 5 LIS - SIP 1 Site @ 1088 Endpoints 19% Mon 12/16/13 0 125 0

1 1 Phase 0: Initiation 100% Thu 9/26/13 0 0 0

20 2 LIS - SIP Pilot @ 4 Endpoints 100% Fri 10/11/13 4 0 0

21 3 LIS - SIP LIS-00012-2013 @ 26 Endpoints 0% Fri 11/15/13 0 10 0

22 4 LIS - SIP LIS-00014-2013 @ 164 Endpoints 0% Fri 11/22/13 0 15 0

23 5 LIS - SIP LIS-00013-2013 @ 363 Endpoints 0% Mon 12/16/13 0 20 0

24 6 LIS - SIP LIS-00015-2013 @ 535 Endpoints 0% Mon 12/16/13 0 30 0

6 6 ODSA - Riffe @ 418 Endpoints 57% Tue 1/14/14 0 0 418

1 1 Phase 0: Initiation 100% Tue 3/26/13 0 0 0

20 2 ODSA - Phase 1- L27 @ 86 Endpoints 99% Fri 12/6/13 86 0 0

21 3 ODSA - Phase 2 - L26/L28 @ 166 Endpoints 90% Fri 12/13/13 166 0 0
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22 4 ODSA - Phase 3 - L25/L29 & L27 Cleanup @ 170 Endpoints 0% Mon 12/23/13 170 0 0

23 5 ODSA - Phase 4 Governor Level - L24 @ 11 Endpoints 0% Tue 1/14/14 11 0 0

7 7 ODNR - 3 Sites @ 980 Endpoints 17% Tue 1/21/14 0 0 980

1 1 Phase 0: Initiation 16% Wed 1/2/13 0 0 0

20 2 ODNR - Controlled Turn-up @ 9 Endpoints 100% Fri 5/10/13 9 0 0

21 3 ODNR - Athens @ 80 Endpoints 0% Tue 12/10/13 80 0 0

22 4 ODNR - Akron @ 50 Endpoints 0% Tue 12/24/13 50 0 0

23 5 ODNR - HQ @ 900 Endpoints 0% Tue 1/21/14 900 0 0

8 8 Supreme Court - 2 Sites @ 500 Endpoints 25% Fri 4/4/14 0 0 522

1 1 Phase 0: Initiation 100% Fri 3/22/13 0 0 0

20 2 Pilot 100% Tue 7/30/13 3 0 0

21 3 Supreme Court - Phase 1 @ 47 Endpoints 100% Fri 11/8/13 47 47 0

22 4 Supreme Court - Phase 2 @ 73 Endpoints 0% Fri 11/22/13 73 73 0

23 5 Supreme Court - Phase 3 @ 55 Endpoints 0% Fri 12/20/13 55 55 0

24 6 Supreme Court - Phase 4 @ 43 Endpoints 0% Fri 1/10/14 43 43 0

25 7 Supreme Court - Phase 5 @ 65 Endpoints 0% Fri 1/31/14 65 65 0

26 8 Supreme Court - Phase 6 @ 51 Endpoints 0% Fri 2/21/14 51 51 0

27 9 Supreme Court - Phase 7 @ 68 Endpoints 0% Fri 3/7/14 68 68 0

28 10 Supreme Court - Phase 8 @ 57 Endpoints 0% Thu 3/20/14 57 57 0

29 11 Supreme Court - Phase 9 @ 63 Endpoints 0% Fri 4/4/14 63 63 0

9 9 Auditor - 7 Sites @ 464 Endpoints 31% Mon 3/10/14 0 0 464

1 1 Phase 0 - activities 100% Fri 9/20/13 0 0 0

2 2 Auditor - HQ Pilot @ 6 Endpoints 23% Fri 12/20/13 0 0 0

3 3 Auditor - HQ 3rd Floor @ 33 Endpoints 0% Tue 1/21/14 33 0 0

4 4 Auditor - HQ 4rd Floor @ 16 Endpoints 0% Mon 1/27/14 16 0 0

5 5 Auditor - HQ 5rd Floor @ 56 Endpoints 0% Mon 2/3/14 56 0 0

6 6 Auditor - HQ 9th Floor @ 80 Endpoints 0% Tue 2/11/14 80 0 0

7 7 Auditor - HQ 10th Floor @ 80 Endpoints 0% Mon 3/10/14 0 0 0

10 10 ODH - 2 Sites @ 868 Endpoints 66% Fri 12/13/13 0 135 0
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1 1 Phase 0: Initiation 99% Wed 1/2/13 0 0 0

20 2 ODH - RightFax DOH-00274-2013 @ 200 Endpoints 0% Mon 11/18/13 0 0 0

21 3 ODH - SIP POC @ 5 Endpoints 100% Mon 1/14/13 0 0 0

22 4 ODH - SIP Phase 1 @ 116 Endpoints (114 actual endpoints) 100% Fri 5/17/13 0 30 0

23 5 ODH - SIP Phase 2 @ 157 Endpoints 100% Fri 8/16/13 0 15 0

24 6 ODH - SIP Phase 3 @ 158 Endpoints 100% Mon 9/30/13 0 15 0

25 7 ODH - SIP Phase 4 @ 184 Endpoints 100% Thu 10/31/13 0 0 0

26 8 ODH - SIP Phase 5 @ 231 Endpoints 0% Tue 11/19/13 0 30 0

27 9 ODH - SIP Phase 6 @ 201 Endpoints 0% Wed 11/27/13 0 15 0

28 10 ODH - SIP Phase 7 @ 195 Endpoints 0% Fri 12/6/13 0 15 0

29 11 ODH - SIP Phase 8 @ 72 Endpoints 0% Fri 12/13/13 0 15 0

30 12 ODH - SIP Drew Center @ 10 Endpoints 100% Thu 10/10/13 10 0 10

31 13 ODH - SIP Dept of Aging @ 7 Endpoints 100% Thu 10/31/13 0 0 0

32 14 ODH - SIP Special Phase @  24 Endpoints 0% Fri 11/22/13 0 15 0

11 11 ODT - TAX - 4 Sites @ 1450 Endpoints 16% Tue 2/18/14 0 0 1450

1 1 Phase 0: Initiation 100% Mon 3/4/13 0 0 0

20 2 ODT - TAX - Pilot @ 20 Endpoints 100% Tue 9/10/13 20 0 0

21 3 ODT - TAX - Northland @ 1430 Endpoints 0% Tue 2/18/14 1430 0 0

12 12 Boards and Commissions - 27 B&Cs @ 515 Endpoints 86% Tue 1/21/14 0 0 515

1 1 Phase 0: Initiation 100% Wed 7/31/13 0 0 0

20 2 Medical Board - main site @ 90 endpoints 0% Tue 1/21/14 90 0 0

21 3 BEMC - Main site @ 58 endpoints 0% Tue 12/10/13 58 0 0

22 4 CHR - Main site @ 7 endpoints 100% Wed 10/2/13 7 0 0

23 5 BRB - Main site @ 4 endpoints 100% Wed 10/2/13 4 0 0

24 6 CIV 5 Sites @ 109 Endpoints (expand for sites) 33% Mon 12/16/13 0 0 109

1 1 Phase 0: Initiation 0% Wed 7/31/13 0 0 0

20 2 CIV - 4th Floor @ 19 endpoints 100% Mon 10/7/13 19 0 0

21 3 CIV - 5th Floor @ 23 Endpoints 100% Mon 9/23/13 23 0 0
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22 4 CIV - Akron @ 19 endpoints 0% Mon 11/25/13 19 0 0

23 5 CIV - Cleveland @ 14 endpoints 0% Mon 11/25/13 14 0 0

24 6 CIV - Dayton @ 16 endpoints 0% Mon 12/16/13 16 0 0

25 7 CIV - Toledo @ 18 endpoints 0% Mon 12/16/13 18 0 0

25 7 SLP - Main site @ 11 endpoints 100% Thu 10/3/13 11 0 0

26 8 OTTA - Main site @ 77 Endpoints 100% Fri 10/11/13 77 0 0

27 9 LAC - Main site @ 7 endpoints 100% Thu 10/3/13 7 0 0

28 10 OPT - Main site @ 4 endpoints 100% Thu 10/3/13 4 0 0

29 11 OPP - Main site @ 4 endpoints 100% Fri 11/1/13 0 0 0

30 12 MIH - Main site @ 14 endpoints 100% Thu 10/3/13 14 0 0

31 13 COS - Main site @ 72 endpoints 100% Thu 10/3/13 76 0 0

32 14 ACC - Main site @ 11 endpoints 100% Wed 11/6/13 11 0 0

33 15 RCB - Main site @ 6 endpoints 100% Thu 10/31/13 6 0 0

34 16 OBD - Main site @ 4 endpoints 100% Wed 11/6/13 4 0 0

35 17 FUN - Main site @ 7 endpoints 100% Thu 10/31/13 7 0 0

36 18 DEN - Main site @ 22 endpoints 100% Wed 11/6/13 22 0 0

37 19 CDP - Main site @ 9 endpoints 100% Wed 11/6/13 9 0 0

38 20 ART - Main site @ 31 endpoints 100% Wed 11/6/13 31 0 0

39 21 SAN - Main site @ 2 endpoints 100% Thu 10/31/13 2 0 0

40 22 ODB - Main site @ 5 endpoints 100% Thu 10/31/13 5 0 0

41 23 PYT - Main site @ 11 endpoints 100% Thu 10/31/13 11 0 0

42 24 PSY - Main site @ 9 endpoints 100% Wed 10/30/13 9 0 0

43 25 LCO - Main site @ 11 endpoints 100% Wed 10/30/13 11 0 0

44 26 DVM - Main site @ 5 endpoints 100% Thu 10/31/13 5 0 0

45 27 CRB - Main site @ 8 endpoints 100% Wed 10/30/13 8 0 0

46 28 BTA - Main site @ 59 endpoints 100% Mon 9/30/13 59 0 0

47 29 SCR - Main site @ 9 endpoints 100% Fri 9/6/13 9 0 0

48 30 CSV - Main site @ 10 endpoints 100% Mon 9/23/13 10 0 0

49 31 ARC - Main Site @ 5 Endpoints 100% Wed 10/30/13 0 0 0
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13 13 DAS - 17 Sites @ 1368 Endpoints 52% Mon 12/16/13 0 0 1368

1 1 Phase 0: Initiation 99% Thu 7/4/13 0 0 0

20 2 Controlled Introduction 100% Mon 1/14/13 0 0 0

21 3 DAS - SOCC L3 @ 37 Endpoints 99% Wed 12/11/13 37 0 0

22 4 DAS - SOCC L4 @ 43 Endpoints 99% Wed 12/11/13 43 0 0

23 5 DAS - Riffe OIT 19th Floor @ 10 Endpoints 99% Fri 11/15/13 7 0 0

24 6 DAS - L29 & 39 - Pilot @ 10 Endpoints 100% Fri 5/10/13 10 0 0

25 7 DAS - Rhodes L39 @ 90 Endpoints 100% Mon 8/26/13 90 0 0

26 8 DAS - Rhodes L39 @ 90 Endpoints (Porting) 100% Thu 11/7/13 0 0 0

27 9 DAS - Rhodes L29 @ 13 Endpoints 100% Mon 8/26/13 13 0 0

28 10 DAS -Rhodes L29 @ 13 Endpoints (Porting) 0% Fri 11/15/13 0 0 0

29 11 DAS - Rhodes L40 @ 24 Endpoints 100% Mon 8/26/13 24 0 0

30 12 DAS - Rhodes L40 @ 24 Endpoints (Porting) 100% Thu 11/7/13 0 0 0

31 13 DAS - Rhodes (EOD-ASD- HRD 40) @ 78 Endpoints 100% Mon 8/26/13 78 0 0

32 14 DAS - Rhodes (EOD-ASD- HRD 40) @ 78 Endpoints (Porting) 100% Thu 11/7/13 0 0 0

33 15 DAS - Rhodes HRD 27 @ 58 Endpoints 100% Mon 8/26/13 138 0 0

34 16 DAS - Rhodes HRD 27 @ 58 Endpoints (Porting) 100% Wed 10/23/13 0 0 0

35 17 DAS - Rhodes HRD 28 @ 59 Endpoints 100% Mon 8/26/13 59 0 0

36 18 DAS - Rhodes HRD 28 @ 59 Endpoints (Porting) 100% Wed 10/30/13 0 0 0

37 19 DAS - Surface Rd (GSD surplus/real estate) @ 30 Endpoints 48% Wed 9/11/13 30 0 0

38 20 DAS -Surface Rd (GSD surplus/real estate) @ 30 Endpoints (Porting) 0% Fri 11/15/13 0 0 0

39 21 DAS - Surface Rd (GSD Admin) @ 25 Endpoints 48% Wed 9/11/13 27 0 0

40 22 DAS - Surface Rd (GSD Admin) @ 25 Endpoints (Porting) 0% Fri 11/15/13 0 0 0

41 23 DAS - Surface Rd (Risk and Fleet) @ 13 Endpoints 100% Wed 9/11/13 13 0 0

42 24 DAS -Surface Rd (Risk and Fleet) @ 13 Endpoints (Porting) 100% Tue 10/29/13 0 0 0

43 25 DAS - Surface Rd (Purchasing) @ 79 Endpoints 100% Wed 9/11/13 79 0 0

44 26 DAS - Surface Rd (Purchasing) @ 79 Endpoints (Porting) 100% Tue 10/29/13 0 0 0

45 27 DAS - Surface Rd (HRD Surface) @ 27 Endpoints 48% Wed 9/11/13 27 0 0
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46 28 DAS - Surface Rd (HRD Surface) @ 27 Endpoints (Porting) 0% Fri 11/15/13 0 0 0

47 29 DAS - Various Loc (GSD Printing-Mail Services) @ 42 

Endpoints

100% Wed 9/11/13 42 0 0

48 30 DAS - Various Loc (GSD Printing-Mail Services) @ 42 Endpoints 

(Porting)

100% Tue 10/29/13 0 0 0

49 31 DAS - Chase (DAS OCB) @ 40 Endpoints 48% Mon 11/25/13 40 0 0

50 32 DAS - Riffe (CSA) @ 7 Endpoints (Porting) 100% Thu 10/31/13 0 0 0

51 33 DAS - Green (OAKS) @ 65 Endpoints 48% Wed 9/11/13 65 0 0

52 34 <New Task> 0% 0 0 0

53 35 DAS - OPF 25 S Front @ 3 Endpoints 3% Mon 12/16/13 3 0 0

54 36 DAS - OPF Akron @ 8 Endpoints 3% Mon 12/16/13 8 0 0

55 37 DAS - OPF Toledo @ 7 Endpoints 3% Mon 12/16/13 7 0 0

56 38 DAS - OPF Cleveland @ 7 Endpoints 3% Mon 12/16/13 7 0 0

57 39 DAS - OPF Surface @ 15 Endpoints 3% Mon 12/16/13 15 0 0

58 40 DAS - OPF High-Chestnut @ 5 Endpoints 3% Mon 12/16/13 5 0 0

14 14 DYS - 14 Sites @ 1100 Endpoints 67% Wed 1/15/14 0 0 1100

1 1 Phase 0: Initiation 100% Tue 4/30/13 0 0 0

20 2 DYS - Orient - @ 25 Endpoints 100% Thu 9/5/13 22 0 0

21 3 DYS - Central Office - @ 159 Endpoints 100% Thu 10/3/13 159 0 0

22 4 DYS - SOCC - @ 50 Endpoints 100% Thu 10/10/13 47 0 0

23 5 DYS - Columbus Region - @ 33 Endpoints 100% Thu 10/10/13 26 0 0

24 6 DYS - Cleveland Region - @ 30 Endpoints 100% Thu 10/24/13 38 0 0

25 7 DYS - Akron Region - @ 30 Endpoints 100% Fri 11/1/13 30 0 0

26 8 DYS - Toledo Region - @ 30 Endpoints 100% Thu 10/17/13 30 0 0

27 9 DYS - Dayton Region - @ 30 Endpoints 100% Thu 10/17/13 31 0 0

28 10 DYS - Cincy Region - @ 30 Endpoints 0% Wed 1/15/14 30 0 0

29 11 DYS - Cuyahoga - @ 258 Endpoints 0% Thu 12/5/13 258 0 0

30 12 DYS - Scioto Village - @ 337 Endpoints 0% Thu 12/12/13 337 0 0

15 15 DPS - 8 Sites @ 1700 Endpoints 18% Wed 3/5/14 0 0 1700
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1 1 Phase 0: Initiation 99% Wed 5/22/13 0 0 0

20 2 DPS - Sites 1-8 Forecast @ 1700 Endpoints 0% Wed 3/5/14 1700 0 0

16 16 Commerce 2 Sites @ 870 Endpoints 24% Thu 2/20/14 0 0 870

1 1 Phase 0: Initiation 0% Thu 6/13/13 0 0 0

20 2 Commerce - Pilot -- Rife @ 5 Endpoints 74% Thu 12/5/13 5 0 0

21 3 Commerce 77 South High @ 450 Endpoints 0% Tue 1/21/14 450 0 0

22 4 Commerce - Tussing Rd @ 300 Endpoints 0% Wed 2/5/14 300 0 0

23 5 Commerce - SFL @ 120 Endpoints 0% Thu 2/20/14 120 0 0

17 17 PRX - 2 Sites @ 88 Endpoints 83% Tue 6/11/13 0 0 88

1 1 Phase 0: Initiation 0% Wed 1/2/13 0 0 0

20 2 Pharmacy (PRX) - 77 S High  @ 41 Endpoints 100% Tue 6/11/13 41 0 0

21 3 Pharmacy - Placeholder @ 47 Endpoints 0% Tue 12/11/12 47 0 0

18 18 BWC - 7 Sites @ 2698 Endpoints 85% Fri 1/3/14 0 0 2698

1 1 Phase 0: Initiation 1% Wed 11/28/12 0 0 0

20 2 Controlled Introduction 100% Mon 1/14/13 5 0 0

21 3 BWC - L22-OCOSH 2-Annex @ 16 Endpoints (Clean-up once 

10/7 port clears')

0% Wed 10/30/13 16 0 0

22 4 BWC - Master Station @ 25 Endpoints (Clean-up) 0% Fri 1/3/14 0 0 0

23 5 BWC - 30 W. Spring St (all floors completed on 7-Oct-2013) 100% Mon 10/7/13 0 0 1381

24 6 BWC - Mansfield @ 65 Endpoints 100% Tue 2/26/13 65 0 0

25 7 BWC - Hamilton @ 22 Endpoints 100% Fri 3/1/13 22 0 0

26 8 BWC - Gov Hill @ 117 Endpoints (FOC) 100% Mon 3/25/13 117 0 0

27 9 BWC - Dayton @ 104 Endpoints 100% Thu 4/11/13 104 0 0

28 10 BWC - Lima @ 48 Endpoints 100% Thu 4/18/13 48 0 0

29 11 BWC - Garfield Heights @ 170 Endpoints 100% Wed 6/12/13 170 0 0

30 12 BWC - Garfield Heights @ 1 Endpoints (Clean-up new number) 100% Mon 9/16/13 0 0 0

31 13 BWC - Lausche @ 74 Endpoints 100% Tue 6/11/13 74 0 0

32 14 BWC - Cambridge @ 66 Endpoints 100% Thu 5/16/13 66 0 0
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33 15 BWC - Portsmouth @ 50 Endpoints 100% Thu 6/27/13 50 0 0

34 16 BWC - Youngstown @ 94 Endpoints 100% Tue 6/11/13 94 0 0

35 17 BWC - Canton @ 164 Endpoints (FOC) 100% Thu 7/11/13 164 0 0

36 18 BWC - Mafil (Grove City) @ 31 Endpoints 100% Thu 6/20/13 31 0 0

37 19 BWC - Toledo @ 80 Endpoints 100% Thu 8/1/13 80 0 0

38 20 BWC - Annex @ 54 Endpoints 100% Mon 9/9/13 52 0 0

39 21 BWC - Pickerington - OCOSH 1 @ 76 Endpoints (partial) 100% Mon 7/1/13 74 0 0

40 22 BWC - Pickerington - OCOSH 1 @ 2 Endpoints (Clean-up) 100% Mon 7/8/13 2 0 0

41 23 BWC - Pickerington - OCOSH 2 @ 71 Endpoints 100% Tue 7/30/13 59 0 0

42 24 BWC - Pickerington - OCOSH 2 @ 12 Endpoints (Clean-up) 100% Fri 8/9/13 12 0 0

19 19 DoDD 7 Sites @ 1500 Endpoints 34% Tue 1/28/14 0 0 1500

1 1 Phase 0: Initiation 16% Tue 11/27/12 0 0 0

20 2 DoDD - Limited Controlled Introduction @ 12 Endpoints 100% Wed 3/20/13 12 0 0

21 3 DoDD - Warrensville DC 100% Fri 10/18/13 0 0 0

22 4 DoDD - Columbus Development Ctr @ 26 Endpoints (Clean-up ) 100% Mon 7/29/13 33 0 0

23 5 DoDD - Columbus Development Ctr @ 1 Endpoint (Clean-up 

614-466-0145 - ticket #4359)

100% Fri 8/9/13 1 0 0

24 6 DoDD - Columbus Development Ctr @ 7 Endpoints (Clean-up) 100% Mon 8/12/13 7 0 0

25 7 DoDD - Columbus DC 82% Tue 11/19/13 0 0 0

1 1 Phase 0: Initiation 0% Wed 8/28/13 0 0 0

20 2 DoDD - Pilot #3 CDC @ 11 Endpoints 100% Fri 7/12/13 11 0 0

21 3 DoDD - Columbus Development Ctr @ 109 Endpoints 83% Tue 11/19/13 109 0 0

26 8 DoDD - South West DC 0% Tue 12/17/13 0 0 0

1 1 Phase 0: Initiation 0% Fri 10/25/13 0 0 0

20 2 DoDD - South West DC -  Pilot @ 10 Endpoints 0% Tue 12/3/13 10 0 0

21 3 DoDD - South West DC @ 117 Endpoints 0% Tue 12/17/13 117 0 0

22 4 DoDD - South West - Survivability 0% Wed 12/11/13 0 0 0

27 9 DoDD - Montgomery DC - Master 11% Tue 12/17/13 0 0 0

1 1 Phase 0: Initiation 100% Wed 10/9/13 0 0 0

20 2 DoDD - Montgomery - Pilot @ 10 Endpoints 0% Wed 12/4/13 10 0 0
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21 3 DoDD - Montgomery @ 67 Endpoints 0% Tue 12/17/13 67 0 0

22 4 DoDD - Montgomery - Survivability 0% Tue 12/3/13 0 0 0

28 10 DoDD - Mt Vernon DC 0% Tue 1/28/14 0 0 0

1 1 Phase 0: Initiation 0% Fri 11/16/12 0 0 0

20 2 DoDD - Mt Vernon - Pilot @ 10 Endpoints 0% Thu 12/5/13 10 0 0

21 3 DoDD - Mt Vernon @ 123 Endpoints 0% Tue 1/28/14 123 0 0

22 4 DoDD - Mt Vernon - Survivability 0% Tue 1/14/14 0 0 0

29 11 DoDD - CA DC 0% Tue 1/14/14 0 0 0

1 1 Phase 0: Initiation 0% Fri 10/25/13 0 0 0

20 2 DoDD - CA - Pilot @ 10 Endpoints 0% Tue 12/10/13 10 0 0

21 3 DoDD - CA @ 91 Endpoints 0% Tue 1/14/14 91 0 0

22 4 DoDD - CA Survivability 0% Mon 12/30/13 0 0 0

30 12 DoDD - Tiffin DC 0% Tue 1/14/14 0 0 0

1 1 Phase 0: Initiation 0% Fri 11/1/13 0 0 0

20 2 DoDD - Tiffin - Pilot @ 10 Endpoints 0% Wed 12/11/13 10 0 0

21 3 DoDD - Tiffin @ 139 Endpoints 0% Tue 1/14/14 139 0 0

22 4 DoDD - Tiffin - Survivability 0% Tue 12/31/13 0 0 0

31 13 DoDD - Youngstown DC 0% Tue 1/14/14 0 0 0

1 1 Phase 0: Initiation 0% Thu 11/14/13 0 0 0

20 2 DoDD - Youngstown - Pilot @ 10 Endpoints 0% Thu 12/12/13 10 0 0

21 3 DoDD - Youngstown @ 156 Endpoints 0% Tue 1/14/14 156 0 0

22 4 DoDD - Youngstown - Survivability 0% Tue 12/31/13 0 0 0

32 14 DoDD - North West DC 0% Tue 1/21/14 0 0 0

1 1 Phase 0: Initiation 0% Mon 12/30/13 0 0 0

20 2 DoDD - North West @ 174 Endpoints 0% Tue 1/21/14 174 0 0

21 3 DoDD - North West - Survivability 0% Tue 1/7/14 0 0 0

33 15 DoDD - Gallipolis DC 0% Tue 1/28/14 0 0 0

1 1 Phase 0: Initiation 0% Thu 12/12/13 0 0 0

20 2 DoDD - Gallipolis @ 177 Endpoints 0% Tue 1/28/14 177 0 0
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21 3 DoDD - Gallipolis - Survivability 0% Tue 1/14/14 0 0 0

34 16 DoDD - Central Office @ 232 Endpoints (Partial 218) 100% Fri 7/12/13 218 0 0

35 17 DoDD - Central Office @ 26 Endpoints (Clean-up #1) 100% Mon 7/29/13 26 0 0

36 18 DoDD - Central Office @ 7 Endpoints (Clean-up #2) 100% Fri 8/9/13 3 0 0

37 19 DoDD - Central Office @ 4 Endpoints (Clean-up #3) 100% Fri 8/23/13 4 0 0

20 20 AGO - 13 Sites @ 1693 Endpoints 70% Fri 12/20/13 0 0 1693

1 1 Phase 0: Initiation 100% Wed 11/21/12 0 0 0

20 2 Controlled Introduction 100% Mon 1/14/13 0 0 0

21 3 AGO - 150 E. Gay - Wks 1-5 @ 700 Endpoints 100% Thu 9/12/13 0 0 0

22 4 AGO - Bowling Green @ 63 Endpoints 100% Thu 4/25/13 63 0 0

23 5 AGO - 30 E. Broad @ 400 Endpoints 100% Wed 9/18/13 0 0 0

24 6 AGO - Toledo @ 35 Endpoints 100% Thu 8/1/13 35 0 0

25 7 AGO - Cleveland @ 93 Endpoints 100% Thu 8/8/13 93 0 0

26 8 AGO - Grove City @ 68 Endpoints 100% Thu 8/1/13 68 0 0

27 9 AGO - Cincinnati-Carew @ 46 Endpoints 100% Fri 8/16/13 53 0 0

28 10 AGO - Athens - BCI @ 12 Endpoints (Partial) 100% Thu 8/8/13 5 0 0

29 11 AGO - London OPOTA (Complex & Dorm) @ 150 Endpoints 100% Thu 9/19/13 139 0 0

30 12 AGO - London OPOTA (TTC) @ 30 Endpoints 100% Thu 9/19/13 26 0 0

31 13 AGO - Youngstown @ 51 Endpoints 0% Thu 11/21/13 51 0 0

32 14 AGO - London-BCI -- 1st Flr @75 Endpoints 0% Fri 12/20/13 75 0 0

33 15 AGO - London-BCI -- 2nd Flr 100 Endpoints 0% Fri 12/20/13 100 0 0

34 16 AGO - London-BCI -- 3rd Flr 100 Endpoints 0% Thu 11/21/13 100 0 0

35 17 AGO - Richfield (BCI) @ 150 Endpoints * Survivability 0% Thu 12/5/13 150 0 0

36 18 AGO - Richfield (OPOTA) @ 30 Endpoints * Survivability 0% Thu 12/5/13 30 0 0

21 21 RSC - 16 Sites @ 1410 Endpoints 62% Wed 3/12/14 0 0 1410

1 1 Phase 0: Initiation 100% Mon 3/11/13 0 0 0

20 2 RSC -  Athens - @ 15 Endpoints 100% Fri 8/16/13 15 0 0

21 3 RSC - Broad Street - @ 75 endpoints 100% Fri 7/26/13 75 0 0

22 4 RSC - Zanesville - @ 20 Endpoints 100% Fri 8/30/13 20 0 0
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23 5 RSC - Remaining Site Forecast - @ 1275 Endpoints 0% Wed 3/12/14 1275 0 0

22 22 PUCO -1 Site @ 350 endpoints 98% Fri 12/20/13 0 0 350

1 1 Phase 0: Initiation 100% Wed 1/2/13 0 0 0

20 2 PUCO - Group 1 - 51 Endpoints 100% Tue 6/4/13 51 0 0

21 3 PUCO - group 2 - 133 endpoints 100% Tue 8/6/13 133 0 0

22 4 PUCO - group 3 - AGO - 13 endpoints 100% Fri 9/6/13 12 0 0

23 5 PUCO - group 4 - 70 endpoints 100% Thu 9/5/13 70 0 0

24 6 PUCO - group 5 - 127 endpoints 93% Fri 12/20/13 86 0 0

23 23 OBM - 1 Site @ 158 Endpoints 100% Thu 8/29/13 0 0 158

24 24 TOS - 2 Sites @ 175 Endpoints 100% Thu 6/13/13 0 0 175

25 25 PWC - 1 Site @ 14 Endpoints 100% Thu 5/9/13 0 0 14

26 26 MHAS - 4 Sites @ 505 Endpoints (Leasing) 100% Fri 8/16/13 0 0 505

27 27 EPA - 7 Sites @ 2210 Endpoints 100% Fri 4/5/13 0 0 2210

28 28 CSW - 50 West Broad  @ 24 Endpoints (FOC) 100% Mon 7/8/13 24 0 24

29 29 CCC - 1 Sites @ 45 Endpoints 100% Thu 5/30/13 0 0 45

30 30 Dept of Agriculture 1 Site @ 551 Endpoints 100% Tue 7/16/13 0 0 402

31 31 DAS - IE & HHS - BI 1 Site @ 76 Endpoints 100% Tue 4/23/13 0 0 76

32 32 Inspector General - 1 Site @ 27 Endpoints 100% Thu 5/2/13 0 0 27

33 33 ODA - Aging -  1 Site @ 100 Endpoints 100% Mon 7/15/13 0 0 100

34 34 PES - 1 Site @ 11 Endpoints 100% Mon 7/8/13 0 0 11

35 35 Dept of Ed @ 809 Endpoints 100% Thu 3/28/13 0 0 809

36 36 SERB - 1 Site @  50 Endpoints 100% Fri 8/9/13 0 0 50

37 37 OFCC - 1 Site @ 110 Endpoints 100% Mon 12/17/12 0 0 110

38 38 OSD - 2 Sites @ 130 Endpoints 100% Fri 8/9/13 0 0 108

39 39 ODVS - 1 Site @ 30 Endpoints 100% Thu 8/1/13 0 0 30

40 40 ODI - 1 Site  @ 265 Endpoints -- Buy 100% Tue 7/2/13 0 0 539

41 41 Ethics Commission - 1 Site @ 25 Endpoints 100% Thu 8/22/13 0 0 25

NGTS Program Schedule
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