NGTS Program Schedule
Tue 2/18/14

ID Agency Cutover Date Site Level |SIP Call |Total
i) Counts |Paths  |Endpoints
0 NGTS - VolP Deployment Schedule Fri6/13/14 0 265 25833
1 |E 1 Governors Office @ 100 Endusers Tue 5/20/14 O 0 111
1 | 1 Phase 0: Initiation Wed 2/12/14 0 0 0
20 (B 2 DAS - Governor Riffe - Pilot @ 10 Endpoints (temp-to-perm #s) Tue 5/20/14 0 0 0
1 Phase 1: Discovery Mon3/3/14 0 0 0
2 Phase 2: Design & Planning Thu3/13/14 0 0 0
13 3 Phase 3: Implementation Tue 5/20/14 0 0 0
14 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Thu 4/10/14 0 0 0
15 3.2 Test Phone connected onsite (verification of phone registration) Fri4/11/14 0 0 0
16 3.3 Phones Received Onsite Tue 4/29/14 0 0 0
17 3.4 Onsite Phone Logistics - Complete Tue 4/29/14 O 0 0
18 3.5 Phone UAT & Porting Tue 5/20/14 0 0 0
19 & 3.5.1 Profiles enabled for user testing / Temp numbers up Tue 5/20/14 O 0 0
20 3.5.2 Phone Numbers Ported (original #s ported, temp deleted - see full Tue 5/20/14 O 0 0
21 3.5.3 Phones UAT & Porting - Complete Mon 3/3/14 0 0 0
22 3.6 Phase 3: Implementation - Complete Mon 3/3/14 0 0 0
23 4 Phase 4: Transition to Operations (TTO) Mon3/3/14 0 0 0
27 5 NGTS - Agency Migration Template - Complete Mon 3/3/14 0 0 0
21 E 3 DAS - Governor Riffe - Pilot @ 100 Endpoints (includes Pilot temps!) Tue 5/20/14 100 0 0
1 1 Phase 1: Discovery Mon3/3/14 0 0 0
2 Phase 2: Design & Planning Thu3/13/14 0 0 0
13 3 Phase 3: Implementation Tue 5/20/14 0 0 0
14 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Thu 4/10/14 O 0 0
15 3.2 Test Phone connected onsite (verification of phone registration) Fri4/11/14 0 0 0
16 3.3 Phones Received Onsite Fri4/11/14 0 0 0
17 3.4 Onsite Phone Logistics - Complete Fri4/11/14 0 0 0
18 3.5 Phone UAT & Porting Tue 5/20/14 O 0 0
19 & 3.5.1 Profiles enabled for user testing Tue5/20/14 O 0 0
20 3.5.2 Phone Numbers Ported (Pilot temps deleted) Tue 5/20/14 O 0 0
21 3.5.3 Phones UAT & Porting - Complete Tue 5/20/14 O 0 0
22 3.6 Phase 3: Implementation - Complete Tue 5/20/14 O 0 0
23 4 Phase 4: Transition to Operations (TTO) Tue5/20/14 O 0 0
27 5 NGTS - Agency Migration Template - Complete Tue 5/20/14 O 0 0
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22 [ 4 ODSA - Governor Level @ 11 Endpoints Tue 5/20/14 10 0 0
1 Phase 1: Discovery Mon3/3/14 0 0 0
2 Phase 2: Design & Planning Thu3/13/14 0 0 0
13 3 Phase 3: Implementation Tue 5/20/14 0 0 0
14 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Thu 4/10/14 0 0 0
15 3.2 Test Phone connected onsite (verification of phone registration) Fri4/11/14 0 0 0
16 3.3 Phones Received Onsite Fri4/11/14 0 0 0
17 3.4 Onsite Phone Logistics - Complete Fri4/11/14 0 0 0
18 3.5 Phone UAT & Porting Tue 5/20/14 0 0 0
19 |[& 3.5.1 Profiles enabled for user testing Tue 5/20/14 O 0 0
20 3.5.2 Phone Numbers Ported Tue5/20/14 O 0 0
21 3.5.3 Phones UAT & Porting - Complete Tue 5/20/14 O 0 0
22 3.6 Phase 3: Implementation - Complete Tue 5/20/14 O 0 0
23 4 Phase 4: Transition to Operations (TTO) Tue 5/20/14 O 0 0
27 5 NGTS - Agency Migration Template - Complete Tue 5/20/14 O 0 0
2 [E 2 MHAS - Call Centers @ 15 Endpoints Wed 2/19/14 0 0 0
1 | 1 Phase 0: Initiation Fri1l/17/14 0 0 15
20 [E] 2 MHAS - Pharmacy Call Ctr @ 15 Endpoints Wed 2/19/14 15 0 0
1 Phase 1: Discovery Fri12/6/13 0 0 0
2 Phase 2: Design & Planning Thu12/19/13 0 0 0
25 3 Phase 3: Implementation Wed 2/19/14 0 0 0
26 3.1 Onsite Phone Logistics Thu 1/23/14 0 0 0
27
28
29 3.1.3 Profile builds Fri1/17/14 0 0 0
30 3.1.4 CCX configuration Thu 1/23/14 0 0 0
31 3.2 User Testing / Migration Wed 2/19/14 0 0 0
32 3.2.1 Desktop Software Installation Fri12/20/13 0 0 0
33 3.2.2 Verify connectivity to CCX Mon 12/23/13 0 0 0
34 3.2.3 Web Based Training for Agent and Supervisor Tue 12/24/13 O 0 0
35 3.2.4 WebEx Meeting for Reporting Thu12/26/13 0 0 0
36 3.2.5 Acceptance Testing Fri2/7/14 0 0 0
37 |Ed 3.2.6 Phone Numbers Ported Wed 2/19/14 O 0 0
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38 3.2.7 Post Cutover Support Mon 2/10/14 O 0 0
39 & 4 Phase 4: Transition to Operations (TTO) Mon 2/10/14 O 0 0
3 |E 3 Commerce Sites @ 870 Endpoints Frie/13/14 0 0 1256
1 1 Phase 0: Initiation Thu 6/13/13 0 0 0
20 [Hy 2 Commerce - Unclaimed Funds - 50 Endpoints Tue 2/4/14 58 0 0
21 [E 3 COM - Financial Ins 104 Endpoints Mon 4/28/14 104 0 0
1 Phase 1: Discovery Fri2/28/14 0 0 0
2 Phase 2: Design & Planning Fri3/14/14 0 0 0
21 3 Phase 3: Implementation Mon 4/28/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Fri4/11/14 0 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Mon 4/14/14 0 0 0
24 3.3 Phones Received Onsite Tue 4/8/14 0 0 0
25 3.4 Onsite Phone Logistics - Complete Mon 4/14/14 0O 0 0
26 3.5 Phone UAT & Porting Mon 4/28/14 0 0 0
27 @ 3.5.1 Profiles enabled for user testing Mon 4/14/14 0 0 0
28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Mon 4/28/14 0O 0 0
29 3.5.3 Phones UAT & Porting - Complete Mon 4/28/14 0O 0 0
30 3.6 Phase 3: Implementation - Complete Mon 4/28/14 0 0 0
31 4 Phase 4: Transition to Operations (TTO) Mon 4/28/14 0 0 0
35 5 COM - Financial Ins - Complete Mon 4/28/14 0 0 0
22 |[H] 4 COM - Industrial Comp 350 Endpoints Fri5/16/14 350 0 0
1 Phase 1: Discovery Thu 3/20/14 0 0 0
2 Phase 2: Design & Planning Thu 4/3/14 0 0 0
21 3 Phase 3: Implementation Fri5/16/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Thu 5/1/14 0 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Fri5/2/14 0 0 0
24 3.3 Phones Received Onsite Mon 4/28/14 0 0 0
25 3.4 Onsite Phone Logistics - Complete Fri5/2/14 0 0 0
26 3.5 Phone UAT & Porting Fri5/16/14 0 0 0
27 & 3.5.1 Profiles enabled for user testing Fri5/2/14 0 0 0
28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Fri5/16/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Fri5/16/14 0 0 0
30 3.6 Phase 3: Implementation - Complete Fri5/16/14 0 0 0
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31 4 Phase 4: Transition to Operations (TTO) Fri5/16/14 0 0 0
35 5 COM - Industrial Comp - Complete Fri5/16/14 0 0 0
23 [H] 5 COM - Liquor Control 350 Endpoints Mon5/5/14 350 0 0

1 Phase 1: Discovery Fri3/7/14 0 0 0

2 Phase 2: Design & Planning Fri3/21/14 0 0 0
21 3 Phase 3: Implementation Mon 5/5/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Fri4/18/14 0 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Mon 4/21/14 0 0 0
24 3.3 Phones Received Onsite Tue 4/15/14 O 0 0
25 3.4 Onsite Phone Logistics - Complete Mon 4/21/14 0O 0 0
26 3.5 Phone UAT & Porting Mon 5/5/14 0 0 0
27 @ 3.5.1 Profiles enabled for user testing Mon 4/21/14 0 0 0
28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Mon 5/5/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Mon 5/5/14 0 0 0
30 3.6 Phase 3: Implementation - Complete Mon 5/5/14 0 0 0
31 4 Phase 4: Transition to Operations (TTO) Mon5/5/14 0 0 0
35 5 COM - Liquor Control 350 Endpoints - Complete Mon 5/5/14 0 0 0
24 [H 6 COM Real Estate - 61 Endpoints Thu 4/10/14 61 0 0

1 Phase 1: Discovery Tue 2/11/14 O 0 0

2 Phase 2: Design & Planning Wed 2/26/14 0 0 0
21 3 Phase 3: Implementation Thu 4/10/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Wed 3/26/14 0 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Thu 3/27/14 0 0 0
24 3.3 Phones Received Onsite Sun 3/23/14 0 0 0
25 3.4 Onsite Phone Logistics - Complete Thu3/27/14 0 0 0
26 3.5 Phone UAT & Porting Thu 4/10/14 0 0 0
27 & 3.5.1 Profiles enabled for user testing Thu3/27/14 O 0 0
28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Thu 4/10/14 O 0 0
29 3.5.3 Phones UAT & Porting - Complete Thu 4/10/14 O 0 0
30 3.6 Phase 3: Implementation - Complete Thu 4/10/14 0 0 0
31 4 Phase 4: Transition to Operations (TTO) Thu 4/10/14 0 0 0
35 5 COM Real Estate - 61 Endpoints - Complete Thu 4/10/14 O 0 0
25 [E] 7 COM - State Fire Marshall 216 Endpoints Fri5/30/14 216 0 0
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1 1 Phase 1: Discovery Wed 4/2/14 0 0 0
5 2 Phase 2: Design & Planning Wed 4/16/14 0 0 0
21 3 Phase 3: Implementation Fri5/30/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Wed 5/14/14 0 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Thu5/15/14 0 0 0
24 3.3 Phones Received Onsite Sun 5/11/14 0 0 0
25 3.4 Onsite Phone Logistics - Complete Thu5/15/14 0O 0 0
26 3.5 Phone UAT & Porting Fri5/30/14 0 0 0
27 @ 3.5.1 Profiles enabled for user testing Thu5/15/14 O 0 0
28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Fri5/30/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Fri 5/30/14 0 0 0
30 3.6 Phase 3: Implementation - Complete Fri 5/30/14 0 0 0
31 4 Phase 4: Transition to Operations (TTO) Fri5/30/14 0 0 0
35 5 COM - State Fire Marshall 216 Endpoints - Complete Fri 5/30/14 0 0 0
26 [E] 8 COM - Administration 120 Endpoints Fri6/13/14 120 0 0
4 [E 4 Auditor - 7 Sites @ 464 Endpoints Thu5/8/14 0 0 464
1 1 Phase O - activities Frig/20/13 0 0 0
2 v 2 Auditor - HQ Pilot @ 6 Endpoints Fri 12/13/13 6 0 0
3 [E 3 Auditor - 3rd FIr @ 48 Endpoints Fri3/14/14 0 0 0
1 1 Phase 1: Discovery Wed 11/13/13 0 0 0
5 2 Phase 2: Design & Planning Wed 2/5/14 0 0 0
21 3 Phase 3: Implementation Fri3/14/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Thu 3/6/14 0 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Fri3/7/14 0 0 0
24 3.3 Phones Received Onsite Sun 3/2/14 0 0 0
25 3.4 Onsite Phone Logistics - Complete Fri3/7/14 0 0 0
26 3.5 Phone UAT & Porting Fri3/14/14 0 0 0
27 3.5.1 Profiles enabled for user testing Fri3/7/14 0 0 0
28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Fri3/14/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Fri3/14/14 0 0 0
30 3.6 Phase 3: Implementation - Complete Fri3/14/14 0 0 0
31 4 Phase 4: Transition to Operations (TTO) Fri3/14/14 0 0 0
35 5 Auditor - 3rd FIr @ 48 Endpoints - Complete Fri3/14/14 0 0 0
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4 (B 4 Auditor - 10th Fir @ 80 Endpoints Mon 3/24/14 80 0 0
1 1 Phase 1: Discovery Wed 11/13/13 0 0 0
2 Phase 2: Design & Planning Fri2/14/14 0 0 0

21 3 Phase 3: Implementation Mon 3/24/14 0 0 0
22 | 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Mon 3/17/14 O 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Mon 3/17/14 0O 0 0
24 3.3 Phones Received Onsite Mon 3/10/14 O 0 0
25 3.4 Onsite Phone Logistics - Complete Mon 3/17/14 0 0 0
26 3.5 Phone UAT & Porting Mon 3/24/14 0 0 0
27 3.5.1 Profiles enabled for user testing Mon 3/17/14 0 0 0
28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Mon 3/24/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Mon 3/24/14 O 0 0
30 3.6 Phase 3: Implementation - Complete Mon 3/24/14 O 0 0
31 4 Phase 4: Transition to Operations (TTO) Mon 3/24/14 0 0 0
35 5 NGTS - Agency Migration Template - Complete Mon 3/24/14 0 0 0
(2] 5 Auditor - 4th FIr @ 16 Endpoints Thu4/10/14 16 0 0

1 Phase 1: Discovery Wed 11/13/13 0 0 0

2 Phase 2: Design & Planning Wed 3/5/14 0 0 0

21 3 Phase 3: Implementation Thu 4/10/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Wed 4/2/14 0 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Thu 4/3/14 0 0 0
24 3.3 Phones Received Onsite Sun 3/30/14 O 0 0
25 3.4 Onsite Phone Logistics - Complete Thu 4/3/14 0 0 0
26 3.5 Phone UAT & Porting Thu 4/10/14 0 0 0
27 3.5.1 Profiles enabled for user testing Thu 4/3/14 0 0 0
28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Thu 4/10/14 O 0 0
29 3.5.3 Phones UAT & Porting - Complete Thu 4/10/14 0 0 0
30 3.6 Phase 3: Implementation - Complete Thu 4/10/14 O 0 0
31 4 Phase 4: Transition to Operations (TTO) Thu 4/10/14 O 0 0
35 5 NGTS - Agency Migration Template - Complete Thu 4/10/14 O 0 0
6 (& 6 Auditor - 5th FIr @ 56 Endpoints Thu 4/24/14 56 0 0
1 1 Phase 1: Discovery Wed 11/13/13 0 0 0
2 Phase 2: Design & Planning Wed 3/19/14 0 0 0
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21 3 Phase 3: Implementation Thu 4/24/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Wed 4/16/14 O 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Thu 4/17/14 0 0 0
24 3.3 Phones Received Onsite Sun4/13/14 0 0 0
25 3.4 Onsite Phone Logistics - Complete Thu 4/17/14 0 0 0
26 3.5 Phone UAT & Porting Thu 4/24/14 0 0 0
27 3.5.1 Profiles enabled for user testing Thu4/17/14 O 0 0
28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Thu 4/24/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Thu 4/24/14 0 0 0
30 3.6 Phase 3: Implementation - Complete Thu 4/24/14 0 0 0
31 4 Phase 4: Transition to Operations (TTO) Thu 4/24/14 0 0 0
35 5 NGTS - Agency Migration Template - Complete Thu 4/24/14 0 0 0
7 H 7 Auditor - 9th FIr @ 80 Endpoints Thu 5/8/14 80 0 0
1 1 Phase 1: Discovery Wed 11/13/13 0 0 0
2 Phase 2: Design & Planning Wed 4/2/14 0 0 0
21 3 Phase 3: Implementation Thu 5/8/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Wed 4/30/14 O 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Thu 5/1/14 0 0 0
24 3.3 Phones Received Onsite Sun 4/27/14 0 0 0
25 3.4 Onsite Phone Logistics - Complete Thu 5/1/14 0 0 0
26 3.5 Phone UAT & Porting Thu 5/8/14 0 0 0
27 3.5.1 Profiles enabled for user testing Thu5/1/14 0 0 0
28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Thu 5/8/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Thu 5/8/14 0 0 0
30 3.6 Phase 3: Implementation - Complete Thu 5/8/14 0 0 0
31 4 Phase 4: Transition to Operations (TTO) Thu 5/8/14 0 0 0
35 5 NGTS - Agency Migration Template - Complete Thu 5/8/14 0 0 0
(2] 5 DRC - 13 Sites @ est 5610 Endpoints Fri4/18/14 0 0 1450
v 1 Phase 0: Initiation Mon 8/26/13 0 (] (]
20 [Ev 2 DRC - Pilot Chillicothe @ 15 Endpoints Wed 10/23/13 15 0 0
21 [ 3 DRC - HQ @ 700 Endpoints Fri4/18/14 0 0 0
1 |[E 1 DRC - HQ 4th Floor @ 160 Endpoints Fri3/21/14 160 0 0
1 1 Phase 1: Discovery Wed 11/13/13 0 0 0
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5 2 Phase 2: Design & Planning Wed 2/12/14 0 0 0
21 3 Phase 3: Implementation Fri3/21/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Thu3/13/14 O 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Fri3/14/14 0 0 0
24 3.3 Phones Received Onsite Sun 3/9/14 0 0 0
25 3.4 Onsite Phone Logistics - Complete Fri3/14/14 0 0 0
26 3.5 Phone UAT & Porting Fri3/21/14 0 0 0
27 3.5.1 Profiles enabled for user testing Fri3/14/14 0 0 0
28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Fri3/21/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Fri3/21/14 0 0 0
30 3.6 Phase 3: Implementation - Complete Fri3/21/14 0 0 0
31 4 Phase 4: Transition to Operations (TTO) Fri3/21/14 0 0 0
35 5 DRC - HQ 4th Floor - Complete Fri3/21/14 0 0 0
(2] 2 DRC - HQ Remaining @ 500 Endpoints Fri4/18/14 500 0 0
1 Phase 1: Discovery Tue 3/11/14 ©0 0 0
2 Phase 2: Design & Planning Thu 3/13/14 0 0 0
21 3 Phase 3: Implementation Fri4/18/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Thu 4/10/14 O 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Fri4/11/14 0 0 0
24 3.3 Phones Received Onsite Mon 4/7/14 0 0 0
25 3.4 Onsite Phone Logistics - Complete Fri4/11/14 0 0 0
26 3.5 Phone UAT & Porting Fri4/18/14 0 0 0
27 3.5.1 Profiles enabled for user testing Fri4/11/14 0 0 0
28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Fri4/18/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Fri4/18/14 0 0 0
30 3.6 Phase 3: Implementation - Complete Fri4/18/14 0 0 0
31 4 Phase 4: Transition to Operations (TTO) Fri4/18/14 0 0 0
35 5 DRC - HQ 4th Floor - Complete Fri4/18/14 0 0 0
6 [E 6 ODNR - 5 Sites @ 1064 Endpoints Wed 4/30/14 0 0 1064
1 Phase 0: Initiation Wed 1/2/13 0 0 0
20 [Hy 2 ODNR - Controlled Turn-up @ 9 Endpoints Fri5/10/13 9 0 0
21 & 3 ODNR - Athens - Pilot @ 1 Endpoint Thu 11/22/12 1 0 0
22 [E 4 ODNR - Akron @ 50 Endpoints Tue 4/8/14 50 0 0
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1 1 Phase 1: Discovery Mon 9/9/13 0 0 0
15 2 Phase 2: Design & Planning Tue 2/18/14 O 0 0
40 3 Phase 3: Implementation Tue 4/8/14 0 0 0
41 Tue 9/3/13
46 3.2 Onsite Phone Logistics Tue 4/1/14 0 0 0
52 3.3 Phone UAT & Porting Tue 4/8/14 0 0 0
CERNN | 3.3.1 Profiles uploaded for end user testing Tue 4/8/14 0 0 0
54 3.3.2 Phone Numbers Ported Tue 4/8/14 0 0 0
55 3.3.3 Agency Testing of Ported Phones Tue 4/8/14 0 0 0
56 3.3.4 CBTS Post-Port - Open-Bridge Support Tue 4/8/14 0 0 0
57 3.3.5 Phones UAT & Porting - Complete Tue 4/8/14 0 0 0
58 3.4 Phase 3: Implementation - Complete Tue 4/8/14 0 0 0
59 4 Phase 4: Transition to Operations (TTO) Tue 4/8/14 0 0 0
62 5 ODNR - Athens @ 30 Endpoints - Complete Tue 4/8/14 0 0 0
23 |[H] 5 ODNR - Athens @ 80 Endpoints Tue 4/8/14 80 0 0
1 ODNR - Athens @ 80 Endpoints Tue 4/8/14 0 0 0
1.1 Phase 1: Discovery Mon 2/10/14 0 0 0
16 1.2 Phase 2: Design & Planning Mon 2/17/14 0 0 0
41 1.3 Phase 3: Implementation Tue 4/8/14 0 0 0
42 Tue 2/4/14
47 1.3.2 Onsite Phone Logistics Tue 4/1/14 0 0 0
53 1.3.3 Phone UAT & Porting Tue 4/8/14 0 0 0
54 [ 1.3.3.1 Profiles uploaded for end user testing Tue 4/8/14 0 0 0
55 1.3.3.2 Phone Numbers Ported Tue 4/8/14 0 0 0
56 1.3.3.3 Agency Testing of Ported Phones Tue 4/8/14 0 0 0
57 1.3.3.4 CBTS Post-Port - Open-Bridge Support Tue 4/8/14 0 0 0
58 1.3.3.5 Phones UAT & Porting - Complete Tue 4/8/14 0 0 0
59 1.3.4 Phase 3: Implementation - Complete Tue 4/8/14 0 0 0
60 1.4 Phase 4: Transition to Operations (TTO) Tue 4/8/14 0 0 0
63 1.5 ODNR - Athens @ 80 Endpoints - Complete Tue 4/8/14 0 0 0
24 [E 6 ODNR - District 1 Wildlife @ 25 Endpoints Tue 4/8/14 25 0 0
1 ODNR - District 1 Wildlife @ 25 Endpoints Tue 4/8/14 0 0 0
1.1 Phase 1: Discovery Mon 2/10/14 0 0 0
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16 1.2 Phase 2: Design & Planning Mon 2/17/14 0 0 0
41 1.3 Phase 3: Implementation Tue 4/8/14 0 0 0
42 Tue 2/4/14
47 1.3.2 Onsite Phone Logistics Tue 4/1/14 0 0 0
53 1.3.3 Phone UAT & Porting Tue 4/8/14 0 0 0
54 [ 1.3.3.1 Profiles uploaded for end user testing Tue 4/8/14 0 0 0
55 1.3.3.2 Phone Numbers Ported Tue 4/8/14 0 0 0
56 1.3.3.3 Agency Testing of Ported Phones Tue 4/8/14 0 0 0
57 1.3.3.4 CBTS Post-Port - Open-Bridge Support Tue 4/8/14 0 0 0
58 1.3.3.5 Phones UAT & Porting - Complete Tue 4/8/14 0 0 0
59 1.3.4 Phase 3: Implementation - Complete Tue 4/8/14 0 0 0
60 1.4 Phase 4: Transition to Operations (TTO) Tue 4/8/14 0 0 0
63 1.5 ODNR - District 1 Wildlife @ 25 Endpoints - Complete Tue 4/8/14 0 0 0
25 & 7 ODNR - Springfield--Watercraft @ 5 Endpoints Tue 4/8/14 0 0 0
1 ODNR - Springfield--Watercraft @ 5 Endpoints Tue 4/8/14 0 0 0
1.1 Phase 1: Discovery Mon 2/10/14 0 0 0
16 1.2 Phase 2: Design & Planning Mon 2/17/14 0 0 0
41 1.3 Phase 3: Implementation Tue 4/8/14 0 0 0
42 Tue 2/4/14
47 1.3.2 Onsite Phone Logistics Tue 4/1/14 0 0 0
53 1.3.3 Phone UAT & Porting Tue 4/8/14 0 0 0
CVRN | 1.3.3.1 Profiles uploaded for end user testing Tue 4/8/14 0 0 0
55 1.3.3.2 Phone Numbers Ported Tue 4/8/14 0 0 0
56 1.3.3.3 Agency Testing of Ported Phones Tue 4/8/14 0 0 0
57 1.3.3.4 CBTS Post-Port - Open-Bridge Support Tue 4/8/14 0 0 0
58 1.3.3.5 Phones UAT & Porting - Complete Tue 4/8/14 0 0 0
59 1.3.4 Phase 3: Implementation - Complete Tue 4/8/14 0 0 0
60 1.4 Phase 4: Transition to Operations (TTO) Tue 4/8/14 0 0 0
63 1.5 ODNR - Springfield @ 5 Endpoints - Complete Tue 4/8/14 0 0 0
26 |[H] 8 ODNR - Cambridge @ 5 Endpoints Tue 4/8/14 0 0 0
1 ODNR - Cambridge @ 5 Endpoints Tue 4/8/14 0 0 0
1.1 Phase 1: Discovery Mon 2/10/14 0 0 0
16 1.2 Phase 2: Design & Planning Mon 2/17/14 0 0 0
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41 1.3 Phase 3: Implementation Tue 4/8/14 0 0 0
42 Tue 2/4/14
47 1.3.2 Onsite Phone Logistics Tue 4/1/14 0 0 0
53 1.3.3 Phone UAT & Porting Tue 4/8/14 0 0 0
54 [ 1.3.3.1 Profiles uploaded for end user testing Tue 4/8/14 0 0 0
55 1.3.3.2 Phone Numbers Ported Tue 4/8/14 0 0 0
56 1.3.3.3 Agency Testing of Ported Phones Tue 4/8/14 0 0 0
57 1.3.3.4 CBTS Post-Port - Open-Bridge Support Tue 4/8/14 0 0 0
58 1.3.3.5 Phones UAT & Porting - Complete Tue 4/8/14 0 0 0
59 1.3.4 Phase 3: Implementation - Complete Tue 4/8/14 0 0 0
60 1.4 Phase 4: Transition to Operations (TTO) Tue 4/8/14 0 0 0
63 1.5 ODNR - Cambridge @ 5 Endpoints - Complete Tue 4/8/14 0 0 0
27 (& 9 ODNR - HQ @ 900 Endpoints Wed 4/30/14 900 0 0
1 1 Phase 1: Discovery Mon 3/18/13 0 0 0
17 2 Phase 2: Design & Planning Mon 12/16/13 0 0 0
42 3 Phase 3: Implementation Wed 4/30/14 O 0 0
43 | 3.1 CBTS Sends out 30 Day Porting Message #1 Mon 12/16/13 0 0 0
44 3.2 CBTS Core Config Tue 12/24/13 0 0 0
49 3.3 Onsite Phone Logistics Thu12/26/13 0 0 0
55 3.4 User Testing Wed 4/30/14 O 0 0
56 |Ed 3.4.1 Profiles Uploaded Wed 4/23/14 O 0 0
57 |[E4 3.4.2 Phone Numbers Ported Wed 4/30/14 O 0 0
58 3.4.3 UAT - Site Service Acceptance Agreement Wed 4/30/14 O 0 0
59 3.4.4 User Testing - Complete Wed 4/30/14 O 0 0
60 3.5 Phase 3: Implementation - Complete Wed 4/30/14 O 0 0
61 | 4 Phase 4: Transition to Operations (TTO) Wed 4/30/14 0 0 0
66 5 ODNR - HQ @ 900 Endpoints - Complete Wed 4/30/14 O 0 0
(2] 7 Depart of Education - Additional Migrations Tue 2/25/14 0 0 343
v 1 Phase 0: Initiation Fri1l/17/14 0 0 0
20 [E] 2 Depart of Education - Phase 4 @ 343 Endpoints Tue 2/25/14 343 0 0
ve 1 Phase 1: Discovery Tue 12/31/13 0 0 0
2 Phase 2: Design & Planning Fri 1/10/14 0 0 0
21 3 Phase 3: Implementation Tue 2/25/14 O 0 0
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NGTS Program Schedule
Tue 2/18/14

ID Agency Cutover Date Site Level |SIP Call |Total
a Counts |Paths  [Endpoints
22
23
24 Sat 1/25/14
25 Thu 1/30/14
26 3.5 Phone UAT & Porting Tue 2/25/14 O 0 0
27 |EHe 3.5.1 Profiles enabled for user testing Mon 2/24/14 0 0 0
28 |E 3.5.2 Phone Numbers Ported (5 days after testing enabled) Tue 2/25/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Tue 2/25/14 0 0 0
30 3.6 Phase 3: Implementation - Complete Tue 2/25/14 O 0 0
31 4 Phase 4: Transition to Operations (TTO) Tue 2/25/14 0 0 0
g [H] 8 ODD - 16 Sites @ 1410 Endpoints Thu 4/24/14 0 0 1410
ve 1 Phase 0: Initiation Mon 3/11/13 0 0 0
20 [E] 2 00D - Portsmouth - 15 Endpoints Thu2/27/14 0 0 0
1 1 Phase 1: Discovery - Site Specific Meeting Fri12/20/13 0 0 0
13 2 Phase 2: Design & Planning Wed 1/8/14 0 0 0
40 3 Phase 3: Implementation Thu 2/27/14 0 0 0
41 5 3.1 CBTS Sends out 30 Day Porting Message #1 Wed 1/8/14 0 0 0
42 3.2 CBTS Core Config Thu1/16/14 0 0 0
47 3.3 Onsite Phone Logistics Thu 2/6/14 0 0 0
53 3.4 Phone UAT & Porting Thu 2/27/14 0 0 0
54 | 3.4.1 Profiles enabled for user testing Thu 2/20/14 0 0 0
55 |E 3.4.2 Phone Numbers Ported (5 days after testing enabled) Thu 2/27/14 0 0 0
56 3.4.3 Agency Testing of Ported Phones Thu 2/27/14 0 0 0
57 3.4.4 CBTS Post-Port - Open-Bridge Support Thu 2/27/14 0 0 0
58 3.4.5 Phones UAT & Porting - Complete Thu 2/27/14 0 0 0
59 3.5 Phase 3: Implementation - Complete Thu 2/27/14 0 0 0
60 4 Phase 4: Transition to Operations (TTO) Thu 2/27/14 0 0 0
64 5 NGTS - Agency Migration Template - Complete Thu 2/27/14 0 0 0
21 (& 3 00D - Remaining Site Forecast - @ 1275 Endpoints Thu4/24/14 0 0 0
1 1 Phase 1: Discovery Fri 8/30/13 0 0 0
16 2 Phase 2: Design & Planning Wed 9/18/13 0 0 0
41 3 Phase 3: Implementation Thu4/24/14 0 0 0
42 | 3.1 CBTS Sends out 30 Day Porting Message #1 Wed 9/18/13 0 0 0
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Tue 2/18/14

ID Agency Cutover Date Site Level |SIP Call |Total
i) Counts |Paths  |Endpoints
43 3.2 CBTS Core Config Thu 9/26/13 0 0 0
48 3.3 Onsite Phone Logistics Thu 11/14/13 0 0 0
54 3.4 Phone UAT & Porting Thu 4/24/14 0 0 0
55 |[EEE& 3.4.1 UAT - per test script (non-ported #) Wed 4/16/14 0 0 0
56 |EH 3.4.2 Phone Numbers Ported Wed 4/23/14 O 0 0
57 | 3.4.3 Agency Testing of Ported Phones Thu 4/24/14 0 0 0
58 | f 3.4.4 CBTS Post-Port - Open-Bridge Support Thu 4/24/14 0O 0 0
59 3.4.5 Phones UAT & Porting - Complete Thu 4/24/14 0 0 0
60 3.5 Phase 3: Implementation - Complete Thu 4/24/14 0 0 0
61 4 Phase 4: Transition to Operations (TTO) Thu 4/24/14 0 0 0
66 5 00D -Remaining Site Forecast @ 1275 Endpoints Thu 4/24/14 0O 0 0
67 v 6 00D - Canton - 40 Endpoints Thu 1/30/14 O 0 0
68 |w" 7 00D - Athens - @ 15 Endpoints Fri 8/16/13 0 0 0
69 |w" 8 00D - Broad Street - @ 75 endpoints Fri7/26/13 0 0 0
70 | 9 00D - Zanesville - @ 20 Endpoints Mon 9/9/13 0 0 0
9 [Ev" 9 Malone University - SIP Service @ 5 Call Paths Mon 11/25/13 0 0 0
ve 1 Phase 0: Initiation Thu 11/14/13 O 0 0
20 & 2 Malone University - SIP Service - Pilot @ 5 Call Paths (new DIDs in Mon 11/25/13 0 5 0
330 area code)
21 [Hy 3 Malone University - SIP Service - Pilot @ 5 Call Paths (new DIDs in Mon 11/25/13 0 5 0
330 area code)
10 & 10 DYS - 14 Sites @ 1100 Endpoints Thu5/1/14 0 0 1100
1 | 1 Phase 0: Initiation Tue 4/30/13 0 0 (]
20 W 2 DYS - Cuyahoga - @ 258 Endpoints Thu 1/9/14 258 0 0
21 | 3 DYS - Scioto Village - @ 337 Endpoints Thu 1/16/14 337 0 0
22 |[E 4 DYS - Cincy Region - @ 30 Endpoints Thu3/13/14 10 0 0
1 1 Phase 1: Discovery Mon 7/15/13 0 0 0
16 2 Phase 2: Design & Planning Mon 7/29/13 0 0 0
41 3 Phase 3: Implementation Thu 3/13/14 0 0 0
42 @ 3.1 CBTS Sends out 30 Day Porting Message #1 Mon 7/29/13 0 0 0
43 3.2 CBTS Core Config Tue 8/6/13 0 0 0
48 3.3 Onsite Phone Logistics Wed 9/11/13 0 0 0
54 3.4 Phone UAT & Porting Thu 3/13/14 0 0 0
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NGTS Program Schedule
Tue 2/18/14

ID Agency Cutover Date Site Level |SIP Call |Total
i) Counts |Paths  |Endpoints
55 |EE 3.4.1 Profiles uploaded Thu 3/6/14 0 0 0
56 |Ed 3.4.2 Phone Numbers Ported Thu 3/13/14 0 0 0
57 3.4.3 Agency Testing of Ported Phones Thu3/13/14 0 0 0
58 3.4.4 CBTS Post-Port - Open-Bridge Support Thu3/13/14 0 0 0
59 3.4.5 Phones UAT & Porting - Complete Thu 3/13/14 0 0 0
60 3.5 Phase 3: Implementation - Complete Thu 3/13/14 0 0 0
61 4 Phase 4: Transition to Operations (TTO) Thu3/13/14 0 0 0
66 5 Site Migration Template v10 - Complete Thu3/13/14 0 0 0
23 |E 5 DYS - Indian River - 140 Endpoints Thu 4/24/14 140 0 0
1 1 Phase 1: Discovery - Site Specific Meeting Mon 1/13/14 0 0 0
13 2 Phase 2: Design & Planning Wed 1/29/14 0 0 0
40 3 Phase 3: Implementation Thu 4/24/14 0 0 0
41 | 3.1 CBTS Sends out 30 Day Porting Message #1 Wed 1/29/14 0 0 0
42 3.2 CBTS Core Config Thu 2/6/14 0 0 0
47 3.3 Onsite Phone Logistics Thu 2/27/14 0 0 0
53 3.4 Phone UAT & Porting Thu 4/24/14 0 0 0
54 s 3.4.1 Profiles enabled for user testing Thu2/27/14 0 0 0
55 |E 3.4.2 Phone Numbers Ported (5 days after testing enabled) Thu 4/17/14 0 0 0
56 |Ed 3.4.3 Agency Testing of Ported Phones Thu 4/24/14 0 0 0
57 3.4.4 CBTS Post-Port - Open-Bridge Support Thu 4/17/14 0 0 0
58 3.4.5 Phones UAT & Porting - Complete Thu 4/24/14 0 0 0
59 3.5 Phase 3: Implementation - Complete Thu 4/24/14 0 0 0
60 4 Phase 4: Transition to Operations (TTO) Thu 4/24/14 0 0 0
64 5 NGTS - Agency Migration Template - Complete Thu 4/24/14 0 0 0
24 [E 6 DYS - Circleville - 140 Endpoints Thu5/1/14 140 0 0
1 1 Phase 1: Discovery - Site Specific Meeting Tue 1/28/14 0 0 0
13 2 Phase 2: Design & Planning Wed 2/12/14 0 0 0
40 3 Phase 3: Implementation Thu 5/1/14 0 0 0
41 53 3.1 CBTS Sends out 30 Day Porting Message #1 Wed 2/12/14 0 0 0
42 3.2 CBTS Core Config Fri2/21/14 0 0 0
47 3.3 Onsite Phone Logistics Thu 3/13/14 0 0 0
53 3.4 Phone UAT & Porting Thu 5/1/14 0 0 0
54 3.4.1 Profiles enabled for user testing Thu3/13/14 O 0 0
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NGTS Program Schedule
Tue 2/18/14

ID Agency Cutover Date Site Level |SIP Call |Total
i) Counts |Paths  |Endpoints
55 |[E4 3.4.2 Phone Numbers Ported (5 days after testing enabled) Thu 4/24/14 0 0 0
56 |[EH 3.4.3 Agency Testing of Ported Phones Thu 5/1/14 0 0 0
57 3.4.4 CBTS Post-Port - Open-Bridge Support Thu 4/24/14 0O 0 0
58 3.4.5 Phones UAT & Porting - Complete Thu 5/1/14 0 0 0
59 3.5 Phase 3: Implementation - Complete Thu 5/1/14 0 0 0
60 4 Phase 4: Transition to Operations (TTO) Thu5/1/14 0 0 0
64 5 NGTS - Agency Migration Template - Complete Thu 5/1/14 0 0 0
65 v 6 DYS - Orient - @ 25 Endpoints Thu 9/5/13 22 0 0
66 |w" 7 DYS - Central Office - @ 159 Endpoints Thu 10/3/13 159 0 0
67 | 8 DYS - SOCC - @ 50 Endpoints Thu 10/10/13 47 0 0
68 v~ 9 DYS - Columbus Region - @ 33 Endpoints Thu 10/10/13 26 0 0
69 v’ 10 DYS - Cleveland Region - @ 30 Endpoints Thu 10/24/13 38 0 0
70 |w" 11 DYS - Akron Region - @ 30 Endpoints Fri11/1/13 30 0 0
71 | 12 DYS - Toledo Region - @ 30 Endpoints Thu 10/17/13 30 0 0
72 W 13 DYS - Dayton Region - @ 30 Endpoints Thu10/17/13 31 0 0
11 [E] 11 OCC - 1 Site @ 61 Endpoints Wed 3/12/14 0 0 61
1 | 1 Phase 0: Initiation Thu 8/22/13 0 0 0
20 [E] 2 0CC - Pilot @ 6 Endpoints Wed 2/26/14 5 0 0
1 | 1 Phase 1: Discovery - Site Specific Meeting Tue 10/29/13 O 0 0
13 2 Phase 2: Design & Planning Fri 1/10/14 0 0 0
40 3 Phase 3: Implementation Wed 2/26/14 0 0 0
41 5 3.1 CBTS Sends out 30 Day Porting Message #1 Fri1/10/14 0 0 0
42 3.2 CBTS Core Config Mon 1/20/14 0 0 0
47 3.3 Onsite Phone Logistics Wed 1/22/14 0 0 0
53 3.4 Phone UAT & Porting Wed 2/26/14 0 0 0
54 | 3.4.1 Profiles enabled for user testing Mon 2/3/14 0 0 0
55 |[E4 3.4.2 Phone Numbers Ported (5 days after testing enabled) Wed 2/12/14 0 0 0
56 |4 3.4.3 Agency Testing of Ported Phones Wed 2/26/14 0 0 0
57 3.4.4 CBTS Post-Port - Open-Bridge Support Wed 2/12/14 0 0 0
58 3.4.5 Phones UAT & Porting - Complete Wed 2/26/14 0 0 0
59 3.5 Phase 3: Implementation - Complete Wed 2/26/14 0 0 0
60 4 Phase 4: Transition to Operations (TTO) Wed 2/26/14 0 0 0
64 5 OCC - Pilot @ 6 Endpoints - Endpoints Wed 2/26/14 0 0 0
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NGTS Program Schedule
Tue 2/18/14

ID Agency Cutover Date Site Level |SIP Call |Total
i) Counts |Paths  |Endpoints
21 [ 3 0OCC- 10 W. Broad St @ 59 Endpoints Wed 3/12/14 40 0 0
1 1 Phase 1: Discovery - Site Specific Meeting Tue 10/29/13 O 0 0
13 2 Phase 2: Design & Planning Tue 11/19/13 0 0 0
39 3 Phase 3: Implementation Wed 3/12/14 0 0 0
40 | 3.1 CBTS Sends out 30 Day Porting Message #1 Tue 11/19/13 0 0 0
41 3.2 CBTS Core Config Wed 11/27/13 0 0 0
46 3.3 Onsite Phone Logistics Mon 12/16/13 0 0 0
52 3.4 Phone UAT & Porting Wed 3/12/14 0 0 0
53 |Ea 3.4.1 Profiles enabled for user testing Wed 3/5/14 0 0 0
54 |Ed 3.4.2 Phone Numbers Ported (5 days after testing enabled) Wed 3/12/14 0 0 0
55 3.4.3 Agency Testing of Ported Phones Wed 3/12/14 0 0 0
56 3.4.4 CBTS Post-Port - Open-Bridge Support Wed 3/12/14 0 0 0
57 3.4.5 Phones UAT & Porting - Complete Wed 3/12/14 O 0 0
58 3.5 Phase 3: Implementation - Complete Wed 3/12/14 0 0 0
59 4 Phase 4: Transition to Operations (TTO) Wed 3/12/14 0 0 0
60 4.1 Transition to Operations - Documentation / Support Process Wed 3/12/14 O 0 0
61 4.2 If Leasing - obtain signed Site Service Acceptance Form (paper) Wed 3/12/14 0 0 0
62 4.3 Non -Lease - end Site Service Acceptance email Wed 3/12/14 0 0 0
63 |E 50CC- 10 W. Broad St @ 59 Endpoints - Complete Wed 3/12/14 0 0 0
12 |EH 12 ODSA - Riffe @ 418 Endpoints Tue 2/25/14 0 0 418
1 | 1 Phase 0: Initiation Tue 3/26/13 0 0 (]
20 v 2 ODSA - Phase 1- L27 @ 86 Endpoints Fri12/6/13 86 0 0
21 |y 3 ODSA - Phase 2 - L26/1L28 @ 166 Endpoints Fri12/20/13 287 0 0
22 W 4 ODSA - Phase 2 - Clean-up @ 36 Endpoints Thu 1/16/14 36 0 0
23 W 5 ODSA - Phase 3 - L25/L29 & L27 Cleanup @ 170 Endpoints Tue 1/7/14 359 0 0
24 |[EH 6 ODSA -Phase 3 - Clean-up Tue 2/25/14 5 0 0
13 [E) 13 Supreme Court - 2 Sites @ 500 Endpoints Fri4/4/14 0 0 522
1 | 1 Phase 0: Initiation Fri3/22/13 0 0 0
20 |« 2 Pilot Tue 7/30/13 3 0 0
21 W 3 Supreme Court - Phase 1 @ 47 Endpoints Fri11/8/13 47 47 0
22 | 4 Supreme Court - Phase 2 @ 73 Endpoints Fri11/22/13 72 0 0
23 | 5 Supreme Court - Phase 3 @ 55 Endpoints Fri12/20/13 67 55 0
24 W 6 Supreme Court - Phase 4 @ 43 Endpoints Fri1/10/14 43 43 0
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NGTS Program Schedule
Tue 2/18/14

ID Agency Cutover Date Site Level |SIP Call |Total
i) Counts |Paths  |Endpoints
25 |&" 7 Supreme Court - Phase 5 @ 65 Endpoints Fri1/31/14 65 65 0
26 [H] 8 Supreme Court - Phase 6 @ 51 Endpoints Fri2/21/14 51 51 0
1 1 Phase 1: Discovery Wed 12/11/13 0 0 0
16 2 Phase 2: Design & Planning Thu 12/26/13 0 0 0
41 3 Phase 3: Implementation Fri2/21/14 0 0 0
42 5 3.1 CBTS Sends out 30 Day Porting Message #1 Thu12/26/13 0 0 0
43 3.2 CBTS Core Config Fri1/3/14 0 0 0
48 3.3 Onsite Phone Logistics Fri 2/7/14 0 0 0
54 3.4 Phone UAT & Porting Fri2/21/14 0 0 0
55 | 3.4.1 Profiles uploaded for end user testing Wed 2/12/14 0 0 0
56 3.4.2 Phone Numbers Ported Fri2/21/14 0 0 0
57 3.4.3 Agency Testing of Ported Phones Fri2/21/14 0 0 0
58 3.4.4 CBTS Post-Port - Open-Bridge Support Fri2/21/14 0 0 0
59 3.4.5 Phones UAT & Porting - Complete Fri2/21/14 0 0 0
60 3.5 Phase 3: Implementation - Complete Fri2/21/14 0 0 0
61 4 Phase 4: Transition to Operations (TTO) Fri2/21/14 0 0 0
64 5 Site Migration Template v10 - Complete Fri2/21/14 0 0 0
27 [E] 9 Supreme Court - Phase 7 @ 68 Endpoints Fri3/7/14 68 68 0
1 1 Phase 1: Discovery Tue 12/24/13 0 0 0
16 2 Phase 2: Design & Planning Wed 1/8/14 0 0 0
41 3 Phase 3: Implementation Fri3/7/14 0 0 0
42 i 3.1 CBTS Sends out 30 Day Porting Message #1 Wed 1/8/14 0 0 0
43 3.2 CBTS Core Config Thu 1/16/14 0 0 0
48 3.3 Onsite Phone Logistics Fri2/21/14 0 0 0
54 3.4 Phone UAT & Porting Fri3/7/14 0 0 0
55 | 3.4.1 Profiles uploaded for end user testing Wed 2/26/14 0 0 0
56 3.4.2 Phone Numbers Ported Fri3/7/14 0 0 0
57 3.4.3 Agency Testing of Ported Phones Fri3/7/14 0 0 0
58 3.4.4 CBTS Post-Port - Open-Bridge Support Fri3/7/14 0 0 0
59 3.4.5 Phones UAT & Porting - Complete Fri3/7/14 0 0 0
60 3.5 Phase 3: Implementation - Complete Fri3/7/14 0 0 0
61 4 Phase 4: Transition to Operations (TTO) Fri3/7/14 0 0 0
64 5 Site Migration Template v10 - Complete Fri3/7/14 0 0 0
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ID Agency Cutover Date Site Level |SIP Call |Total
i) Counts |Paths  |Endpoints
28 [ 10 Supreme Court - Phase 8 @ 57 Endpoints Thu 3/20/14 57 57 0
1 1 Phase 1: Discovery Tue 1/7/14 0 0 0
16 2 Phase 2: Design & Planning Tue 1/21/14 0 0 0
41 3 Phase 3: Implementation Thu 3/20/14 0 0 0
42 | 3.1 CBTS Sends out 30 Day Porting Message #1 Tue 1/21/14 0 0 0
43 3.2 CBTS Core Config Wed 1/29/14 0 0 0
48 3.3 Onsite Phone Logistics Thu 3/6/14 0 0 0
54 3.4 Phone UAT & Porting Thu 3/20/14 0 0 0
55 s 3.4.1 Profiles uploaded for end user testing Tue 3/11/14 O 0 0
56 3.4.2 Phone Numbers Ported Thu3/20/14 O 0 0
57 3.4.3 Agency Testing of Ported Phones Thu3/20/14 O 0 0
58 3.4.4 CBTS Post-Port - Open-Bridge Support Thu 3/20/14 O 0 0
59 3.4.5 Phones UAT & Porting - Complete Thu 3/20/14 0 0 0
60 3.5 Phase 3: Implementation - Complete Thu3/20/14 O 0 0
61 4 Phase 4: Transition to Operations (TTO) Thu 3/20/14 O 0 0
64 5 Site Migration Template v10 - Complete Thu 3/20/14 0 0 0
29 [E 11 Supreme Court - Phase 9 @ 63 Endpoints Fri4/4/14 63 63 0
1 1 Phase 1: Discovery Wed 1/22/14 0 0 0
16 2 Phase 2: Design & Planning Wed 2/5/14 0 0 0
41 3 Phase 3: Implementation Fri4/4/14 0 0 0
42 i 3.1 CBTS Sends out 30 Day Porting Message #1 Wed 2/5/14 0O 0 0
43 3.2 CBTS Core Config Thu2/13/14 0 0 0
48 3.3 Onsite Phone Logistics Fri3/21/14 0 0 0
54 3.4 Phone UAT & Porting Fri4/4/14 0 0 0
55 | 3.4.1 Profiles uploaded for end user testing Wed 3/26/14 0 0 0
56 3.4.2 Phone Numbers Ported Fri4/4/14 0 0 0
57 3.4.3 Agency Testing of Ported Phones Frid/4/14 0 0 0
58 3.4.4 CBTS Post-Port - Open-Bridge Support Fri4/4/14 0 0 0
59 3.4.5 Phones UAT & Porting - Complete Fri4/4/14 0 0 0
60 3.5 Phase 3: Implementation - Complete Fri4/4/14 0 0 0
61 4 Phase 4: Transition to Operations (TTO) Frid/4/14 0 0 0
64 5 Site Migration Template v10 - Complete Fri4/4/14 0 0 0
14 [H] 14 ODT - TAX - 4 Sites @ 1450 Endpoints Tue2/18/14 0 0 1450
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NGTS Program Schedule
Tue 2/18/14

ID Agency Cutover Date Site Level |SIP Call |Total
i) Counts |Paths  |Endpoints
1 1 Phase 0: Initiation Mon3/4/13 0 0 0
20 [Ev 2 ODT - TAX - Pilot @ 20 Endpoints Tue 9/10/13 20 0 0
21 [E 3 ODT - TAX - Northland @ 1430 Endpoints Tue 2/18/14 1430 0 0
15 |EH) 15 Boards and Commissions - 27 B&Cs @ 515 Endpoints Fri3/28/14 0 0 885
1 | 1 Phase 0: Initiation Wed 7/31/13 0 (] (]
20 [E] 2 BOR 1 site 100 endpoints Fri3/28/14 100 0 0
ve 1 Phase 1: Discovery Thu 1/23/14 0 0 0
2 Phase 2: Design & Planning Wed 2/5/14 0 0 0
21 3 Phase 3: Implementation Fri3/28/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Thu 3/6/14 0 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Fri3/7/14 0 0 0
24 3.3 Phones Received Onsite Sun 3/2/14 0 0 0
25 3.4 Onsite Phone Logistics - Complete Fri3/7/14 0 0 0
26 3.5 Phone UAT & Porting Fri3/28/14 0 0 0
27 |Ha 3.5.1 Profiles enabled for user testing Fri3/21/14 0 0 0
28 |E 3.5.2 Phone Numbers Ported (5 days after testing enabled) Fri3/28/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Fri 3/28/14 0 0 0
30 3.6 Phase 3: Implementation - Complete Fri3/28/14 0 0 0
31 4 Phase 4: Transition to Operations (TTO) Fri 3/28/14 0 0 0
32 4.1 Transition to Operations - Documentation / Support Process Fri 3/28/14 0 0 0
33 4.2 If Leasing - obtain signed Site Service Acceptance Form (paper) Fri3/28/14 0 0 0
34 @ 4.3 Non -Lease - end Site Service Acceptance email Fri3/28/14 0 0 0
35 5 NGTS - Agency Migration Template - Complete Fri 3/28/14 0 0 0
21 [E 3 OH Link 1 site 20 endpoints Fri2/28/14 20 0 0
ve 1 Phase 1: Discovery Thu 12/19/13 0 0 0
2 Phase 2: Design & Planning Tue 1/14/14 0 0 0
21 3 Phase 3: Implementation Fri2/28/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Wed 2/12/14 O 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Thu2/13/14 0 0 0
24 3.3 Phones Received Onsite Sat 2/8/14 0 0 0
25 3.4 Onsite Phone Logistics - Complete Thu2/13/14 0 0 0
26 3.5 Phone UAT & Porting Fri2/28/14 0 0 0
27 |EHa 3.5.1 Profiles enabled for user testing Fri2/21/14 0 0 0
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ID Agency Cutover Date Site Level |SIP Call |Total
i) Counts |Paths  |Endpoints
28 [ 3.5.2 Phone Numbers Ported (5 days after testing enabled) Fri 2/28/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Fri2/28/14 0 0 0
30 3.6 Phase 3: Implementation - Complete Fri2/28/14 0 0 0
31 4 Phase 4: Transition to Operations (TTO) Fri2/28/14 0 0 0
35 5 NGTS - Agency Migration Template - Complete Fri2/28/14 0 0 0
22 [E 4 NUR - 17 S High - 80 Endpoints Wed 3/12/14 80 0 0
1 1 Phase 1: Discovery - Site Specific Meeting Tue 12/24/13 0 0 0
13 2 Phase 2: Design & Planning Fri 1/10/14 0 0 0
40 3 Phase 3: Implementation Wed 3/12/14 0 0 0
41 53 3.1 CBTS Sends out 30 Day Porting Message #1 Fri1/10/14 0 0 0
42 3.2 CBTS Core Config Mon 1/20/14 0 0 0
47 3.3 Onsite Phone Logistics Mon 2/10/14 0 0 0
53 3.4 Phone UAT & Porting Wed 3/12/14 0 0 0
54 | 3.4.1 Profiles enabled for user testing Wed 3/5/14 0 0 0
55 |E 3.4.2 Phone Numbers Ported (5 days after testing enabled) Wed 3/12/14 0 0 0
56 3.4.3 Agency Testing of Ported Phones Wed 3/12/14 0 0 0
57 3.4.4 CBTS Post-Port - Open-Bridge Support Wed 3/12/14 0 0 0
58 3.4.5 Phones UAT & Porting - Complete Wed 3/12/14 0 0 0
59 3.5 Phase 3: Implementation - Complete Wed 3/12/14 0 0 0
60 4 Phase 4: Transition to Operations (TTO) Wed 3/12/14 0 0 0
64 5 NGTS - Agency Migration Template - Complete Wed 3/12/14 0 0 0
23 (& 5 Medical Board - main site @ 90 endpoints Mon 3/3/14 90 0 0
1 1 Phase 1: Discovery Thu 8/15/13 0 0 0
16 2 Phase 2: Design & Planning Tue 9/3/13 0 0 0
41 3 Phase 3: Implementation Mon 3/3/14 0 0 0
42 5 3.1 CBTS Sends out 30 Day Porting Message #1 Tue 9/3/13 0 0 0
43 3.2 CBTS Core Config Wed 9/11/13 0 0 0
48 3.3 Onsite Phone Logistics Tue 10/29/13 0 0 0
54 3.4 Phone UAT & Porting Mon 3/3/14 0 0 0
55 |EE 3.4.1 Profiles uploaded for end user testing Mon 1/27/14 0 0 0
56 |Ed 3.4.2 Phone Numbers Ported Mon 3/3/14 0 0 0
57 3.4.3 Agency Testing of Ported Phones Mon 3/3/14 0 0 0
58 3.4.4 CBTS Post-Port - Open-Bridge Support Mon 3/3/14 0 0 0
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ID Agency Cutover Date Site Level |SIP Call |Total
i) Counts |Paths  |Endpoints
59 3.4.5 Phones UAT & Porting - Complete Mon 3/3/14 0 0 0
60 3.5 Phase 3: Implementation - Complete Mon 3/3/14 0 0 0
61 4 Phase 4: Transition to Operations (TTO) Mon 3/3/14 0 0 0
64 5 Site Migration Template v10 - Complete Mon 3/3/14 0 0 0
24 |[E 6 BEMC - Main site @ 58 endpoints Tue3/25/14 58 0 0
1 1 Phase 1: Discovery Mon 7/1/13 0 0 0
16 2 Phase 2: Design & Planning Tue7/16/13 0 0 0
41 3 Phase 3: Implementation Tue 3/25/14 O 0 0
42 | 3.1 CBTS Sends out 30 Day Porting Message #1 Tue7/16/13 0 0 0
43 3.2 CBTS Core Config Wed 7/24/13 0 0 0
48 3.3 Onsite Phone Logistics Tue 9/3/13 0 0 0
54 3.4 Phone UAT & Porting Tue 3/25/14 O 0 0
55 |EE 3.4.1 Profiles uploaded for end user testing Tue 3/18/14 O 0 0
56 |[EH 3.4.2 Phone Numbers Ported Tue 3/25/14 O 0 0
57 3.4.3 Agency Testing of Ported Phones Tue3/25/14 O 0 0
58 3.4.4 CBTS Post-Port - Open-Bridge Support Tue 3/25/14 O 0 0
59 3.4.5 Phones UAT & Porting - Complete Tue 3/25/14 O 0 0
60 3.5 Phase 3: Implementation - Complete Tue3/25/14 O 0 0
61 4 Phase 4: Transition to Operations (TTO) Tue3/25/14 0 0 0
64 5 Site Migration Template v10 - Complete Tue 3/25/14 O 0 0
16 |E] 16 DAS - 17 Sites @ 1368 Endpoints Mon 5/19/14 0 0 1368
1 1 Phase 0: Initiation Thu 7/4/13 0 0 0
20 |w" 2 Controlled Introduction Mon 1/14/13 O 0 0
21 |[E 3 DAS - Clean-up Bundle @ 49 Endpoints Thu2/27/14 49 0 0
ve 1 Phase 1: Discovery Thu1/30/14 0 0 0
ve 2 Phase 2: Design & Planning Mon 2/3/14 0 0 0
21 3 Phase 3: Implementation Thu 2/27/14 0 0 0
22
23
24 Thu 3/6/14
25 Thu 3/6/14
26 3.5 Phone UAT & Porting Thu 2/27/14 0 0 0
27 3.5.1 Profiles enabled for user testing Mon 2/24/14 0 0 0
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ID Agency Cutover Date Site Level |SIP Call |Total
i) Counts |Paths  |Endpoints
28 |2 3.5.2 Phone Numbers Ported (5 days after testing enabled) Thu 2/27/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Thu 2/27/14 0 0 0
30 3.6 Phase 3: Implementation - Complete Thu 2/27/14 0 0 0
31 4 Phase 4: Transition to Operations (TTO) Thu 2/27/14 0 0 0
35 5 NGTS - Agency Migration Template - Complete Thu 2/27/14 0 0 0
22 |[E 4 DAS - OAKS Contractors @ 37 Endpoints Mon 3/24/14 37 0 0
1 1 Phase 1: Discovery Fri2/14/14 0 0 0
5 2 Phase 2: Design & Planning Wed 2/19/14 0 0 0
21 3 Phase 3: Implementation Mon 3/24/14 0 0 0
22 3.1 IP Address/Firewall/ (OIT/OARnet/CBTS) Wed 3/19/14 0 0 0
23 3.2 Test Phone connected onsite (verification of phone registration) Thu3/20/14 O 0 0
24 3.3 Phones Received Onsite Sat 3/22/14 0 0 0
25 3.4 Onsite Phone Logistics - Complete Sat 3/22/14 0 0 0
26 3.5 Phone UAT & Porting Mon 3/24/14 0 0 0
27 3.5.1 Profiles enabled for user testing Mon 3/17/14 0 0 0
28 3.5.2 Phone Numbers Ported (5 days after testing enabled) Mon 3/24/14 0 0 0
29 3.5.3 Phones UAT & Porting - Complete Mon 3/24/14 O 0 0
30 3.6 Phase 3: Implementation - Complete Mon 3/24/14 0 0 0
31 4 Phase 4: Transition to Operations (TTO) Mon 3/24/14 0 0 0
35 5 NGTS - Agency Migration Template - Complete Mon 3/24/14 0 0 0
23 [E 5 Call Center Migration Dir Assist @ 6 Endpoints Thu 4/10/14 6 0 0
1 1 Phase 1: Discovery Fri2/7/14 0 0 0
2 1.1 Initiation Phase O - previously completed at Agency Level Fri1/24/14 0 0 0
3| 1.2 Complete Discovery Spreadsheet Thu1/30/14 O 0 0
4 1.3 Provide Agent Matrix Fri1/31/14 0 0 0
5 | § 1.4 Complete SOW and review with customer Fri2/7/14 0 0 0
6 1.5 Develop High-Level Timeline Fri1/24/14 0 0 0
7 1.6 Phase 1: Discovery - Complete Fri1/24/14 0 0 0
8 2 Phase 2: Design & Planning Mon 1/27/14 0 0 0
25 3 Phase 3: Implementation Thu 4/10/14 0 0 0
26 3.1 Onsite Phone Logistics Thu 1/23/14 0 0 0
31 3.2 User Testing / Migration Thu 4/10/14 0 0 0
32 3.2.1 Desktop Software Installation Fri12/20/13 O 0 0
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ID Agency Cutover Date Site Level |SIP Call |Total
i) Counts |Paths  |Endpoints
33 3.2.2 Verify connectivity to CCX Mon 12/23/13 0 0 0
34 3.2.3 Web Based Training for Agent and Supervisor Tue 12/24/13 O 0 0
35 3.2.4 WebEx Meeting for Reporting Thu12/26/13 0 0 0
36 | f 3.2.5 Acceptance Testing Thu3/27/14 0 0 0
37 |Ha 3.2.6 Phone Numbers Ported Thu 4/10/14 0 0 0
38 | 4 Phase 4: Transition to Operations (TTO) Thu 4/10/14 0 0 0
24 [E] 6 Call Center Migration MARCS @ 3 Endpoints Tue 4/8/14 3 0 0
1 1 Phase 1: Discovery Fri 2/7/14 0 0 0
8 2 Phase 2: Design & Planning Mon 1/27/14 0 0 0
25 3 Phase 3: Implementation Tue 4/8/14 0 0 0
26 3.1 Onsite Phone Logistics Thu1/23/14 0 0 0
31 3.2 User Testing / Migration Tue 4/8/14 0 0 0
32 3.2.1 Desktop Software Installation Fri12/20/13 0 0 0
33 3.2.2 Verify connectivity to CCX Mon 12/23/13 0 0 0
34 3.2.3 Web Based Training for Agent and Supervisor Tue 12/24/13 0 0 0
35 3.2.4 WebEx Meeting for Reporting Thu12/26/13 0 0 0
36§ 3.2.5 Acceptance Testing Tue 3/25/14 O 0 0
37 |FEe 3.2.6 Phone Numbers Ported Tue 4/8/14 0 0 0
38 | 4 Phase 4: Transition to Operations (TTO) Tue 4/8/14 0 0 0
25 |E 7 DAS - OPF 25 S Front @ 3 Endpoints Tue 4/8/14 3 0 0
1 v 1 Phase 1: Discovery Tue 7/16/13 0 0 0
12 2 Phase 2: Design & Planning Fri 8/16/13 0 0 0
28 3 Phase 3: Implementation Tue 4/8/14 0 0 0
29 | 3.1 CBTS Sends out 30 Day Porting Message #1 Fri 8/16/13 0 0 0
30 3.2 CBTS Core Config Mon 8/26/13 0 0 0
35 3.3 Onsite Phone Logistics Mon 8/26/13 0 0 0
39 3.4 User Testing Tue 4/8/14 0 0 0
40 |E 3.4.1 Profiles uploaded Tue 4/1/14 0 0 0
41 |EH 3.4.2 Phone Numbers Ported Tue 4/8/14 0 0 0
42 & 3.4.3 UAT - Site Service Acceptance Agreement Tue 4/8/14 0 0 0
43 3.4.4 User Testing - Complete Tue 4/8/14 0 0 0
44 3.5 Phase 3: Implementation - Complete Tue 4/8/14 0 0 0
45 |5 4 Phase 4: Transition to Operations (TTO) Tue 4/8/14 0 0 0
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ID Agency Cutover Date Site Level |SIP Call |Total
i) Counts |Paths  |Endpoints
50 5 DAS - OPF 25 S Front @ 3 Endpoints - Complete Tue 4/8/14 0 0 0
26 [H] 8 DAS - OPF Akron @ 8 Endpoints Tue 4/8/14 8 0 0
1 v 1 Phase 1: Discovery Tue 7/16/13 0 0 0
12 2 Phase 2: Design & Planning Fri 8/16/13 0 0 0
28 3 Phase 3: Implementation Tue 4/8/14 0 0 0
29 | 3.1 CBTS Sends out 30 Day Porting Message #1 Fri 8/16/13 0 0 0
30 3.2 CBTS Core Config Mon 8/26/13 0 0 0
35 3.3 Onsite Phone Logistics Mon 8/26/13 0 0 0
39 3.4 User Testing Tue 4/8/14 0 0 0
40 |EH 3.4.1 Profiles uploaded Tue 4/1/14 0 0 0
41 |EH 3.4.2 Phone Numbers Ported Tue 4/8/14 0 0 0
42 G 3.4.3 UAT - Site Service Acceptance Agreement Tue 4/8/14 0 0 0
43 3.4.4 User Testing - Complete Tue 4/8/14 0 0 0
44 3.5 Phase 3: Implementation - Complete Tue 4/8/14 0 0 0
45 | 4 Phase 4: Transition to Operations (TTO) Tue 4/8/14 0 0 0
50 5 DAS - OPF Akron @ 8 Endpoints - Complete Tue 4/8/14 0 0 0
27 |E 9 DAS - OPF Toledo @ 7 Endpoints Tue 4/8/14 7 0 0
1 v 1 Phase 1: Discovery Tue 7/16/13 0 0 0
12 2 Phase 2: Design & Planning Fri 8/16/13 0 0 0
28 3 Phase 3: Implementation Tue 4/8/14 0 0 0
29 | 3.1 CBTS Sends out 30 Day Porting Message #1 Fri 8/16/13 0 0 0
30 3.2 CBTS Core Config Mon 8/26/13 0 0 0
35 3.3 Onsite Phone Logistics Mon 8/26/13 0 0 0
39 3.4 User Testing Tue 4/8/14 0 0 0
40 |EH 3.4.1 Profiles uploaded Tue 4/1/14 0 0 0
41 |EH 3.4.2 Phone Numbers Ported Tue 4/8/14 0 0 0
42 & 3.4.3 UAT - Site Service Acceptance Agreement Tue 4/8/14 0 0 0
43 3.4.4 User Testing - Complete Tue 4/8/14 0 0 0
44 3.5 Phase 3: Implementation - Complete Tue 4/8/14 0 0 0
45 | 4 Phase 4: Transition to Operations (TTO) Tue 4/8/14 0 0 0
50 5 DAS - OPF Toledo @ 7 Endpoints - Complete Tue 4/8/14 0 0 0
28 [E] 10 DAS - OPF Cleveland @ 7 Endpoints Tue 4/8/14 7 0 0
1 | 1 Phase 1: Discovery Tue 7/16/13 0 0 0
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ID Agency Cutover Date Site Level |SIP Call |Total

i) Counts |Paths  |Endpoints
12 2 Phase 2: Design & Planning Fri 8/16/13 0 0 0
28 3 Phase 3: Implementation Tue 4/8/14 0 0 0
29 | 3.1 CBTS Sends out 30 Day Porting Message #1 Fri 8/16/13 0 0 0
30 3.2 CBTS Core Config Mon 8/26/13 0 0 0
35 3.3 Onsite Phone Logistics Mon 8/26/13 0 0 0
39 3.4 User Testing Tue 4/8/14 0 0 0
40 |EH 3.4.1 Profiles uploaded Tue 4/1/14 0 0 0
41 |EH 3.4.2 Phone Numbers Ported Tue 4/8/14 0 0 0
42 G 3.4.3 UAT - Site Service Acceptance Agreement Tue 4/8/14 0 0 0
43 3.4.4 User Testing - Complete Tue 4/8/14 0 0 0
44 3.5 Phase 3: Implementation - Complete Tue 4/8/14 0 0 0
45 | 4 Phase 4: Transition to Operations (TTO) Tue 4/8/14 0 0 0
50 5 DAS - OPF Cleveland @ 7 Endpoints - Complete Tue 4/8/14 0 0 0
29 |E 11 DAS - OPF High-Chestnut @ 5 Endpoints Mon 5/19/14 5 0 0
17 [E] 17 DPS - 8 Sites @ 1700 Endpoints Wed 3/5/14 0 0 1700
1 1 Phase 0: Initiation Wed 5/22/13 0 0 0
20 [ 2 DPS - Sites 1-8 Forecast @ 1700 Endpoints Wed 3/5/14 1700 0 0
18 |E] 18 PRX - 2 Sites @ 88 Endpoints Tue6/11/13 0 0 88
1 1 Phase 0: Initiation Wed 1/2/13 0 0 0
20 [Ely 2 Pharmacy (PRX) - 77 S High @ 41 Endpoints Tue 6/11/13 41 0 0
21 |EH 3 Pharmacy - Placeholder @ 47 Endpoints Mon 5/13/13 47 0 0
19 |EH 19 DoDD 7 Sites @ 1500 Endpoints Tue 4/8/14 0 0 1500
1 1 Phase 0: Initiation Tue 11/27/12 0 0 0
20 [E 2 DoDD - South West DC Tue4/1/14 0 0 0
1 1 Phase 0: Initiation Fri 10/25/13 0 0 0
20 [Ey 2 DoDD - South West DC - Pilot @ 10 Endpoints Tue12/3/13 11 0 0
21 |[E 3 DoDD - South West DC @ 117 Endpoints Tue 4/1/14 117 0 0
1 v 1 Phase 1: Discovery - Site Specific Meeting Wed 10/9/13 0 0 0
13 2 Phase 2: Design & Planning Tue 11/12/13 0 0 0
39 3 Phase 3: Implementation Tue 4/1/14 0 0 0
40 3.1 CBTS Core Config Wed 10/16/13 0 0 0
45 3.2 Onsite Phone Logistics Wed 12/4/13 0 0 0
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51 3.3 Phone UAT & Porting Tue 4/1/14 0 0 0
52 |EE 3.3.1 Profiles enabled for user testing Tue 3/18/14 O 0 0
53 [EEE 3.3.2 Phone Numbers Ported (5 days after testing enabled) Tue 4/1/14 0 0 0
54 3.3.3 Agency Testing of Ported Phones Tue 4/1/14 0 0 0
55 3.3.4 CBTS Post-Port - Open-Bridge Support Tue 4/1/14 0 0 0
56 3.3.5 Phones UAT & Porting - Complete Tue 4/1/14 0 0 0
57 3.4 Phase 3: Implementation - Complete Tue 4/1/14 0 0 0
58 4 Phase 4: Transition to Operations (TTO) Tue 4/1/14 0 0 0
62 5 DODD - South West DC @ 117 Endpoints - Complete Tue 4/1/14 0 0 0
22 |[E 4 DoDD - South West - Survivability Fri1/17/14 0 0 0
21 [E 3 DoDD - Mt Vernon DC Tue 4/8/14 0 0 0
1 | 1 Phase 0: Initiation Fri11/16/12 0 0 0
20 [Ely 2 DoDD - Mt Vernon - Pilot @ 10 Endpoints Tue 1/28/14 9 0 0
21 [E 3 DoDD - Mt Vernon @ 123 Endpoints Tue 4/8/14 123 0 0
1 1 Phase 1: Discovery - Site Specific Meeting Fri11/15/13 0 0 0
13 2 Phase 2: Design & Planning Fri12/13/13 0 0 0
39 3 Phase 3: Implementation Tue 4/8/14 0 0 0
40 | 3.1 CBTS Sends out 30 Day Porting Message #1 Fri12/13/13 0 0 0
41 3.2 CBTS Core Config Mon 12/23/13 0 0 0
46 3.3 Onsite Phone Logistics Tue 1/14/14 0 0 0
52 3.4 Phone UAT & Porting Tue 4/8/14 0 0 0
53 |Ea 3.4.1 Profiles enabled for user testing Tue 3/25/14 O 0 0
54 [EEE 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue 4/8/14 0 0 0
55 3.4.3 Agency Testing of Ported Phones Tue 4/8/14 0 0 0
56 3.4.4 CBTS Post-Port - Open-Bridge Support Tue 4/8/14 0 0 0
57 3.4.5 Phones UAT & Porting - Complete Tue 4/8/14 0 0 0
58 3.5 Phase 3: Implementation - Complete Tue 4/8/14 0 0 0
59 4 Phase 4: Transition to Operations (TTO) Tue 4/8/14 0 0 0
63 5 DoDD - Mt Vernon @ 123 Endpoints - Complete Tue 4/8/14 0 0 0
22 |[E 4 DoDD - Mt Vernon - Survivability Thu4/3/14 0 0 0
22 |[H] 4 DoDD - CA DC Tue 3/25/14 0 0 0
1 1 Phase 0: Initiation Fri 10/25/13 0 0 0
20 [Hy 2 DoDD - CA - Pilot @ 10 Endpoints Tue 1/14/14 14 0 0
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21 |E) 3 DoDD - CA @ 91 Endpoints Tue3/25/14 91 0 0
1 | 1 Phase 1: Discovery - Site Specific Meeting Thu10/31/13 0 0 0
13 2 Phase 2: Design & Planning Fri1/31/14 0 0 0
39 3 Phase 3: Implementation Tue 3/25/14 O 0 0
40 3.1 CBTS Core Config Mon 2/10/14 0 0 0
45 3.2 Onsite Phone Logistics Tue 2/11/14 0 0 0
51 3.3 Phone UAT & Porting Tue 3/25/14 0 0 0
52 |Ed 3.3.1 Survivability Turn-up Tue 3/25/14 O 0 0
53 | 3.3.2 Profiles enabled for user testing (survivability 10 day test) Tue 2/25/14 O 0 0
54 |Ed 3.3.3 Phone Numbers Ported (5 days after testing enabled) Tue 3/11/14 O 0 0
55 3.3.4 Agency Testing of Ported Phones Tue3/11/14 0 0 0
56 3.3.5 CBTS Post-Port - Open-Bridge Support Tue 3/11/14 O 0 0
57 3.3.6 Phones UAT & Porting - Complete Tue3/11/14 O 0 0
58 3.4 Phase 3: Implementation - Complete Tue3/11/14 O 0 0
59 4 Phase 4: Transition to Operations (TTO) Tue 3/11/14 0 0 0
63 5 DoDD - CA @ 91 Endpoints - Complete Tue3/11/14 O 0 0
22 [E 4 DoDD - CA Survivability Tue3/25/14 0 0 0
23 (& 5 DoDD - Youngstown DC Tue3/4/14 0 0 0
1 1 Phase 0: Initiation Thu 11/14/13 O 0 0
20 [Hy 2 DoDD - Youngstown - Pilot @ 10 Endpoints Thu12/12/13 10 0 0
21 |E 3 DoDD - Youngstown @ 156 Endpoints Tue 3/4/14 156 0 0
1 1 Phase 1: Discovery - Site Specific Meeting Mon 11/4/13 0 0 0
13 2 Phase 2: Design & Planning Mon 11/25/13 0 0 0
39 3 Phase 3: Implementation Tue 3/4/14 0 0 0
40 | 3.1 CBTS Sends out 30 Day Porting Message #1 Mon 11/25/13 0 0 0
41 3.2 CBTS Core Config Wed 12/4/13 0 0 0
46 3.3 Onsite Phone Logistics Thu12/26/13 0 0 0
52 3.4 Phone UAT & Porting Tue 3/4/14 0 0 0
53 |Ea 3.4.1 Profiles enabled for user testing Tue 2/18/14 O 0 0
54 [EEE 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue 3/4/14 0 0 0
55 3.4.3 Agency Testing of Ported Phones Tue 3/4/14 0 0 0
56 3.4.4 CBTS Post-Port - Open-Bridge Support Tue 3/4/14 0 0 0
57 3.4.5 Phones UAT & Porting - Complete Tue 3/4/14 0 0 0
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58 3.5 Phase 3: Implementation - Complete Tue 3/4/14 0 0 0
59 4 Phase 4: Transition to Operations (TTO) Tue 3/4/14 0 0 0
63 5 NGTS - Agency Migration Template - Complete Tue 3/4/14 0 0 0
22 (@ 4 DoDD - Youngstown - Survivability Tue 1/28/14 0 0 0
24 [H] 6 DoDD - North West DC Tue 2/25/14 0 0 0
1 1 Phase 0: Initiation Mon 12/30/13 0 0 0
20 [E] 2 DoDD - North West @ 174 Endpoints Tue 2/25/14 100 0 0
1 1 Phase 1: Discovery - Site Specific Meeting Fri11/8/13 0 0 0
13 2 Phase 2: Design & Planning Mon 12/2/13 0 0 0
39 3 Phase 3: Implementation Tue 2/25/14 0 0 0
40 | 3.1 CBTS Sends out 30 Day Porting Message #1 Mon 12/2/13 0 0 0
41 3.2 CBTS Core Config Tue 12/10/13 0 0 0
46 3.3 Onsite Phone Logistics Thu 1/2/14 0 0 0
52 3.4 Phone UAT & Porting Tue 2/25/14 O 0 0
53 |Ea 3.4.1 Profiles enabled for user testing Tue 2/11/14 O 0 0
54 |Ed 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue 2/25/14 0 0 0
55 3.4.3 Agency Testing of Ported Phones Tue 2/25/14 0 0 0
56 3.4.4 CBTS Post-Port - Open-Bridge Support Tue 2/25/14 0 0 0
57 3.4.5 Phones UAT & Porting - Complete Tue 2/25/14 O 0 0
58 3.5 Phase 3: Implementation - Complete Tue 2/25/14 0 0 0
59 4 Phase 4: Transition to Operations (TTO) Tue 2/25/14 0 0 0
63 5 NGTS - Agency Migration Template - Complete Tue 2/25/14 0 0 0
21 |[E 3 DoDD - North West - Survivability Tue 1/28/14 0 0 0
25 [Ej 7 DoDD - Gallipolis DC Tue2/18/14 0 0 0
1 1 Phase 0: Initiation Thu 12/12/13 0 0 0
20 [E] 2 DoDD - Gallipolis @ 177 Endpoints Tue 2/18/14 152 0 0
1 1 Phase 1: Discovery - Site Specific Meeting Mon 11/18/13 0 0 0
13 2 Phase 2: Design & Planning Mon 12/9/13 0 0 0
39 3 Phase 3: Implementation Tue 2/18/14 0 0 0
40 |53 3.1 CBTS Sends out 30 Day Porting Message #1 Mon 12/9/13 O 0 0
41 3.2 CBTS Core Config Tue 12/17/13 0 0 0
46 3.3 Onsite Phone Logistics Thu 1/9/14 0 0 0
52 3.4 Phone UAT & Porting Tue 2/18/14 0 0 0
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53 |Ea 3.4.1 Profiles enabled for user testing Tue 2/4/14 0 0 0
54 |[E4 3.4.2 Phone Numbers Ported (5 days after testing enabled) Tue 2/18/14 0 0 0
55 3.4.3 Agency Testing of Ported Phones Tue 2/18/14 0 0 0
56 3.4.4 CBTS Post-Port - Open-Bridge Support Tue 2/18/14 0 0 0
57 3.4.5 Phones UAT & Porting - Complete Tue 2/18/14 O 0 0
58 3.5 Phase 3: Implementation - Complete Tue 2/18/14 O 0 0
59 4 Phase 4: Transition to Operations (TTO) Tue 2/18/14 0 0 0
63 5 NGTS - Agency Migration Template - Complete Tue 2/18/14 0 0 0
21 |[E 3 DoDD - Gallipolis - Survivability Tue2/4/14 0 0 0
26 [Elv" 8 DoDD - Tiffin DC Tue 2/4/14 0 0 0
27 [Hy 9 DoDD - Limited Controlled Introduction @ 12 Endpoints Wed 3/20/13 12 0 0
28 [Hy 10 DoDD - Warrensville DC Fri10/18/13 0 0 0
29 W 11 DoDD - Columbus Development Ctr @ 26 Endpoints (Clean-up ) Mon 7/29/13 33 0 0
30 | 12 DoDD - Columbus Development Ctr @ 1 Endpoint (Clean-up 614-466-0145 - Fri 8/9/13 1 0 0
ticket #4359)
31 & 13 DoDD - Columbus Development Ctr @ 7 Endpoints (Clean-up) Mon 8/12/13 7 0 0
32 [E)y 14 DoDD - Montgomery DC - Master Tue 1/28/14 0 0 0
33 [Hly” 15 DoDD - Columbus DC Tue12/3/13 0 0 0
34 [E)y 16 DoDD - Central Office @ 232 Endpoints (Partial 218) Fri7/12/13 218 0 0
35 WG 17 DoDD - Central Office @ 26 Endpoints (Clean-up #1) Mon 7/29/13 26 0 0
36 W 18 DoDD - Central Office @ 7 Endpoints (Clean-up #2) Fri 8/9/13 3 0 0
37 v 19 DoDD - Central Office @ 4 Endpoints (Clean-up #3) Fri 8/23/13 4 0 0
20 [E 20 AGO - 13 Sites @ 1693 Endpoints Thu4/24/14 0 0 1693
1 | 1 Phase 0: Initiation Wed 11/21/12 0 (] (]
20 |w" 2 Controlled Introduction Mon 1/14/13 O 0 0
21 |[E 3 AGO - London-BCl -- 1st FIr @75 Endpoints Thu 4/10/14 75 0 0
1 1 Phase 1: Discovery Tue 8/27/13 0 0 0
16 2 Phase 2: Design & Planning Fri9/13/13 0 0 0
41 3 Phase 3: Implementation Thu 4/10/14 0 0 0
42 5 3.1 CBTS Sends out 30 Day Porting Message #1 Fri 9/13/13 0 0 0
43 3.2 CBTS Core Config Mon 9/23/13 0 0 0
48 3.3 Onsite Phone Logistics Wed 11/6/13 0 0 0
54 3.4 Phone UAT & Porting Thu 4/10/14 0 0 0
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55 |EE 3.4.1 Profiles uploaded for end user testing Thu 4/3/14 0 0 0
56 |Ed 3.4.2 Phone Numbers Ported Thu 4/10/14 0 0 0
57 3.4.3 Agency Testing of Ported Phones Thu 4/10/14 O 0 0
58 3.4.4 CBTS Post-Port - Open-Bridge Support Thu 4/10/14 O 0 0
59 3.4.5 Phones UAT & Porting - Complete Thu 4/10/14 0 0 0
60 3.5 Phase 3: Implementation - Complete Thu 4/10/14 0 0 0
61 4 Phase 4: Transition to Operations (TTO) Thu 4/10/14 O 0 0
62 4.1 If Leasing - obtain signed Site Service Acceptance Form (paper) Tue 8/13/13 0 0 0
63 | 4.2 Non -Lease - end Site Service Acceptance email Thu 4/10/14 0 0 0
64 5 Site Migration Template v10 - Complete Thu 4/10/14 0 0 0
22 [H] 4 AGO - London-BCl -- 2nd Flr 100 Endpoints Thu 4/10/14 100 0 0
1 1 Phase 1: Discovery Tue 8/27/13 0 0 0
16 2 Phase 2: Design & Planning Fri9/13/13 0 0 0
41 3 Phase 3: Implementation Thu 4/10/14 0 0 0
42 5 3.1 CBTS Sends out 30 Day Porting Message #1 Fri 9/13/13 0 0 0
43 3.2 CBTS Core Config Mon 9/23/13 0 0 0
48 3.3 Onsite Phone Logistics Wed 11/6/13 0 0 0
54 3.4 Phone UAT & Porting Thu 4/10/14 0 0 0
55 |[EEE& 3.4.1 Profiles uploaded for end user testing Thu 4/3/14 0 0 0
56 |Ed 3.4.2 Phone Numbers Ported Thu 4/10/14 0 0 0
57 3.4.3 Agency Testing of Ported Phones Thu 4/10/14 O 0 0
58 3.4.4 CBTS Post-Port - Open-Bridge Support Thu 4/10/14 O 0 0
59 3.4.5 Phones UAT & Porting - Complete Thu 4/10/14 0 0 0
60 3.5 Phase 3: Implementation - Complete Thu 4/10/14 0 0 0
61 4 Phase 4: Transition to Operations (TTO) Thu 4/10/14 O 0 0
64 5 AGO - London-BCl -- 2nd FIr 100 Endpoints - Complete Thu 4/10/14 O 0 0
23 |E 5 AGO - London-BCl -- 3rd Fir 100 Endpoints Thu 4/10/14 100 0 0
1 1 Phase 1: Discovery Tue 8/27/13 0 0 0
16 2 Phase 2: Design & Planning Fri9/13/13 0 0 0
41 3 Phase 3: Implementation Thu 4/10/14 0 0 0
42 | 3.1 CBTS Sends out 30 Day Porting Message #1 Fri 9/13/13 0 0 0
43 3.2 CBTS Core Config Mon 9/23/13 0 0 0
48 3.3 Onsite Phone Logistics Wed 11/6/13 0 0 0
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54 3.4 Phone UAT & Porting Thu 4/10/14 0 0 0
55 |EE 3.4.1 Profiles uploaded for end user testing Thu 4/3/14 0 0 0
56 |[EH 3.4.2 Phone Numbers Ported Thu 4/10/14 O 0 0
57 3.4.3 Agency Testing of Ported Phones Thu 4/10/14 O 0 0
58 3.4.4 CBTS Post-Port - Open-Bridge Support Thu 4/10/14 O 0 0
59 3.4.5 Phones UAT & Porting - Complete Thu 4/10/14 0 0 0
60 3.5 Phase 3: Implementation - Complete Thu 4/10/14 O 0 0
61 4 Phase 4: Transition to Operations (TTO) Thu 4/10/14 O 0 0
64 5 AGO - London-BCl -- 2nd FIr 100 Endpoints - Complete Thu 4/10/14 0 0 0
24 [E 6 AGO - Richfield (BCl) @ 150 Endpoints * Survivability Thu 4/24/14 150 0 0
1 1 Phase 1: Discovery Wed 9/18/13 0 0 0
16 2 Phase 2: Design & Planning Fri 10/4/13 0 0 0
41 3 Phase 3: Implementation Thu 4/24/14 0 0 0
42 5 3.1 CBTS Sends out 30 Day Porting Message #1 Fri 10/4/13 0 0 0
43 3.2 CBTS Core Config Tue 10/15/13 0 0 0
48 3.3 Onsite Phone Logistics Wed 11/27/13 0 0 0
54 3.4 Phone UAT & Porting Thu 4/24/14 0 0 0
55 |[EEE& 3.4.1 Profiles uploaded for end user testing Thu 4/17/14 0 0 0
56 |[EH 3.4.2 Phone Numbers Ported Thu4/24/14 0 0 0
57 3.4.3 Agency Testing of Ported Phones Thu4/24/14 0 0 0
58 3.4.4 CBTS Post-Port - Open-Bridge Support Thu4/24/14 0 0 0
59 3.4.5 Phones UAT & Porting - Complete Thu 4/24/14 0 0 0
60 3.5 Phase 3: Implementation - Complete Thu 4/24/14 0 0 0
61 4 Phase 4: Transition to Operations (TTO) Thu 4/24/14 0 0 0
63 5 AGO - Richfield (BCl) @ 150 Endpoints * Survivability - Complete Thu 4/24/14 0 0 0
25 [E] 7 AGO - Richfield (OPOTA) @ 30 Endpoints * Survivability Thu 4/24/14 30 0 0
26 |w" 8 AGO - Morse Rd/DNR @ 9 Endpoints Thu 2/13/14 9 0 0
27 | 9 AGO - 150 E. Gay - Wks 1-5 @ 700 Endpoints Thu 9/12/13 0 0 0
28 W 10 AGO - Bowling Green @ 63 Endpoints Thu 4/25/13 63 0 0
29 & 11 AGO - 30 E. Broad @ 400 Endpoints Wed 9/18/13 0 0 0
30 |w" 12 AGO - Toledo @ 35 Endpoints Thu 8/1/13 35 0 0
31 | 13 AGO - Cleveland @ 93 Endpoints Thu 8/8/13 93 0 0
32 W 14 AGO - Grove City @ 68 Endpoints Thu 8/1/13 68 0 0
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33 | 15 AGO - Cincinnati-Carew @ 46 Endpoints Fri 8/16/13 53 0 0
34 | 16 AGO - Athens - BCl @ 12 Endpoints (Partial) Thu 8/8/13 5 0 0
35 W 17 AGO - London OPOTA (Complex & Dorm) @ 150 Endpoints Thu 9/19/13 139 0 0
36 v 18 AGO - London OPQOTA (TTC) @ 30 Endpoints Thu 9/19/13 26 0 0
37 | 19 AGO - Youngstown @ 51 Endpoints Thu 11/21/13 63 0 0
21 | 21 PUCO -1 Site @ 350 endpoints Tue 6/4/13 0 0 0
22 | 22 ODH - 2 Sites @ 868 Endpoints Fri11/15/13 0 0 0
23 | 23 LIS - SIP 1 Site @ 1088 Endpoints Fri11/15/13 0 0 0
24 | 24 Secretary of State - 1 Site @ 125 Endpoints Mon 8/26/13 0 0 0
25 |w" 25 Secretary of State - 1 Site @ 125 Endpoints Mon 8/26/13 0 0 0
26 [E] 26 DAS - Completed Projects Fri1/31/14 0 0 0
1 | 1 DAS - L39 Conference Rooms @ 5 Endpoints Fri 1/10/14 0 0 0
2 v 2 DAS - OPF Surface @ 15 Endpoints Fri1/31/14 0 0 0
3 W 3 DAS - SOCC L3 @ 37 Endpoints Thu 1/9/14 0 0 0
4 | 4 DAS - SOCC L1 @ 43 Endpoints Thu 1/9/14 0 0 0
5 v 5 DAS - Riffe OIT 19th Floor @ 10 Endpoints Tue 1/7/14 0 0 0
6 |v" 6 DAS - L29 & 39 - Pilot @ 10 Endpoints Fri5/10/13 0 0 0
7 | 7 DAS - Rhodes L39 @ 90 Endpoints (new temp #s) Mon 8/26/13 0 0 0
8 |vw 8 DAS - Rhodes L39 @ 76 Endpoints (Porting DIDs) Thu 11/7/13 0 0 0
9 |v 9 DAS - Rhodes L39 @ 14 Endpoints (Porting DIDs) Tue 12/31/13 0 0 0
10 |+ 10 DAS - Rhodes L29 @ 13 Endpoints Mon 8/26/13 0 0 0
11 | 11 DAS -Rhodes L29 @ 13 Endpoints (Porting) Tue 10/29/13 0 0 0
12 | 12 DAS - Rhodes L40 @ 24 Endpoints Mon 8/26/13 0 0 0
13 " 13 DAS - Rhodes L40 @ 24 Endpoints (Porting) Thu11/7/13 0 0 0
14 | 14 DAS - Rhodes (EOD-ASD) @ 78 Endpoints (temp #s) Mon 8/26/13 0 0 0
15 | 15 DAS - Rhodes (EOD Surface Rd) @ 27 Endpoints (21 ported - 6 pending) Thu 11/7/13 0 0 0
16 |+ 16 DAS - Rhodes (EOD Surface Rd) @ 7 Endpoints Thu 1/23/14 0 0 0
17 & 17 DAS - Rhodes (ASD L40) @ 72 Endpoints Thu 11/7/13 0 0 0
18 & 18 DAS - Rhodes (ASD L40) @ 19 Endpoints Fri1/31/14 0 0 0
19 & 19 DAS - Rhodes HRD 27 @ 58 Endpoints Mon 8/26/13 0 0 0
20 & 20 DAS - Rhodes HRD 27 @ 132 Endpoints Wed 11/6/13 0 0 0
21 &7 21 DAS - Rhodes HRD 27 @ 7 Endpoints (clean-up) Fri1/3/14 0 0 0
22 W 22 DAS - Rhodes HRD 28 @ 59 Endpoints (temp #s) Mon 8/26/13 0 0 0
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23 | 23 DAS - Rhodes HRD 28 @ 107 Endpoints Wed 10/30/13 0 0 0
24 | 24 DAS - Surface Rd (GSD surplus/real estate) @ 30 Endpoints (temp #s) Wed 9/11/13 0 0 0
25 |y 25 DAS -Surface Rd (GSD surplus/real estate) @ 30 Endpoints (Porting) Wed 12/4/13 0 0 0
26 |&" 26 DAS - Surface Rd (GSD Admin) @ 25 Endpoints (temp #s) Wed 9/11/13 O 0 0
27 | 27 DAS -Surface Rd (GSD Admin) @20 Endpoints (Porting DIDs) Thu11/7/13 0 0 0
28 v 28 DAS - Surface Rd (GSD Admin) @ 8 Endpoints (Porting DIDs) Fri1/3/14 0 0 0
29 & 29 DAS - Surface Rd (Risk and Fleet) @ 13 Endpoints Wed 9/11/13 0 0 0
30 |&" 30 DAS -Surface Rd (Risk and Fleet) @ 13 Endpoints (Porting) Tue 10/29/13 0 0 0
31 & 31 DAS - Surface Rd (Purchasing) @ 79 Endpoints Wed 9/11/13 0 0 0
32 | 32 DAS - Surface Rd (Purchasing) @ 79 Endpoints (Porting) Tue 10/29/13 O 0 0
33 & 33 DAS - Surface Rd (HRD Surface) @ 7 Endpoints Wed 9/11/13 O 0 0
34 |y 34 DAS - Surface Rd (HRD Surface) @ 7 Endpoints (Porting) Fri1/3/14 0 0 0
35 |w" 35 DAS - Surface Rd. (MARCS) @ 19 Endpoints Tue 1/14/14 0 0 0
36 v 36 DAS - Various Loc (GSD Printing-Mail Services) @ 42 Endpoints Wed 9/11/13 0 0 0
37 & 37 DAS - Various Loc (GSD Printing-Mail Services) @ 42 Endpoints (Porting) Tue 10/29/13 O 0 0
38 |&" 38 DAS - Chase (DAS OCB) @ 40 Endpoints Tue 11/26/13 0 0 0
39 | 39 DAS - Riffe (CSA) @ 7 Endpoints (Porting) Thu10/31/13 0 0 0
40 | 40 DAS - Green (OAKS) @ 65 Endpoints Tue 1/7/14 0 0 0
27 [E) 27 Completed Boards and Commissions Mon 11/25/13 0 0 0
1 | 1 CIV 5 Site @ 109 Endpoints Mon 11/25/13 109 0 0
2 W 2 CHR - Main site @ 7 endpoints Thu 11/7/13 7 0 0
3 v 3 BRB - Main site @ 4 endpoints Thu 11/14/13 4 0 0
4 | 4 SPE - Main site @ 11 endpoints Fri11/1/13 11 0 0
5 v 5 OTTA - Main site @ 77 Endpoints Fri 10/11/13 77 0 0
6 v 6 SPA - Main site @ 7 endpoints Fri11/1/13 7 0 0
7 v 7 OPT - Main site @ 4 endpoints Fri11/1/13 4 0 0
8 v 8 OPP - Main site @ 4 endpoints Fri11/1/13 4 0 0
9 |v 9 MIH - Main site @ 14 endpoints Tue 11/5/13 14 0 0
10 |&" 10 COS - Main site @ 72 endpoints Thu 10/3/13 76 0 0
11 & 11 ACC - Main site @ 11 endpoints Wed 11/6/13 11 0 0
12 |&" 12 RCB - Main site @ 6 endpoints Thu 10/31/13 6 0 0
13 & 13 OBD - Main site @ 4 endpoints Wed 11/6/13 4 0 0
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14 |&" 14 FUN - Main site @ 7 endpoints Thu 10/31/13 7 0 0
15 |&" 15 DEN - Main site @ 22 endpoints Wed 11/6/13 22 0 0
16 | 16 CDP - Main site @ 9 endpoints Wed 11/6/13 9 0 0
17 |&" 17 ART - Main site @ 31 endpoints Wed 11/6/13 31 0 0
18 & 18 SAN - Main site @ 2 endpoints Thu 10/31/13 2 0 0
19 |&" 19 ODB - Main site @ 5 endpoints Thu 10/31/13 5 0 0
20 | 20 PYT - Main site @ 11 endpoints Thu 10/31/13 11 0 0
21 | 21 PSY - Main site @ 9 endpoints Wed 10/30/13 9 0 0
22 | 22 LCO - Main site @ 11 endpoints Wed 10/30/13 11 0 0
23 | 23 DVM - Main site @ 5 endpoints Thu 10/31/13 5 0 0
24 |&" 24 CRB - Main site @ 8 endpoints Wed 10/30/13 8 0 0
25 | 25 BTA - Main site @ 59 endpoints Mon 9/30/13 59 0 0
26 | 26 SCR - Main site @ 9 endpoints Fri9/6/13 9 0 0
27 | 27 CSV - Main site @ 10 endpoints Mon 9/23/13 10 0 0
28 v 28 ARC - Main Site @ 5 Endpoints Wed 10/30/13 5 0 0
29 | 29 BWC - 7 Sites @ 2698 Endpoints Mon 6/24/13 0 0 2698
30 | 30 OBM - 1 Site @ 158 Endpoints Thu 8/29/13 0 0 158
31 & 31 TOS - 2 Sites @ 175 Endpoints Thu 6/13/13 0 0 175
32 | 32 PWC - 1 Site @ 14 Endpoints Thu 5/9/13 0 0 14
33 & 33 MHAS - 4 Sites @ 505 Endpoints (non Call Centers) Fri 8/16/13 0 0 505
34 W 34 EPA - 7 Sites @ 2210 Endpoints Fri4/5/13 0 0 2210
35 |w" 35 CSW - 50 West Broad @ 24 Endpoints (FOC) Mon 7/8/13 24 0 24
36 | 36 CCC - 1 Sites @ 45 Endpoints Thu 5/30/13 0 0 45
37 W 37 Dept of Agriculture 1 Site @ 551 Endpoints Tue7/16/13 0 0 402
38 v 38 DAS - IE & HHS - Bl 1 Site @ 76 Endpoints Tue 4/23/13 0 0 76
39 | 39 Inspector General - 1 Site @ 27 Endpoints Thu 5/2/13 0 0 27
40 | 40 ODA - Aging - 1 Site @ 100 Endpoints Mon 7/15/13 0 0 100
41 | 41 PES - 1 Site @ 11 Endpoints Mon 7/8/13 0 0 11
42 | 42 Dept of Ed @ 809 Endpoints Thu 3/28/13 0 0 809
43 | 43 SERB - 1 Site @ 50 Endpoints Fri 8/9/13 0 0 50
44 | 44 OFCC - 1 Site @ 110 Endpoints Mon 12/17/12 0 0 110
45 | 45 0OSD - 2 Sites @ 130 Endpoints Fri 8/9/13 0 0 108
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46 | 46 ODVS - 1 Site @ 30 Endpoints Thu 8/1/13 0 0 30
47 | 47 ODI - 1 Site @ 265 Endpoints -- Buy Tue 7/2/13 0 0 539
48 | 48 Ethics Commission - 1 Site @ 25 Endpoints Thu 8/22/13 0 0 25
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