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0 NGTS - VoIP Deployment Schedule 56% Fri 4/4/14 No 0 0 25746

1 1 DRC - 13 Sites @ est 5610 Endpoints 9% Wed 2/12/14 No 0 0 1450

1 1 Phase 0: Initiation 100% Mon 8/26/13 No 0 0 0

20 2 DRC - Pilot Chillicothe @ 15 Endpoints 0% Wed 1/8/14 No 15 0 0

21 3 DRC - Central Office @ est 700 Endpoints 0% Wed 2/12/14 No 700 0 0

2 2 OCC - 1 Site @ 50 Endpoints 8% Tue 12/17/13 No 0 0 50

1 1 Phase 0: Initiation 100% Thu 8/22/13 No 0 0 0

20 2 OCC - Pilot @ 3 Endpoints 0% Thu 11/21/13 No 3 0 0

21 3 OCC - 10 W Broad @ 50 Endpoints 0% Tue 12/17/13 No 47 0 0

3 3 LIS - SIP 1 Site @ 1088 Endpoints 22% Mon 12/16/13 No 0 125 0

1 1 Phase 0: Initiation 100% Thu 9/26/13 No 0 0 0

20 2 LIS - SIP Pilot @ 4 Endpoints 100% Fri 10/11/13 No 4 0 0

21 3 LIS - SIP LIS-00012-2013 @ 26 Endpoints 0% Fri 11/1/13 No 0 0 0

22 4 LIS - SIP LIS-00013-2013 @ 363 Endpoints 0% Mon 12/16/13 No 0 0 0

23 5 LIS - SIP LIS-00014-2013 @ 164 Endpoints 0% Fri 11/8/13 No 0 0 0

24 6 LIS - SIP LIS-00015-2013 @ 535 Endpoints 0% Fri 11/15/13 No 0 0 0

4 4 ODSA - Riffe @ 418 Endpoints 17% Fri 12/6/13 No 0 0 418

1 1 Phase 0: Initiation 100% Tue 3/26/13 No 0 0 0

20 2 ODSA - POC @ 7 Endpoints 100% Thu 4/11/13 No 7 0 0

21 3 ODSA - Riffe -- L27 @ 86 Endpoints (46 profiles) 21% Tue 11/26/13 No 46 0 0

22 4 ODSA - Riffe - L26/L28 @ 166 Endpoints 0% Wed 11/20/13 No 166 0 0

23 5 ODSA - Riffe - L24 @ 11 Endpoints 0% Fri 12/6/13 No 0 0 0

24 6 ODSA - Riffe -- L25/L29 & L27 Cleanup @ 170 Endpoints 0% Thu 12/5/13 No 170 0 0

5 5 ODNR - 3 Sites @ 980 Endpoints 18% Mon 1/13/14 No 0 0 980

1 1 Phase 0: Initiation 16% Wed 1/2/13 No 0 0 0

20 2 ODNR - Controlled Turn-up @ 9 Endpoints 100% Fri 5/10/13 Yes 9 0 0

21 3 ODNR - Athens @ 80 Endpoints 0% Wed 11/20/13 No 80 0 0

22 4 ODNR - Akron @ 50 Endpoints 0% Tue 11/26/13 No 50 0 0

23 5 ODNR - HQ @ 900 Endpoints 0% Mon 1/13/14 No 900 0 0

6 6 Supreme Court - 2 Sites @ 500 Endpoints 15% Fri 4/4/14 No 0 0 522

1 1 Phase 0: Initiation 100% Fri 3/22/13 No 0 0 0

20 2 Pilot 100% Tue 7/30/13 Yes 3 0 0

21 3 Supreme Court - Phase 1 @ 47 Endpoints 0% Fri 11/8/13 No 0 47 0

22 4 Supreme Court - Phase 2 @ 73 Endpoints 0% Fri 11/22/13 No 0 73 0

23 5 Supreme Court - Phase 3 @ 55 Endpoints 0% Fri 12/20/13 No 0 55 0

24 6 Supreme Court - Phase 4 @ 43 Endpoints 0% Fri 1/10/14 No 0 43 0

25 7 Supreme Court - Phase 5 @ 65 Endpoints 0% Fri 2/7/14 No 0 65 0

26 8 Supreme Court - Phase 6 @ 51 Endpoints 0% Fri 2/21/14 No 0 51 0
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27 9 Supreme Court - Phase 7 @ 68 Endpoints 0% Fri 3/7/14 No 0 68 0

28 10 Supreme Court - Phase 8 @ 57 Endpoints 0% Thu 3/20/14 No 0 57 0

29 11 Supreme Court - Phase 9 @ 63 Endpoints 0% Fri 4/4/14 No 0 63 0

7 7 Auditor - 7 Sites @ 464 Endpoints 28% Mon 3/10/14 No 0 0 464

1 1 Phase 0 - activities 100% Fri 9/20/13 No 0 0 0

2 2 Auditor - HQ Pilot @ 20 Endpoints 0% Fri 1/10/14 No 20 0 0

3 3 Auditor - HQ 3rd Floor @ 33 Endpoints 0% Tue 1/21/14 No 33 0 0

4 4 Auditor - HQ 4rd Floor @ 16 Endpoints 0% Mon 1/27/14 No 16 0 0

5 5 Auditor - HQ 5rd Floor @ 56 Endpoints 0% Mon 2/3/14 No 56 0 0

6 6 Auditor - HQ 9th Floor @ 80 Endpoints 0% Tue 2/11/14 No 80 0 0
7 7 Auditor - HQ 10th Floor @ 80 Endpoints 0% Mon 3/10/14 No 0 0 0

8 8 OBM - 1 Site @ 158 Endpoints 100% Fri 10/18/13 No 0 0 158

1 1 Phase 0: Initiation 100% Thu 5/16/13 No 0 0 0

20 2 OBM - Pilot @ 30 Endpoints 100% Tue 9/10/13 No 30 0 0

21 3 OBM - 1 Site @ 128 Endpoints 100% Fri 10/18/13 No 154 0 0

9 9 TOS - 2 Sites @ 175 Endpoints 80% Tue 10/1/13 No 0 0 175

1 1 Phase 0: Initiation 100% Tue 3/5/13 No 0 0 0

20 2 Call Center Migration TOS ExpACD  @ 4 Endpoints 0% Tue 10/1/13 No 4 0 0

21 3 TOS - Rhodes Pilot @ 34 Endpoints 100% Wed 9/4/13 No 35 0 0

22 4 TOS - SOCC Pilot @ 8 Endpoints 100% Wed 9/4/13 No 4 0 0

23 5 TOS - 130 E. Broad - 10th Flr @ 42 Endpoints 100% Wed 9/18/13 No 42 0 0

24 6 TOS - 130 E. Broad - 9th Flr @ 74 Endpoints 100% Wed 9/18/13 No 74 0 0

10 10 ODH - 2 Sites @ 868 Endpoints 51% Fri 12/13/13 No 0 135 0

1 1 Phase 0: Initiation 99% Wed 1/2/13 No 0 0 0

20 2 ODH - SIP POC @ 5 Endpoints 100% Mon 1/14/13 Yes 0 0 0

21 3 ODH - SIP Phase 1 @ 116 Endpoints (114 actual endpoints) 100% Fri 5/17/13 No 0 30 0

22 4 ODH - SIP Phase 2 @ 157 Endpoints 100% Fri 8/16/13 No 0 30 0

23 5 ODH - SIP Phase 3 @ 158 Endpoints 100% Mon 9/30/13 No 0 15 0

24 6 ODH - SIP Phase 4 @ 184 Endpoints 0% Thu 10/31/13 No 0 15 0

25 7 ODH - SIP Phase 5 @ 231 Endpoints 0% Fri 11/15/13 No 0 30 0

26 8 ODH - SIP Phase 6 @ 201 Endpoints 0% Wed 11/27/13 No 0 15 0

27 9 ODH - SIP Phase 7 @ 195 Endpoints 0% Fri 12/6/13 No 0 15 0

28 10 ODH - SIP Phase 8 @ 72 Endpoints 0% Fri 12/13/13 No 0 15 0

29 11 ODH - SIP Drew Center @ 10 Endpoints 100% Thu 10/10/13 Yes 10 0 10

30 12 ODH - SIP Dept of Aging @ 7 Endpoints 0% Thu 10/31/13 No 0 0 0

31 13 ODH - SIP Special Phase @  24 Endpoints 0% Fri 11/22/13 No 0 15 0

11 11 ODT - TAX - 4 Sites @ 1450 Endpoints 16% Tue 2/18/14 No 0 0 1450

12 12 Boards and Commissions - 27 B&Cs @ 515 Endpoints 15% Tue 1/21/14 No 0 0 515
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1 1 Phase 0: Initiation 100% Wed 7/31/13 No 0 0 0

20 2 OTTA - Main site @ 77 Endpoints 100% Fri 10/11/13 No 77 0 0

21 3 CIV 5 Sites @ 109 Endpoints (expand for sites) 33% Mon 12/16/13 No 0 0 109

1 1 Phase 0: Initiation 0% Wed 7/31/13 No 0 0 0

20 2 CIV - 4th Floor @ 19 endpoints 100% Mon 10/7/13 No 19 0 0

21 3 CIV - 5th Floor @ 23 Endpoints 100% Mon 9/23/13 No 23 0 0

22 4 CIV - Akron @ 19 endpoints 0% Mon 11/25/13 No 19 0 0

23 5 CIV - Cleveland @ 14 endpoints 0% Mon 11/25/13 No 14 0 0

24 6 CIV - Dayton @ 16 endpoints 0% Mon 12/16/13 No 16 0 0

25 7 CIV - Toledo @ 18 endpoints 0% Mon 12/16/13 No 18 0 0

22 4 SPE - Main site @ 11 endpoints 0% Fri 11/1/13 No 11 0 0

23 5 SPA - Main site @ 7 endpoints 0% Fri 11/1/13 No 7 0 0

24 6 OPT - Main site @ 4 endpoints 0% Fri 11/1/13 No 4 0 0

25 7 OPP - Main site @ 4 endpoints 0% Fri 11/1/13 No 4 0 0

26 8 MIH - Main site @ 14 endpoints 0% Tue 11/5/13 No 14 0 0

27 9 COS - Main site @ 72 endpoints 100% Thu 10/3/13 No 76 0 0

28 10 BEMC - Main site @ 58 endpoints 0% Tue 11/19/13 No 58 0 0

29 11 ACC - Main site @ 11 endpoints 0% Wed 11/6/13 No 11 0 0

30 12 RCB - Main site @ 6 endpoints 0% Thu 10/31/13 No 6 0 0

31 13 OBD - Main site @ 4 endpoints 0% Wed 11/6/13 No 4 0 0

32 14 FUN - Main site @ 7 endpoints 0% Thu 10/31/13 No 7 0 0

33 15 DEN - Main site @ 22 endpoints 0% Wed 11/6/13 No 22 0 0

34 16 CHR - Main site @ 7 endpoints 0% Wed 11/6/13 No 7 0 0

35 17 CDP - Main site @ 9 endpoints 0% Wed 11/6/13 No 9 0 0

36 18 BRB - Main site @ 4 endpoints 0% Wed 11/6/13 No 4 0 0

37 19 ART - Main site @ 31 endpoints 0% Wed 11/6/13 No 31 0 0

38 20 SAN - Main site @ 2 endpoints 0% Thu 10/31/13 No 2 0 0

39 21 PYT - Main site @ 11 endpoints 0% Thu 10/31/13 No 11 0 0

40 22 PSY - Main site @ 9 endpoints 0% Wed 10/30/13 No 9 0 0

41 23 ODB - Main site @ 5 endpoints 0% Thu 10/31/13 No 5 0 0

42 24 LCO - Main site @ 11 endpoints 0% Wed 10/30/13 No 11 0 0

43 25 DVM - Main site @ 5 endpoints 0% Thu 10/31/13 No 5 0 0

44 26 CRB - Main site @ 8 endpoints 0% Wed 10/30/13 No 8 0 0

45 27 BTA - Main site @ 59 endpoints 100% Mon 9/30/13 No 59 0 0

46 28 SCR - Main site @ 9 endpoints 100% Fri 9/6/13 Yes 9 0 0

47 29 CSV - Main site @ 10 endpoints 100% Mon 9/23/13 No 10 0 0

48 30 ARC - Main site @ 6 endpoints 0% Wed 10/30/13 No 6 0 0

49 31 Medical Board - main site @ 90 endpoints 0% Tue 1/21/14 No 90 0 0
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13 13 DAS - 17 Sites @ 1368 Endpoints 43% Mon 12/16/13 No 0 0 1368

1 1 Phase 0: Initiation 99% Thu 7/4/13 No 0 0 0

20 2 Controlled Introduction 100% Mon 1/14/13 No 0 0 0

21 3 DAS - SOCC Remediation @ 58 Endpoints 100% Fri 6/28/13 No 58 0 0

22 4 DAS - SOCC Remediation @ 58 Endpoints (Porting) 0% Fri 11/15/13 No 0 0 0

23 5 DAS - L29 & 39 - Pilot @ 10 Endpoints 100% Fri 5/10/13 No 10 0 0

24 6 DAS - L29 & 39 - Pilot @ 10 Endpoints (Porting) 0% Fri 11/15/13 No 0 0 0

25 7 DAS - SOCC @ 226 Endpoints 100% Fri 7/26/13 No 226 0 0

26 8 DAS - SOCC @ 226 Endpoints (Porting) 0% Fri 11/15/13 No 0 0 0

27 9 DAS - Rhodes L39 @ 90 Endpoints 99% Mon 8/26/13 No 90 0 0

28 10 DAS - Rhodes L39 @ 90 Endpoints (Porting) 0% Mon 10/21/13 No 0 0 0

29 11 DAS - Rhodes L29 @ 13 Endpoints 48% Mon 8/26/13 No 13 0 0

30 12 DAS -Rhodes L29 @ 13 Endpoints (Porting) 0% Mon 10/21/13 No 0 0 0

31 13 DAS - Rhodes L40 @ 24 Endpoints 48% Mon 8/26/13 No 24 0 0

32 14 DAS - Rhodes L40 @ 24 Endpoints (Porting) 0% Mon 10/21/13 No 0 0 0

33 15 DAS - Rhodes (EOD-ASD- HRD 40) @ 78 Endpoints 48% Mon 8/26/13 No 78 0 0

34 16 DAS - Rhodes (EOD-ASD- HRD 40) @ 78 Endpoints (Porting) 0% Mon 10/21/13 No 0 0 0

35 17 DAS - Rhodes HRD 27 @ 58 Endpoints 48% Mon 8/26/13 No 58 0 0

36 18 DAS - Rhodes HRD 27 @ 58 Endpoints (Porting) 0% Wed 10/23/13 No 0 0 0

37 19 DAS - Rhodes HRD 28 @ 59 Endpoints 48% Mon 8/26/13 No 59 0 0

38 20 DAS - Rhodes HRD 28 @ 59 Endpoints (Porting) 0% Wed 10/23/13 No 0 0 0

39 21 DAS - Surface Rd (GSD surplus/real estate) @ 30 Endpoints 48% Wed 9/11/13 No 30 0 0

40 22 DAS -Surface Rd (GSD surplus/real estate) @ 30 Endpoints (Porting) 0% Tue 10/22/13 No 0 0 0

41 23 DAS - Surface Rd (GSD Admin) @ 25 Endpoints 48% Wed 9/11/13 No 25 0 0

42 24 DAS - Surface Rd (GSD Admin) @ 25 Endpoints (Porting) 0% Tue 10/22/13 No 0 0 0

43 25 DAS - Surface Rd (Risk and Fleet) @ 13 Endpoints 100% Wed 9/11/13 No 13 0 0

44 26 DAS -Surface Rd (Risk and Fleet) @ 13 Endpoints (Porting) 100% Tue 10/29/13 No 0 0 0

45 27 DAS - Surface Rd (Purchasing) @ 79 Endpoints 100% Wed 9/11/13 No 79 0 0

46 28 DAS - Surface Rd (Purchasing) @ 79 Endpoints (Porting) 100% Tue 10/29/13 No 0 0 0

47 29 DAS - Surface Rd (HRD Surface) @ 27 Endpoints 48% Wed 9/11/13 No 27 0 0
48 30 DAS - Surface Rd (HRD Surface) @ 27 Endpoints (Porting) 0% Tue 10/22/13 No 0 0 0

49 31 DAS - Various Loc (GSD Printing-Mail Services) @ 42 

Endpoints

100% Wed 9/11/13 No 42 0 0

50 32 DAS - Various Loc (GSD Printing-Mail Services) @ 42 Endpoints 

(Porting)

100% Tue 10/29/13 No 0 0 0

51 33 DAS - Chase (DAS OCB) @ 40 Endpoints 48% Mon 11/25/13 No 40 0 0

52 34 DAS - Chase (DAS OCB) @ 40 Endpoints (Porting) 0% No 0 0 0

53 35 DAS - Riffe (CSA) @ 7 Endpoints 48% Wed 9/11/13 No 7 0 0

NGTS Program Schedule

Tue 10/29/13 

Page 4 Author: Kenton F. Massey, PMP



ID Agency % Complete Cutover Date FOC

Received?

Site Level

Counts

SIP Call Paths Total Endpoints

54 36 DAS - Riffe (CSA) @ 7 Endpoints (Porting) 0% Thu 10/24/13 No 0 0 0

55 37 DAS - Green (OAKS) @ 65 Endpoints 48% Wed 9/11/13 No 65 0 0

56 38 DAS - Green (OAKS) @ 65 Endpoints (Porting) 0% Thu 10/24/13 No 0 0 0

57 39 DAS - OPF 25 S Front @ 3 Endpoints 3% Mon 12/16/13 No 3 0 0

58 40 DAS - OPF Akron @ 8 Endpoints 3% Mon 12/16/13 No 8 0 0

59 41 DAS - OPF Toledo @ 7 Endpoints 3% Mon 12/16/13 No 7 0 0

60 42 DAS - OPF Cleveland @ 7 Endpoints 3% Mon 12/16/13 No 7 0 0

61 43 DAS - OPF Surface @ 15 Endpoints 3% Mon 12/16/13 No 15 0 0

62 44 DAS - OPF High-Chestnut @ 5 Endpoints 3% Mon 12/16/13 No 5 0 0

14 14 DYS - 14 Sites @ 1100 Endpoints 60% Thu 12/5/13 No 0 0 1100

1 1 Phase 0: Initiation 100% Tue 4/30/13 No 0 0 0

20 2 DYS - Orient - @ 25 Endpoints 100% Thu 9/5/13 Yes 22 0 0

21 3 DYS - Central Office - @ 159 Endpoints 100% Thu 10/3/13 No 159 0 0

22 4 DYS - SOCC - @ 50 Endpoints 100% Thu 9/26/13 No 47 0 0

23 5 DYS - Columbus Region - @ 33 Endpoints 100% Thu 9/19/13 No 26 0 0

24 6 DYS - Cleveland Region - @ 30 Endpoints 100% Thu 10/24/13 No 38 0 0

25 7 DYS - Akron Region - @ 30 Endpoints 0% Fri 11/1/13 No 30 0 0

26 8 DYS - Toledo Region - @ 30 Endpoints 100% Thu 10/17/13 No 30 0 0

27 9 DYS - Dayton Region - @ 30 Endpoints 100% Thu 10/17/13 No 31 0 0

28 10 DYS - Cincy Region - @ 30 Endpoints 0% Thu 12/5/13 No 30 0 0

29 11 DYS - Cuyahoga - @ 258 Endpoints 0% Thu 11/7/13 No 258 0 0

30 12 DYS - Scioto Village - @ 337 Endpoints 0% Thu 11/14/13 No 337 0 0

15 15 DPS - 8 Sites @ 1700 Endpoints 18% Wed 3/5/14 No 0 0 1700

1 1 Phase 0: Initiation 99% Wed 5/22/13 No 0 0 0

20 2 DPS - Sites 1-8 Forecast @ 1700 Endpoints 0% Wed 3/5/14 No 1700 0 0

16 16 Commerce 2 Sites @ 870 Endpoints 32% Tue 12/10/13 No 0 0 870

1 1 Phase 0: Initiation 0% Thu 6/13/13 No 0 0 0

20 2 Commerce - Pilot -- Rife @ 5 Endpoints 74% Thu 12/5/13 No 5 0 0

21 3 Commerce 77 South High @ 450 Endpoints 0% Tue 11/19/13 No 450 0 0

22 4 Commerce - Tussing Rd @ 300 Endpoints 0% Tue 12/10/13 No 300 0 0

23 5 Commerce - SFL @ 120 Endpoints 0% Wed 12/4/13 No 120 0 0
17 17 Secretary of State - 1 Site @ 125 Endpoints 50% Fri 11/15/13 No 0 0 224

1 1 Phase 0: Initiation 100% Tue 6/11/13 No 0 0 0

20 2 Secretary of State - Pilot - 180 E. Broad @ 10 Endpoints (temp

new numbers)

100% Mon 8/19/13 No 10 0 0

21 3 Secretary of State - 180 E. Broad @ 125 Endpoints 27% Fri 11/15/13 No 214 0 0

18 18 BWC - 7 Sites @ 2698 Endpoints 85% Fri 1/3/14 No 0 0 2698

1 1 Phase 0: Initiation 1% Wed 11/28/12 No 0 0 0
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20 2 Controlled Introduction 100% Mon 1/14/13 No 5 0 0

21 3 BWC - L22-OCOSH 2-Annex @ 16 Endpoints (Clean-up once 

10/7 port clears')

0% Wed 10/30/13 No 16 0 0

22 4 BWC - Master Station @ 25 Endpoints (Clean-up) 0% Fri 1/3/14 No 0 0 0

23 5 BWC - 30 W. Spring St (all floors completed on 7-Oct-2013) 100% Mon 10/7/13 No 0 0 1381

1 1 BWC - W. Spring St - L15 & L19 @ 49 Endpoints 100% Mon 10/7/13 No 41 0 0

2 2 BWC - W. Spring St - L2-L3) @ 54 Endpoints 100% Mon 10/7/13 No 54 0 0

3 3 BWC - W. Spring St - B1-B2--L1-Mezz @ 58 Endpoints 100% Mon 10/7/13 No 56 0 0

4 4 BWC - 30 W. Spring St - L16 @ 78 endpoints 100% Mon 1/28/13 Yes 78 0 0

5 5 BWC - 30 W. Spring St - L17 @ 62 endpoints 100% Mon 3/11/13 Yes 62 0 0

6 6 BWC - 30 W. Spring St - L-18 @ 78 Endpoints 100% Mon 3/11/13 Yes 78 0 0

7 7 BWC - 30 W. Spring St - L11 @ 92 Endpoints 100% Mon 4/8/13 Yes 92 0 0

8 8 BWC - W. Spring St - L-29 @ 23 Endpoints (Executive Level) 100% Mon 4/22/13 Yes 23 0 0

9 9 BWC - 30 W. Spring St - L21 @ 63 Endpoints 100% Thu 5/2/13 Yes 63 0 0

10 10 BWC - 30 W. Spring St - L23 @ 122 Endpoints 100% Mon 5/13/13 Yes 122 0 0

11 11 BWC - 30 W. Spring St - L24 @ 67 Endpoints (3 to be 

cleaned up)

100% Mon 6/17/13 Yes 67 0 0

12 12 BWC - 30 W. Spring St - L25 @ 50 Endpoints (partial 46) 100% Thu 6/13/13 Yes 46 0 0

13 13 BWC - 30 W. Spring St - L25 @ 4 Endpoints (Clean-up) 100% Thu 6/27/13 Yes 4 0 0

14 14 BWC - 30 W. Spring St - L26 @ 68 Endpoints (partial 47) 100% Mon 6/24/13 Yes 47 0 0

15 15 BWC - 30 W. Spring St - L26 @ 21 Endpoints (clean up) 100% Thu 6/27/13 Yes 21 0 0

16 16 BWC - 30 W. Spring St - L26 @ 2 Endpoints (clean up) 100% Mon 7/8/13 Yes 2 0 0

17 17 BWC - 30 W. Spring St - L20 @ 69 Endpoints (Partial) 100% Mon 6/24/13 Yes 69 0 0

18 18 BWC - 30 W. Spring St - L28 @ 69 Endpoints 100% Mon 8/5/13 Yes 51 0 0

19 19 BWC - 30 W. Spring St - L22 @ 92 Endpoints 100% Mon 8/12/13 Yes 92 0 0

20 20 BWC - 30 W. Spring St - L27 @ 54 Endpoints (Partial) 100% Mon 9/9/13 Yes 40 0 0

24 6 BWC - Mansfield @ 65 Endpoints 100% Tue 2/26/13 Yes 65 0 0

25 7 BWC - Hamilton @ 22 Endpoints 100% Fri 3/1/13 Yes 22 0 0

26 8 BWC - Gov Hill @ 117 Endpoints (FOC) 100% Mon 3/25/13 Yes 117 0 0

27 9 BWC - Dayton @ 104 Endpoints 100% Thu 4/11/13 Yes 104 0 0

28 10 BWC - Lima @ 48 Endpoints 100% Thu 4/18/13 Yes 48 0 0

29 11 BWC - Garfield Heights @ 170 Endpoints 100% Wed 6/12/13 Yes 170 0 0

30 12 BWC - Garfield Heights @ 1 Endpoints (Clean-up new number) 100% Mon 9/16/13 Yes 0 0 0

31 13 BWC - Lausche @ 74 Endpoints 100% Tue 6/11/13 Yes 74 0 0

32 14 BWC - Cambridge @ 66 Endpoints 100% Thu 5/16/13 Yes 66 0 0
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33 15 BWC - Portsmouth @ 50 Endpoints 100% Thu 6/27/13 Yes 50 0 0

34 16 BWC - Youngstown @ 94 Endpoints 100% Tue 6/11/13 Yes 94 0 0

35 17 BWC - Canton @ 164 Endpoints (FOC) 100% Thu 7/11/13 Yes 164 0 0

36 18 BWC - Mafil (Grove City) @ 31 Endpoints 100% Thu 6/20/13 Yes 31 0 0

37 19 BWC - Toledo @ 80 Endpoints 100% Thu 8/1/13 Yes 80 0 0

38 20 BWC - Annex @ 54 Endpoints 100% Mon 9/9/13 Yes 52 0 0

39 21 BWC - Pickerington - OCOSH 1 @ 76 Endpoints (partial) 100% Mon 7/1/13 Yes 74 0 0

40 22 BWC - Pickerington - OCOSH 1 @ 2 Endpoints (Clean-up) 100% Mon 7/8/13 Yes 2 0 0

41 23 BWC - Pickerington - OCOSH 2 @ 71 Endpoints 100% Tue 7/30/13 Yes 59 0 0

42 24 BWC - Pickerington - OCOSH 2 @ 12 Endpoints (Clean-up) 100% Fri 8/9/13 No 12 0 0

19 19 DoDD 7 Sites @ 1500 Endpoints 31% Tue 3/25/14 No 0 0 1500

1 1 Phase 0: Initiation 16% Tue 11/27/12 No 0 0 0

20 2 DoDD - Limited Controlled Introduction @ 12 Endpoints 100% Wed 3/20/13 Yes 12 0 0

21 3 DoDD - Warrensville DC 100% Fri 10/18/13 No 0 0 0

22 4 DoDD - Columbus Development Ctr @ 26 Endpoints (Clean-up ) 100% Mon 7/29/13 Yes 33 0 0

23 5 DoDD - Columbus Development Ctr @ 1 Endpoint (Clean-up 

614-466-0145 - ticket #4359)

100% Fri 8/9/13 No 1 0 0

24 6 DoDD - Columbus Development Ctr @ 7 Endpoints (Clean-up) 100% Mon 8/12/13 Yes 7 0 0

25 7 DoDD - Columbus DC 82% Tue 11/12/13 No 0 0 0

1 1 Phase 0: Initiation 0% Wed 8/28/13 No 0 0 0

20 2 DoDD - Pilot #3 CDC @ 11 Endpoints 100% Fri 7/12/13 No 11 0 0

21 3 DoDD - Columbus Development Ctr @ 109 Endpoints 83% Tue 11/12/13 No 109 0 0

26 8 DoDD - South West DC 0% Fri 12/27/13 No 0 0 0

1 1 Phase 0: Initiation 0% Fri 10/25/13 No 0 0 0

20 2 DoDD - Montgomery - Pilot @ 10 Endpoints 0% Tue 12/3/13 No 10 0 0

21 3 DoDD - South West DC @ 117 Endpoints 0% Fri 12/27/13 No 117 0 0

22 4 DoDD - South West - Survivability 0% Wed 12/11/13 No 0 0 0

27 9 DoDD - Montgomery DC - Master 11% Tue 1/14/14 No 0 0 0

1 1 Phase 0: Initiation 100% Wed 10/9/13 No 0 0 0

20 2 DoDD - Montgomery - Pilot @ 10 Endpoints 0% Wed 12/4/13 No 10 0 0

21 3 DoDD - Montgomery - Survivability 0% Mon 12/30/13 No 0 0 0

22 4 DoDD - Montgomery @ 67 Endpoints 0% Tue 1/14/14 No 67 0 0

28 10 DoDD - Mt Vernon DC 0% Tue 1/28/14 No 0 0 0

1 1 Phase 0: Initiation 0% Fri 11/16/12 No 0 0 0

20 2 DoDD - Mt Vernon - Pilot @ 10 Endpoints 0% Thu 12/5/13 No 10 0 0

21 3 DoDD - Mt Vernon @ 123 Endpoints 0% Tue 1/28/14 No 123 0 0

22 4 DoDD - Mt Vernon - Survivability 0% Tue 1/14/14 No 0 0 0

29 11 DoDD - CA DC 0% Tue 2/11/14 No 0 0 0
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1 1 Phase 0: Initiation 0% Fri 10/25/13 No 0 0 0

20 2 DoDD - CA - Pilot @ 10 Endpoints 0% Tue 12/10/13 No 10 0 0

21 3 DoDD - CA @ 91 Endpoints 0% Tue 2/11/14 No 91 0 0

22 4 DoDD - CA Survivability 0% Tue 1/28/14 No 0 0 0

30 12 DoDD - Tiffin DC 0% Tue 2/25/14 No 0 0 0

1 1 Phase 0: Initiation 0% Fri 11/1/13 No 0 0 0

20 2 DoDD - Tiffin - Pilot @ 10 Endpoints 0% Wed 12/11/13 No 10 0 0

21 3 DoDD - Tiffin @ 139 Endpoints 0% Tue 2/25/14 No 139 0 0

22 4 DoDD - Tiffin - Survivability 0% Tue 2/11/14 No 0 0 0

31 13 DoDD - Youngstown DC 0% Tue 3/11/14 No 0 0 0

1 1 Phase 0: Initiation 0% Thu 11/14/13 No 0 0 0

20 2 DoDD - Younstown - Pilot @ 10 Endpoints 0% Thu 12/12/13 No 10 0 0

21 3 DoDD - Youngstown @ 156 Endpoints 0% Tue 3/11/14 No 156 0 0

22 4 DoDD - Youngstown - Survivability 0% Tue 2/25/14 No 0 0 0

32 14 DoDD - North West DC 0% Tue 3/18/14 No 0 0 0

1 1 Phase 0: Initiation 0% Mon 12/30/13 No 0 0 0

20 2 DoDD - North West @ 174 Endpoints 0% Tue 3/18/14 No 174 0 0

21 3 DoDD - North West - Survivability 0% Tue 3/4/14 No 0 0 0

33 15 DoDD - Gallipolis DC 0% Tue 3/25/14 No 0 0 0

1 1 Phase 0: Initiation 0% Thu 12/12/13 No 0 0 0

20 2 DoDD - Gallipolis @ 177 Endpoints 0% Tue 3/25/14 No 177 0 0

21 3 DoDD - Gallipolis - Survivability 0% Tue 3/11/14 No 0 0 0

34 16 DoDD - Central Office @ 232 Endpoints (Partial 218) 100% Fri 7/12/13 Yes 218 0 0

35 17 DoDD - Central Office @ 26 Endpoints (Clean-up #1) 100% Mon 7/29/13 Yes 26 0 0

36 18 DoDD - Central Office @ 7 Endpoints (Clean-up #2) 100% Fri 8/9/13 Yes 3 0 0

37 19 DoDD - Central Office @ 4 Endpoints (Clean-up #3) 100% Fri 8/23/13 No 4 0 0

20 20 AGO - 13 Sites @ 1693 Endpoints 69% Thu 12/19/13 No 0 0 1693

1 1 Phase 0: Initiation 100% Wed 11/21/12 No 0 0 0

20 2 Controlled Introduction 100% Mon 1/14/13 No 0 0 0

21 3 AGO - Call Centers (5) @ 67 Endpoints 48% Thu 12/19/13 No 0 0 0

1 1 Call Center Migration AGO BCI London OLEG @ 11 

Endpoints

0% Thu 12/19/13 No 11 0 0

2 2 Call Center Migration AGO Constituent Services @ 16 

Endpoints

70% Thu 12/19/13 No 16 0 0

3 3 Call Center Migration AGO ITS 20FL @ 15 Endpoints 100% Thu 5/2/13 No 15 0 0

22 4 AGO - 150 E. Gay - Wks 1-5 @ 700 Endpoints 100% Thu 9/12/13 No 0 0 0

23 5 AGO - Bowling Green @ 63 Endpoints 100% Thu 4/25/13 Yes 63 0 0

24 6 AGO - 30 E. Broad @ 400 Endpoints 100% Wed 9/18/13 No 0 0 0
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25 7 AGO - Toledo @ 35 Endpoints 100% Thu 8/1/13 Yes 35 0 0

26 8 AGO - Cleveland @ 93 Endpoints 100% Thu 8/8/13 Yes 93 0 0

27 9 AGO - Grove City @ 68 Endpoints 100% Thu 8/1/13 Yes 68 0 0

28 10 AGO - Cincinnati-Carew @ 46 Endpoints 100% Fri 8/16/13 No 53 0 0

29 11 AGO - Athens - BCI @ 12 Endpoints (Partial) 100% Thu 8/8/13 Yes 5 0 0

30 12 AGO - London OPOTA (Complex & Dorm) @ 150 Endpoints 100% Thu 9/19/13 No 139 0 0

31 13 AGO - London OPOTA (TTC) @ 30 Endpoints 100% Thu 9/19/13 No 26 0 0

32 14 AGO - Youngstown @ 51 Endpoints 0% Thu 11/21/13 No 51 0 0

33 15 AGO - London-BCI -- 1st Flr @75 Endpoints 0% Thu 11/7/13 No 75 0 0

34 16 AGO - London-BCI -- 2nd Flr 100 Endpoints 0% Thu 11/14/13 No 100 0 0

35 17 AGO - London-BCI -- 3rd Flr 100 Endpoints 0% Thu 11/21/13 No 100 0 0

36 18 AGO - Richfield (BCI) @ 150 Endpoints * Survivability 0% Thu 12/5/13 No 150 0 0

37 19 AGO - Richfield (OPOTA) @ 30 Endpoints * Survivability 0% Thu 12/5/13 No 30 0 0

21 21 PRX - 2 Sites @ 88 Endpoints 83% Tue 6/11/13 No 0 0 88

1 1 Phase 0: Initiation 0% Wed 1/2/13 No 0 0 0

20 2 Pharmacy (PRX) - 77 S High  @ 41 Endpoints 100% Tue 6/11/13 No 41 0 0

21 3 Pharmacy - Placeholder @ 47 Endpoints 0% Tue 12/11/12 No 47 0 0

22 22 RSC - 16 Sites @ 1410 Endpoints 62% Wed 3/12/14 No 0 0 1410

1 1 Phase 0: Initiation 100% Mon 3/11/13 No 0 0 0

20 2 RSC -  Athens - @ 15 Endpoints 100% Fri 8/16/13 No 15 0 0

21 3 RSC - Broad Street - @ 75 endpoints 100% Fri 7/26/13 No 75 0 0

22 4 RSC - Zanesville - @ 20 Endpoints 100% Fri 8/30/13 No 20 0 0

23 5 RSC - Remaining Site Forecast - @ 1275 Endpoints 0% Wed 3/12/14 No 1275 0 0

23 23 PUCO -1 Site @ 350 endpoints 98% Fri 12/20/13 No 0 0 350

1 1 Phase 0: Initiation 100% Wed 1/2/13 No 0 0 0

20 2 PUCO - Group 1 - 51 Endpoints 100% Tue 6/4/13 No 51 0 0

21 3 PUCO - group 2 - 133 endpoints 100% Tue 8/6/13 No 133 0 0

22 4 PUCO - group 3 - AGO - 13 endpoints 100% Fri 9/6/13 No 12 0 0

23 5 PUCO - group 4 - 70 endpoints 100% Thu 9/5/13 No 70 0 0

24 6 PUCO - group 5 - 127 endpoints 93% Fri 12/20/13 No 86 0 0

24 24 PWC - 1 Site @ 14 Endpoints 100% Thu 5/9/13 No 0 0 14

25 25 MHAS - 4 Sites @ 505 Endpoints (Leasing) 100% Fri 10/4/13 No 0 0 505

1 1 Phase 0: Initiation 100% Wed 2/13/13 No 0 0 0

20 2 MHAS - POC @  11 Endpoints 100% Tue 3/19/13 No 11 0 0

21 3 MHAS - Public Affairs @ 8 Endpoints 100% Fri 7/19/13 No 8 0 0

22 4 MHAS - Administrative Services @ 306 Endpoints 100% Fri 9/20/13 No 0 0 0

1 1 MHAS - Health Integration @18 Endpoints (Partial 14) 100% Fri 7/12/13 Yes 18 0 0

2 2 MHAS - Health Integration @ 2 Endpoints (Clean-up) 100% Mon 7/22/13 Yes 2 0 0
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3 3 MHAS - Health Integration @ 2 Endpoints (Clean-up - after PA clears 19-Jul)100% Tue 8/13/13 No 2 0 0

4 4 MHAS - Information Services @ 82 Endpoints (Partial) 100% Thu 9/5/13 No 127 0 0

5 5 MHAS - Information Services @ 4 Endpoints (Clean-up) 100% Fri 9/13/13 No 4 0 0

6 6 MHAS - Capital Planning @ 12 Endpoints 100% Fri 7/19/13 Yes 12 0 0

7 7 MHAS - Support Services @ 99 Endpoints 100% Fri 8/9/13 Yes 90 0 0

8 8 MHAS - Support Services @ 9 Endpoints (Clean-up) 100% Fri 9/20/13 No 9 0 0

9 9 MHAS Fiscal @ 60 Endpoints 100% Mon 7/22/13 No 55 0 0

10 10 MHAS - Fiscal @ 14 Endpoints (Clean-up after PA Clears on 19-Jul) 100% Tue 8/13/13 Yes 12 0 0

11 11 MHAS - Legal & Regulatory Services @ 34 Endpoints 100% Fri 8/2/13 Yes 22 0 0

12 12 MHAS - Legal & Regulatory Services @ 12 Endpoints (Clean-up) 100% Mon 8/12/13 Yes 10 0 0

13 13 MHAS - Legal & Regulatory Services @ 2 Endpoints (Clean-up) 100% Fri 8/23/13 Yes 2 0 0

23 5 MHAS - Program & Policy @ 60 Endpoints (Partial 51) 100% Fri 6/28/13 No 51 0 0

24 6 MHAS - Program & Policy @ 9 Endpoints (Clean-up) (FOC on 13 

Endpoints)

100% Tue 7/9/13 Yes 13 0 0

25 7 MHAS - Human Resources @ 13 Endpoints 100% Fri 8/2/13 Yes 13 0 0

26 8 MHAS - Hospital Services @ 9 Endpoints 100% Fri 6/14/13 No 9 0 0

27 9 MHAS - Director's Office @ 5 Endpoints 100% Fri 10/4/13 No 12 0 0

28 10 MHAS - ADA @ 41 Endpoints 100% Wed 9/4/13 Yes 39 0 0

26 26 EPA - 7 Sites @ 2210 Endpoints 100% Fri 4/5/13 No 0 0 2210

27 27 CSW - 50 West Broad  @ 24 Endpoints (FOC) 100% Mon 7/8/13 No 24 0 24

28 28 CCC - 1 Sites @ 45 Endpoints 100% Thu 5/30/13 No 0 0 45

29 29 Dept of Agriculture 1 Site @ 551 Endpoints 100% Tue 7/16/13 No 0 0 402

30 30 DAS - IE & HHS - BI 1 Site @ 76 Endpoints 100% Tue 4/23/13 No 0 0 76

31 31 Inspector General - 1 Site @ 27 Endpoints 100% Thu 5/2/13 No 0 0 27

32 32 ODA - Aging -  1 Site @ 100 Endpoints 100% Mon 7/15/13 Yes 0 0 100

33 33 PES - 1 Site @ 11 Endpoints 100% Mon 7/8/13 No 0 0 11

34 34 Dept of Ed @ 809 Endpoints 100% Thu 3/28/13 No 0 0 809

35 35 SERB - 1 Site @  50 Endpoints 100% Fri 8/9/13 No 0 0 50

36 36 OFCC - 1 Site @ 110 Endpoints 100% Mon 12/17/12 No 0 0 110

37 37 OSD - 2 Sites @ 130 Endpoints 100% Fri 8/9/13 No 0 0 108

38 38 ODVS - 1 Site @ 30 Endpoints 100% Thu 8/1/13 No 0 0 30

39 39 ODI - 1 Site  @ 265 Endpoints -- Buy 100% Tue 7/2/13 No 0 0 539

40 40 Ethics Commission - 1 Site @ 25 Endpoints 100% Thu 8/22/13 No 0 0 25
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