



Daily Porting Report for Wednesday, Feb 01, 2017

Basic Analog	111
Basic Digital	28261
Enhanced Digital	3339
Misc. Analog	2470
Misc. Digital	1923
Room Based Profile	34
SIP Call Path	1359
Total	37497

Projects due to port in the next seven days:

Project Name	CRD	FOC	Total Profiles		Comments
RTA	Feb 01, 2017	Feb 01, 2017	0 porting	4 Porting	
DAS MARCS	Feb 08, 2017	Feb 08, 2017	0 porting	6 Porting	

Projects due to port in the following fourteen days:

Project Name	CRD	FOC	Total Profiles		Comments
ODPS BMV	Feb 13, 2017	Not Confirmed	0 porting	5 Porting	

ACD Agent	675
Call Recording/Quality Monitoring	161
DID Reserved Deactivated	6288
Large Survivable Service	3
Med Survivable Service	14
Meeting Place Coordinator	320
Session Border Controller	2
Shadow/Secondary Line	118
SIP DID Number	12829
Toll Free ECC	50
Toll Free NGTS	6
Veramark Monthly = Veramark CI	101
VM Only	5

<u>New Customer Activations</u>
RITM0040900
RITM0040902