



## Daily Porting Report for Thursday, Feb 09, 2017

Basic Analog	111
Basic Digital	28247
Enhanced Digital	3341
Misc. Analog	2503
Misc. Digital	1927
Room Based Profile	34
SIP Call Path	1359
<b>Total</b>	<b>37522</b>

Projects due to port in the next seven days:

Project Name	CRD	FOC	Total Profiles		Comments
ODPS BMV	Feb 13, 2017	Not Confirmed	0 porting	5 Porting	

Projects due to port in the following fourteen days:

Project Name	CRD	FOC	Total Profiles		Comments
ODPS ACF	Feb 21, 2017	Feb 21, 2017	0 porting	157 Porting	
ODRC SOCF	Feb 21, 2017	Feb 21, 2017	0 porting	11 Porting, 545 New	

ACD Agent	675
Call Recording/Quality Monitoring	161
DID Reserved Deactivated	6295
Large Survivable Service	3
Med Survivable Service	14
Meeting Place Coordinator	320
Session Border Controller	2
Shadow/Secondary Line	118
SIP DID Number	12829
Toll Free ECC	50
Toll Free NGTS	6
Veremark Monthly = Veremark CI	101
VM Only	5

<u>New Customer Activations</u>
There are no new customer activations at this time.