



Daily Porting Report for Tuesday, Jan 10, 2017

Basic Analog	85
Basic Digital	27769
Enhanced Digital	3337
Misc. Analog	2401
Misc. Digital	1907
Room Based Profile	29
SIP Call Path	1359
Total	36887

Projects due to port in the next seven days:

Project Name	CRD	FOC	Total Profiles	Comments
ODNR SALEM	Jan 10, 2017	Not Confirmed	0 porting	27 New Numbers
ODPS ALUM CREEK	Jan 11, 2017	Not Confirmed	0 porting	

Projects due to port in the following fourteen days:

Project Name	CRD	FOC	Total Profiles	Comments
OSB	Jan 19, 2017	Not Confirmed	0 porting	
OSD	Jan 19, 2017	Not Confirmed	0 porting	
ODRC LECI	Jan 24, 2017	Not Confirmed	0 porting	16 Porting, 260 New

ACD Agent	679
Call Recording/Quality Monitoring	133
DID Reserved Deactivated	6176
Large Survivable Service	3
Med Survivable Service	14
Meeting Place Coordinator	318
Session Border Controller	2
Shadow/Secondary Line	118
SIP DID Number	12829
Toll Free ECC	50
Toll Free NGTS	6
Veremark Monthly = Veremark CI	101

<u>New Customer Activations</u>
RITM0016140
RITM0042006
RITM0040902
RITM0042878
RITM0041951
RITM0042357