



Daily Porting Report for Thursday, Jan 12, 2017

Basic Analog	88
Basic Digital	27799
Enhanced Digital	3337
Misc. Analog	2401
Misc. Digital	1908
Room Based Profile	29
SIP Call Path	1359
Total	36921

Projects due to port in the next seven days:

Project Name	CRD	FOC	Total Profiles	Comments
ODPS ALUM CREEK	Jan 18, 2017	Not Confirmed	43 porting	43 Porting
OSB	Jan 19, 2017	Jan 19, 2017	0 porting	
OSD	Jan 19, 2017	Jan 19, 2017	0 porting	

Projects due to port in the following fourteen days:

Project Name	CRD	FOC	Total Profiles	Comments
ODRC LECI	Jan 24, 2017	Jan 24, 2017	0 porting	16 Porting, 260 New

ACD Agent	679
Call Recording/Quality Monitoring	161
DID Reserved Deactivated	6201
Large Survivable Service	3
Med Survivable Service	14
Meeting Place Coordinator	318
Session Border Controller	2
Shadow/Secondary Line	118
SIP DID Number	12829
Toll Free ECC	50
Toll Free NGTS	6
Veramark Monthly = Veramark CI	101

<u>New Customer Activations</u>
RITM0042878
RITM0041951
RITM0042654
RITM0016140
RITM0042006
RITM0042357
RITM0040902
RITM0044531