



Daily Porting Report for Wednesday, Jan 18, 2017

Basic Analog	88
Basic Digital	27831
Enhanced Digital	3338
Misc. Analog	2401
Misc. Digital	1910
Room Based Profile	29
SIP Call Path	1359
Total	36956

Projects due to port in the next seven days:

Project Name	CRD	FOC	Total Profiles	Comments
ODPS ALUM CREEK	Jan 18, 2017	Jan 17, 2017	43 porting	43 Porting
OSB	Jan 19, 2017	Jan 19, 2017	0 porting	
OSD	Jan 19, 2017	Jan 19, 2017	0 porting	
ODRC LECI	Jan 24, 2017	Jan 24, 2017	0 porting	16 Porting, 260 New

Projects due to port in the following fourteen days:

Project Name	CRD	FOC	Total Profiles	Comments
--------------	-----	-----	----------------	----------

There are no Projects due to port in the following 14 days.

ACD Agent	680
Call Recording/Quality Monitoring	161
DID Reserved Deactivated	6202
Large Survivable Service	3
Med Survivable Service	14
Meeting Place Coordinator	319
Session Border Controller	2
Shadow/Secondary Line	118
SIP DID Number	12829
Toll Free ECC	50
Toll Free NGTS	6
Veramark Monthly = Veramark CI	101

<u>New Customer Activations</u>
RITM0045042
RITM0040902