



Daily Porting Report for Friday, Jan 06, 2017

Basic Analog	85
Basic Digital	27581
Enhanced Digital	3307
Misc. Analog	2397
Misc. Digital	1907
Room Based Profile	29
SIP Call Path	1359
Total	36665

Projects due to port in the next seven days:

Project Name	CRD	FOC	Total Profiles	Comments
--------------	-----	-----	----------------	----------

There are no Projects due to port in the next seven days.

Projects due to port in the following fourteen days:

Project Name	CRD	FOC	Total Profiles	Comments
--------------	-----	-----	----------------	----------

There are no Projects due to port in the following 14 days.

ACD Agent	679
Call Recording/Quality Monitoring	133
DID Reserved Deactivated	6178
Large Survivable Service	3
Med Survivable Service	14
Meeting Place Coordinator	317
Session Border Controller	2
Shadow/Secondary Line	118
SIP DID Number	12829
Toll Free ECC	50
Toll Free NGTS	6
Veramark Monthly = Veramark CI	101

<u>New Customer Activations</u>
RITM0040902
RITM0042006
RITM0042878
RITM0041951
RITM0042357