

NGTS Daily Porting Report

08-Dec-2014

Projects due to port in the next seven days:

Project Name	CRD	FOC	Total Profiles	Comment
DAS_CLEANUP_WAVE_2	Dec 08, 2014	Dec 08, 2014	31 porting	
JFS_SOCC_WAVE2	Dec 08, 2014	Dec 08, 2014	10 porting	
TAX_CLEANUP_WAVE4	Dec 08, 2014	Not Confirmed	8 porting	12/3: Order has been rejected by the LEC direction to remove 5 DID's from order and add new reserved DID
DAS_AKRON	Dec 10, 2014	Dec 10, 2014	8 porting, 1 new	
OIC_MANSFIELD	Dec 11, 2014	Not Confirmed	24 porting	
OIC_LIMA	Dec 12, 2014	Dec 12, 2014	23 porting	
OIC_DAYTON	Dec 15, 2014	Not Confirmed	39 porting, 2 new	

Projects due to port in the following seven days:

Project Name	CRD	FOC	Total Profiles	Comment
OIC_COLUMBUS_PHASE2	Dec 16, 2014	Not Confirmed	95 porting	
OIC_CINCINNATI	Dec 18, 2014	Not Confirmed	64 porting	
DAS_CSC_CC	Dec 19, 2014	Not Confirmed	77 porting, 4 new	

NGTS Daily Porting Report

08-Dec-2014

OCJFS	Dec 19, 2014	Dec 19, 2014	4 porting, 75 new	
ODT_SOT_L22	Dec 22, 2014	Not Confirmed	78 porting	
OIC_TOLEDO	Dec 22, 2014	Not Confirmed	57 porting	

Total qualifying profiles in service at this time: 19666