

NGTS Daily Porting Report – 17-Dec-2013

Project Name	CRD	FOC	Total Profiles	Comment
SCO_PHASE3	Dec 20, 2013	Dec 20, 2013	67 porting	
ODH_PHASE8	Dec 20, 2013	Not Confirmed	72 porting	12/13: 25 Total call paths
PUCO_PHASE5	Dec 20, 2013	Not Confirmed	115 porting	
ODH_PHASE6	Dec 20, 2013	Not Confirmed	201 porting	12/13: 25 Total call paths
ODH_PHASE7	Dec 20, 2013	Not Confirmed	195 porting	12/13: 25 Total call paths
LIS_HOUSE	Dec 20, 2013	Not Confirmed	535 porting	12/11: Our LSR has been rejected for 3 TNs are not on the same account. The agent went ahead and resubmitted for CRD 12/20 but I doubt we will get it since it's under their 10 day SLA. If 12/20 is not obtainable a new CRD has been agreed for 12/30

NGTS Daily Porting Report – 17-Dec-2013

Project Name	CRD	FOC	Total Profiles	Comment
OSSB_CLEANUP	Dec 30, 2013	Not Confirmed	5 porting	
TOS_CLEANUP	Dec 30, 2013	Not Confirmed	6 porting	
ODSA_PHASE2	Dec 30, 2013	Not Confirmed	323 porting	12/11: Because of the tardiness of the LOA return the CRD of 12/20 has been rejected by the LEC. A new date of 12/30 has been recommended.