

NGTS Daily Porting Report

12-Jan-2015

Projects due to port in the next seven days:

Project Name	CRD	FOC	Total Profiles	Comment
OIC_COLUMBUS_PHASE2	Jan 12, 2015	Jan 12, 2015	95 porting	
OOD_MAIN	Jan 13, 2015	Jan 13, 2015	1189 porting	

Projects due to port in the following seven days:

Project Name	CRD	FOC	Total Profiles	Comment
OBM_OSS	Jan 20, 2015	Jan 20, 2014	180 porting	
OIC_CINCINNATI	Jan 20, 2015	Not Confirmed	64 porting	
OIC_DAYTON	Jan 22, 2015	Not Confirmed	39 porting, 2 new	
OIC_TOLEDO	Jan 26, 2015	Not Confirmed	57 porting	

Total qualifying profiles in service at this time: 19750