

NGTS * Weekly Porting Report * 30-Dec-2013

Project Name	CRD	FOC	Total Profiles	Comment
TOS_CLEANUP	Dec 30, 2013	Dec 30, 2013	6 porting	
ODSA_PHASE2	Dec 30, 2013	Dec 30, 2013	323 porting	12/20: FOC received for 287 DID's; 36 DID's rejected equaling 2 BTN's. Agency approved porting the 287 on 12/20. Working with LEC for new CRD.
LIS_HOUSE	Dec 30, 2013	Dec 30, 2013	535 porting	
OSSB_CLEANUP	Jan 02, 2014	Jan 02, 2014	5 porting	Pending FOC
DAS_HRD_SURFACE	Jan 03, 2014	Jan 02, 2014	7 porting	

Project Name	CRD	FOC	Total Profiles	Comment
DAS_SOCC_L3	Jan 07, 2014	Not Confirmed	37 porting	
ODSA_PHASE3	Jan 07, 2014	Not Confirmed	363 porting	
DAS_Hemen	Jan 07, 2014	Not Confirmed	1 porting	
DAS_OAKS	Jan 07, 2014	Not Confirmed	28 porting	
DAS_SOCC_L1	Jan 07, 2014	Not Confirmed	43 porting	
DYS_CUYAHOGA	Jan 09, 2014	Not Confirmed	143 porting	
ODH_PHASE6	Jan 10, 2014	Not Confirmed	201 porting	12/18: New CRD of 1/10/2014. New CRD was needed due to account rejection.
SCO PHASE 4	Jan 10, 2014	Not Confirmed	43 porting	
ODH_PHASE7	Jan 10, 2014	Not Confirmed	195 porting	12/18: New CRD of 1/10/2014. New CRD was needed due to account rejection.
ODH_PHASE8	Jan 10, 2014	Not Confirmed	72 porting	12/18: New CRD of 1/10/2014. New CRD was needed due to account rejection.